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Notice Inviting Bids 

 
1. Bid Submission.  San Mateo County Mosquito and Vector Control District (“District”) will 

accept sealed bids for its 1415 N. Carolan Improvements Project (“Project”), by or before 
Tuesday March 17, 2026, at 2 p.m., at its office located at 1351 Rollins Road, Burlingame, 
California, at which time the bids will be publicly opened and read aloud.  

 
2. Project Information.   
 

2.1 Location and Description.  The Project is located at 1415 N. Carolan, 
Burlingame, CA 94010 and is described as follows: The renovation of an existing 
facility and associated sitework. Improvements to the site include site grading, ADA 
parking upgrades and EV charging, bioretention basin, and perimeter fencing/gate.  
Improvements to the building include exterior façade improvements, replacement 
of the roof, and roll up doors. Interior construction of office, restroom, breakroom, 
meeting rooms and board room per the Plans and Technical Specifications. 

 
2.2 Time for Final Completion.  The Project must be fully completed within 334 

calendar days from the start date set forth in the Notice to Proceed. District 
anticipates that the Work will begin on or about May 1, 2026, but the anticipated 
start date is provided solely for convenience and is neither certain nor binding. 

 
2.3 Estimated Cost.  The estimated construction cost is $7.5 Million 

 
3. License and Registration Requirements.  
 

3.1 License.  This Project requires a valid California contractor’s license for the 
following classification(s): B – General Building Contractor. 

 
3.2 DIR Registration.  District may not accept a Bid Proposal from or enter into the 

Contract with a bidder, without proof that the bidder is registered with the California 
Department of Industrial Relations (“DIR”) to perform public work pursuant to Labor 
Code § 1725.5, subject to limited legal exceptions. 

 
4. Contract Documents.  The plans, specifications, bid forms and contract documents for the 

Project, and any addenda thereto (“Contract Documents”) may be downloaded from 
District’s website located at: https://www.smcmvcd.org/request-for-proposals.  

 
5. Bid Security.  The Bid Proposal must be accompanied by bid security of ten percent of the 

maximum bid amount, in the form of a cashier’s or certified check made payable to District, 
or a bid bond executed by a surety licensed to do business in the State of California on the 
Bid Bond form included with the Contract Documents. The bid security must guarantee that 
within ten days after District issues the Notice of Potential Award, the successful bidder will 
execute the Contract and submit the payment and performance bonds, insurance 
certificates and endorsements, valid Certificates of Reported Compliance as required under 
the California Air Resources Board’s In-Use Off-Road Diesel-Fueled Fleets Regulation (13 
CCR § 2449 et seq.) (“Off-Road Regulation”), if applicable, and any other submittals 
required by the Contract Documents and as specified in the Notice of Potential Award. 

 
6. Prevailing Wage Requirements. 
 

6.1 General.  Pursuant to California Labor Code § 1720 et seq., this Project is subject 
to the prevailing wage requirements applicable to the locality in which the Work is 
to be performed for each craft, classification or type of worker needed to perform 

https://www.smcmvcd.org/request-for-proposals
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the Work, including employer payments for health and welfare, pension, vacation, 
apprenticeship and similar purposes.   

 
6.2 Rates.  The prevailing rates are on file with the District and are available online at 

http://www.dir.ca.gov/DLSR. Each Contractor and Subcontractor must pay no less 
than the specified rates to all workers employed to work on the Project. The 
schedule of per diem wages is based upon a working day of eight hours. The rate 
for holiday and overtime work must be at least time and one-half.  

 
6.3 Compliance.  The Contract will be subject to compliance monitoring and 

enforcement by the DIR, under Labor Code § 1771.4.   
 
7. Performance and Payment Bonds.  The successful bidder will be required to provide 

performance and payment bonds, each for 100% of the Contract Price, as further specified 
in the Contract Documents. 

 
8. Substitution of Securities.  Substitution of appropriate securities in lieu of retention 

amounts from progress payments is permitted under Public Contract Code § 22300. 
 
9. Subcontractor List.  Each Subcontractor must be registered with the DIR to perform work 

on public projects. Each bidder must submit a completed Subcontractor List form with its 
Bid Proposal, including the name, location of the place of business, California contractor 
license number, DIR registration number, and percentage of the Work to be performed 
(based on the base bid price) for each Subcontractor that will perform Work or service, or 
fabricate and install Work, for the prime contractor in excess of one-half of 1% of the bid 
price, using the Subcontractor List form included with the Contract Documents. 

 
10. Instructions to Bidders.  All bidders should carefully review the Instructions to Bidders for 

more detailed information before submitting a Bid Proposal. The definitions provided in 
Article 1 of the General Conditions apply to all of the Contract Documents, as defined 
therein, including this Notice Inviting Bids. 

 
11. Bidders’ Conference.  A  bidders’ conference will be held on Wednesday February 18, 

2026 at 2 p.m., at the following location: 1415 N. Carolan, Burlingame, CA 94010 to 
acquaint all prospective bidders with the Contract Documents and the Worksite. The 
bidders’ conference is mandatory. A bidder who fails to attend a mandatory bidders’ 
conference may be disqualified from bidding. 

 
 
 
By:  Brian Weber, General Manager    Date: 2/2/26 
 

Publication Dates:  2/5/26 & 2/12/26  
 
 

END OF NOTICE INVITING BIDS 

http://www.dir.ca.gov/DLSR
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Instructions to Bidders 

 
Each Bid Proposal submitted to San Mateo County Mosquito and Vector Control District 
(“District”) for its 1415 N. Carolan Improvements Project (“Project”) must be submitted in 
accordance with the following instructions and requirements: 
 
1. Bid Submission.   
 

1.1 General.  Each Bid Proposal must be completed, using the form provided in the 
Contract Documents, signed, and submitted to District in a sealed envelope, with 
all required forms and attachments, by or before the date and time set forth in 
Section 1 of the Notice Inviting Bids, or as amended by subsequent addendum. 
Faxed or emailed Bid Proposals will not be accepted, unless otherwise specified. 
Late submissions will be returned unopened. District reserves the right to postpone 
the date or time for receiving or opening bids. Each bidder is solely responsible for 
all of its costs to prepare and submit its bid and by submitting a bid waives any 
right to recover those costs from District. The bid price(s) must include all costs to 
perform the Work as specified, including all labor, material, supplies, and 
equipment and all other direct or indirect costs such as applicable taxes, insurance 
and overhead.  

 
1.2 Bid Envelope.  The sealed envelope containing the Bid Proposal and all required 

forms and attachments must be clearly labeled and addressed as follows: 
  

BID PROPOSAL: 
1415 N. Carolan Improvements Project 
Bid No. 26-01 
 
San Mateo County Mosquito & Vector Control District 
1351 Rollins Road 
Burlingame, CA  94010 
Attn: Brian Weber, General Manager 

 
The envelope must also be clearly labeled, as follows, with the bidder’s name, 
address, and its registration number with the California Department of Industrial 
Relations (“DIR”) for bidding on public works contracts (Labor Code §§ 1725.5 and 
1771.1): 

 
[Contractor company name] 
[street address] 
[city, state, zip code] 
DIR Registration No: ______________ 
 

1.3 DIR Registration.  Subject to limited legal exceptions for joint venture bids and 
federally-funded projects, District may not accept a Bid Proposal from a bidder 
without proof that the bidder is registered with the DIR to perform public work under 
Labor Code § 1725.5. If District is unable to confirm that the bidder is currently 
registered with the DIR, District may disqualify the bidder and return its bid 
unopened. (Labor Code §§ 1725.5 and 1771.1(a).) 

 
2. Bid Proposal Form and Enclosures.  Each Bid Proposal must be completed in ink using 

the Bid Proposal form included with the Contract Documents. The Bid Proposal form must 
be fully completed without interlineations, alterations, or erasures. Any necessary 
corrections must be clear and legible, and must be initialed by the bidder’s authorized 
representative. A Bid Proposal submitted with exceptions or terms such as “negotiable,” 
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“will negotiate,” or similar, will be considered nonresponsive. Each Bid Proposal must be 
accompanied by bid security, as set forth in Section 4 below, and by a completed 
Subcontractor List and Non-Collusion Declaration using the forms included with the 
Contract Documents, and any other required enclosures, as applicable. 

 
3. Authorization and Execution.  Each Bid Proposal must be signed by the bidder’s 

authorized representative. A Bid Proposal submitted by a partnership must be signed in the 
partnership name by a general partner with authority to bind the partnership. A Bid 
Proposal submitted by a corporation must be signed with the legal name of the corporation, 
followed by the signature and title of two officers of the corporation with full authority to bind 
the corporation to the terms of the Bid Proposal, under California Corporations Code § 313. 

 
4. Bid Security.  Each Bid Proposal must be accompanied by bid security of ten percent of 

the maximum bid amount, in the form of a cashier’s check or certified check, made payable 
to the District, or bid bond using the form included in the Contract Documents and executed 
by a surety licensed to do business in the State of California. The bid security must 
guarantee that, within ten days after issuance of the Notice of Potential Award, the bidder 
will: execute and submit the enclosed Contract for the bid price; submit payment and 
performance bonds for 100% of the maximum Contract Price; submit the insurance 
certificates and endorsements; and submit valid Certificates of Reported Compliance as 
required by the Off-Road Regulation, if applicable, and any other submittals, if any, 
required by the Contract Documents or the Notice of Potential Award. A Bid Proposal may 
not be withdrawn for a period of 60 days after the bid opening without forfeiture of the bid 
security, except as authorized for material error under Public Contract Code § 5100 et seq. 

 
5. Requests for Information.  Questions or requests for clarifications regarding the Project, 

the bid procedures, or any of the Contract Documents must be submitted in writing to Steve 
Grist, Architect, at steve.grist@aetypic.com and cc: Todd Mortensen, Project Manager, at 
toddm@capitalpm.com. Oral responses are not authorized and are not binding on the 
District. Bidders should submit any such written inquiries at least five Working Days before 
the scheduled bid opening. Questions received any later might not be addressed before the 
bid deadline. An interpretation or clarification by District in response to a written inquiry will 
be issued in an addendum. 

 
6. Pre-Bid Investigation.   
 

6.1 General.  Each bidder is solely responsible at its sole expense for diligent and 
thorough review of the Contract Documents, examination of the Project site, and 
reasonable and prudent inquiry concerning known and potential site and area 
conditions prior to submitting a Bid Proposal. Each bidder is responsible for 
knowledge of conditions and requirements which reasonable review and 
investigation would have disclosed. However, except for any areas that are open to 
the public at large, bidders may not enter property owned or leased by the District 
or the Project site without prior written authorization from District.  

 
6.2 Document Review.  Each bidder is responsible for review of the Contract 

Documents and any informational documents provided “For Reference Only,” e.g., 
as-builts, technical reports, test data, and the like. A bidder is responsible for 
notifying District of any errors, omissions, inconsistencies, or conflicts it discovers 
in the Contract Documents, acting solely in its capacity as a contractor and subject 
to the limitations of Public Contract Code § 1104. Notification of any such errors, 
omissions, inconsistencies, or conflicts must be submitted in writing to the District 
no later than five Working Days before the scheduled bid opening. (See Section 5, 
above.) District expressly disclaims responsibility for assumptions a bidder might 
draw from the presence or absence of information provided by District. 

 

mailto:steve.grist@aetypic.com
mailto:toddm@capitalpm.com
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6.3 Project Site.  Questions regarding the availability of soil test data, water table 
elevations, and the like should be submitted to the District in writing, as specified in 
Section 5, above. Any subsurface exploration at the Project site must be done at 
the bidder’s expense, but only with prior written authorization from District. All soil 
data and analyses available for inspection or provided in the Contract Documents 
apply only to the test hole locations. Any water table elevation indicated by a soil 
test report existed on the date the test hole was drilled. The bidder is responsible 
for determining and allowing for any differing soil or water table conditions during 
construction. Because groundwater levels may fluctuate, difference(s) in elevation 
between ground water shown in soil boring logs and ground water actually 
encountered during construction will not be considered changed Project site 
conditions. Actual locations and depths must be determined by bidder’s field 
investigation. The bidder may request access to underlying or background 
information on the Project site in District’s possession that is necessary for the 
bidder to form its own conclusions, including, if available, record drawings or other 
documents indicating the location of subsurface lines, utilities, or other structures.  

 
6.4 Utility Company Standards.  The Project must be completed in a manner that 

satisfies the standards and requirements of any affected utility companies or 
agencies (collectively, “utility owners”). The successful bidder may be required by 
the third party utility owners to provide detailed plans prepared by a California 
registered civil engineer showing the necessary temporary support of the utilities 
during coordinated construction work. Bidders are directed to contact the affected 
third party utility owners about their requirements before submitting a Bid Proposal. 

 
7. Bidders Interested in More Than One Bid.  No person, firm, or corporation may submit or 

be a party to more than one Bid Proposal unless alternate bids are specifically called for. 
However, a person, firm, or corporation that has submitted a subcontract proposal or quote 
to a bidder may submit subcontract proposals or quotes to other bidders. 

 
8. Addenda.  Any addenda issued prior to the bid opening are part of the Contract 

Documents. Subject to the limitations of Public Contract Code § 4104.5, District reserves 
the right to issue addenda prior to bid time. Each bidder is solely responsible for ensuring it 
has received and reviewed all addenda prior to submitting its bid. Bidders should check 
District’s website periodically for any addenda or updates on the Project at: 
https://www.smcmvcd.org/request-for-proposals. 

 
9. Brand Designations and “Or Equal” Substitutions.  Any specification designating a 

material, product, thing, or service by specific brand or trade name, followed by the words 
“or equal,” is intended only to indicate quality and type of item desired, and bidders may 
request use of any equal material, product, thing, or service. All data substantiating the 
proposed substitute as an equal item must be submitted with the written request for 
substitution. A request for substitution must be submitted within 35 days after Notice of 
Potential Award unless otherwise provided in the Contract Documents. This provision does 
not apply to materials, products, things, or services that may lawfully be designated by a 
specific brand or trade name under Public Contract Code § 3400(c). 

 
10. Bid Protest.  Any bid protest against another bidder must be submitted in writing and 

received by District at 1351 Rollins Road, Burlingame, CA  94010 
or sent via email at bweber@smcmvcd.org  before 5:00 p.m. no later than three Working 
Days following bid opening (“Bid Protest Deadline”) and must comply with the following 
requirements: 

 
10.1 General.  Only a bidder who has actually submitted a Bid Proposal is eligible to 

submit a bid protest against another bidder. Subcontractors are not eligible to 
submit bid protests. A bidder may not rely on the bid protest submitted by another 

https://www.smcmvcd.org/request-for-proposals
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bidder, but must timely pursue its own protest. For purposes of this Section 10, a 
“Working Day” means a day that District is open for normal business, and excludes 
weekends and holidays observed by District. Pursuant to Public Contract Code § 
4104, inadvertent omission of a Subcontractor’s DIR registration number on the 
Subcontractor List form is not grounds for a bid protest, provided it is corrected 
within 24 hours of the bid opening or as otherwise provided under Labor Code § 
1771.1(b). 

 
10.2 Protest Contents.  The bid protest must contain a complete statement of the basis 

for the protest and must include all supporting documentation. Material submitted 
after the Bid Protest Deadline will not be considered. The protest must refer to the 
specific portion or portions of the Contract Documents upon which the protest is 
based. The protest must include the name, address, email address, and telephone 
number of the protesting bidder and any person submitting the protest on behalf of 
or as an authorized representative of the protesting bidder. 

 
10.3 Copy to Protested Bidder.  Upon submission of its bid protest to District, the 

protesting bidder must also concurrently transmit the protest and all supporting 
documents to the protested bidder, and to any other bidder who has a reasonable 
prospect of receiving an award depending upon the outcome of the protest, by 
email or hand delivery to ensure delivery before the Bid Protest Deadline. 

 
10.4 Response to Protest.  The protested bidder may submit a written response to the 

protest, provided the response is received by District before 5:00 p.m., within two 
Working Days after the Bid Protest Deadline or after actual receipt of the bid 
protest, whichever is sooner (the “Response Deadline”). The response must attach 
all supporting documentation. Material submitted after the Response Deadline will 
not be considered. The response must include the name, address, email address, 
and telephone number of the person responding on behalf of or representing the 
protested bidder if different from the protested bidder.   

 
10.5 Copy to Protesting Bidder.  Upon submission of its response to the bid protest to 

the District, the protested bidder must also concurrently transmit by email or hand 
delivery, by or before the Response Deadline, a copy of its response and all 
supporting documents to the protesting bidder and to any other bidder who has a 
reasonable prospect of receiving an award depending upon the outcome of the 
protest. 

 
10.6 Exclusive Remedy.  The procedure and time limits set forth in this Section are 

mandatory and are the bidder’s sole and exclusive remedy in the event of a bid 
protest. A bidder’s failure to comply with these procedures will constitute a waiver 
of any right to further pursue a bid protest, including filing a Government Code 
Claim or initiation of legal proceedings.   

 
10.7 Right to Award.  District reserves the right, acting in its sole discretion, to reject 

any bid protest that it determines lacks merit, to award the Contract to the bidder it 
has determined to be the responsible bidder submitting the lowest responsive bid, 
and to issue a Notice to Proceed with the Work notwithstanding any pending or 
continuing challenge to its determination. 

 
11. Reservation of Rights.  District reserves the unfettered right, acting in its sole discretion, 

to waive or to decline to waive any immaterial bid irregularities; to accept or reject any or all 
bids; to cancel or reschedule the bid; to postpone or abandon the Project entirely; or to 
perform all or part of the Work with its own forces. The Contract will be awarded, if at all, 
within 60 days after opening of bids or as otherwise specified in the Special Conditions, to 
the responsible bidder that submitted the lowest responsive bid. Any planned start date for 
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the Project represents the District’s expectations at the time the Notice Inviting Bids was 
first issued. District is not bound to issue a Notice to Proceed by or before such planned 
start date, and it reserves the right to issue the Notice to Proceed when the District 
determines, in its sole discretion, the appropriate time for commencing the Work. The 
District expressly disclaims responsibility for any assumptions a bidder might draw from the 
presence or absence of information provided by the District in any form. Each bidder is 
solely responsible for its costs to prepare and submit a bid, including site investigation 
costs. 

 
12. Bonds.  Within ten calendar days following District’s issuance of the Notice of Potential 

Award to the successful bidder, the bidder must submit payment and performance bonds to 
District as specified in the Contract Documents using the bond forms included in the 
Contract Documents. All required bonds must be calculated on the maximum total Contract 
Price as awarded, including additive alternates, if applicable. 

 
13. License(s).  The successful bidder and its Subcontractor(s) must possess the California 

contractor’s license(s) in the classification(s) required by law to perform the Work. The 
successful bidder and its Subcontractors must also obtain a business license in the 
jurisdiction where the Project is located before performing any Work. 

 
14. Ineligible Subcontractor.  Any Subcontractor who is ineligible to perform work on a public 

works project under Labor Code §§ 1777.1 or 1777.7 is prohibited from performing work on 
the Project. 

 
15. Safety Orders.  If the Project includes construction of a pipeline, sewer, sewage disposal 

system, boring and jacking pits, or similar trenches or open excavations, which are five feet 
or deeper, each bid must include a bid item for adequate sheeting, shoring, and bracing, or 
equivalent method, for the protection of life or limb, which comply with safety orders as 
required by Labor Code § 6707. 

 
16. In-Use Off-Road Diesel-Fueled Fleets.  If the Project involves the use of vehicles subject 

to the California Air Resources Board’s In-Use Off-Road Diesel-Fueled Fleets Regulation 
(13 CCR § 2449 et seq.) (“Off-Road Regulation”), then within ten calendar days following 
District’s issuance of the Notice of Potential Award to the successful bidder, the bidder 
must submit to District valid Certificates of Reported Compliance for its fleet and its listed 
Subcontractors, if applicable, in accordance with the Off-Road Regulation, unless exempt 
under the Off-Road Regulation.  

 
17. Bidder’s Questionnaire.  A completed, signed Bidder’s Questionnaire using the form 

provided with the Contract Documents and including all required attachments must be 
submitted within 48 hours following a request by District. A bid that does not fully comply 
with this requirement may be rejected as nonresponsive. A bidder who submits a Bidder’s 
Questionnaire which is subsequently determined to contain false or misleading information, 
or material omissions, may be disqualified as non-responsible. 

 
 18. For Reference Only.  The following documents are provided “For Reference Only,” as 

defined in Section 3.4 of the General Conditions: 
 
 18.1 Final Environmental Investigation Report by AGS – November 2022 
 
 18.2 Final Geotechnical Study Report by AGS – November 2022 
 
 

END OF INSTRUCTIONS TO BIDDERS 
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Bid Proposal  

1415 N. Carolan Improvements Project 
 
______________________________________________________ (“Bidder”) hereby submits this Bid 
Proposal to San Mateo County Mosquito and Vector Control District (“District”) for the above-referenced 
project (“Project”) in response to the Notice Inviting Bids and in accordance with the Contract Documents 
referenced in the Notice. 
 
1. Base Bid.  Bidder proposes to perform and fully complete the Work for the Project as specified in 

the Contract Documents, within the time required for full completion of the Work, including all labor, 
materials, supplies, and equipment and all other direct or indirect costs including, but not limited to, 
taxes, insurance and all overhead, for the following price (“Base Bid”): 

 
 
 $__________________________________________________. 

 
 2. Addenda.  Bidder agrees that it has confirmed receipt of or access to, and reviewed, all addenda 

issued for this bid. Bidder waives any claims it might have against the District based on its failure to 
receive, access, or review any addenda for any reason. Bidder specifically acknowledges receipt of 
the following addenda: 

 
 Addendum: Date Received:   Addendum: Date Received: 
 #01  _____________  #05  _____________ 

#02  _____________  #06  _____________ 
#03  _____________  #07  _____________ 
#04  _____________  #08  _____________ 
 

3. Bidder’s Certifications and Warranties.  By signing and submitting this Bid Proposal, Bidder 
certifies and warrants the following: 

 
3.1 Examination of Contract Documents.  Bidder has thoroughly examined the Contract 

Documents and represents that, to the best of Bidder’s knowledge, there are no errors, 
omissions, or discrepancies in the Contract Documents, subject to the limitations of Public 
Contract Code § 1104. 

 
3.2 Examination of Worksite.  Bidder has had the opportunity to examine the Worksite and 

local conditions at the Project location. 
 
3.3 Bidder Responsibility.  Bidder is a responsible bidder, with the necessary ability, capacity, 

experience, skill, qualifications, workforce, equipment, and resources to perform or cause the 
Work to be performed in accordance with the Contract Documents and within the Contract 
Time. 

 
3.4 Responsibility for Bid.  Bidder has carefully reviewed this Bid Proposal and is solely 

responsible for any errors or omissions contained in its completed bid. All statements and 
information provided in this Bid Proposal and enclosures are true and correct to the best of 
Bidder’s knowledge.  

 
3.5 Nondiscrimination.  In preparing this bid, the Bidder has not engaged in discrimination 

against any prospective or present employee or Subcontractor on grounds of race, color, 
ancestry, national origin, ethnicity, religion, sex, sexual orientation, age, disability, or marital 
status. 

 
3.6 Iran Contracting Act.  If the Contract Price exceeds $1,000,000, Bidder is not identified on a 

list created under the Iran Contracting Act, Public Contract Code § 2200 et seq. (the “Act”), 
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as a person engaging in investment activities in Iran, as defined in the Act, or is otherwise 
expressly exempt under the Act. 

 
4. Award of Contract.  By signing and submitting this Bid Proposal, Bidder agrees that, if District 

issues the Notice of Potential Award to Bidder, then within ten days following issuance of the Notice 
of Potential Award to Bidder, Bidder will do all of the following: 

 
4.1 Execute Contract.  Enter into the Contract with District in accordance with the terms of this 

Bid Proposal, by signing and submitting to District the Contract prepared by District using the 
form included with the Contract Documents;  

 
4.2 Submit Required Bonds. Submit to District a payment bond and a performance bond, each 

for 100% of the Contract Price, using the bond forms provided and in accordance with the 
requirements of the Contract Documents; 

 
4.3 Insurance Requirements.  Submit to District the insurance certificate(s) and endorsement(s) 

as required by the Contract Documents; and 
 
4.4 Certificates of Reported Compliance.  Submit to District valid Certificates of Reported 

Compliance for its fleet and its listed Subcontractors, if applicable, if the Project involves the 
use of vehicles subject to the Off-Road Regulation. (See Section 16 of the Instructions to 
Bidders.) 

 
5. Bid Security.  As a guarantee that, if awarded the Contract, Bidder will perform its obligations 

under Section 4 above, Bidder is enclosing bid security in the amount of ten percent of its maximum 
bid amount in one of the following forms (check one): 

 
____  A cashier’s check or certified check payable to District and issued by 

_______________________________ [Bank name] in the amount of 
$____________________________. 

 
____ A bid bond, using the Bid Bond form included with the Contract Documents, payable to 

District and executed by a surety licensed to do business in the State of California. 
 

This Bid Proposal is hereby submitted on _________________________, 20__. 
 
 
s/ ___________________________________  ______________________________________ 

 Name and Title  
 
s/ ___________________________________  ______________________________________ 
[See Section 3 of Instructions to Bidders]  Name and Title  
 
_____________________________________  ______________________________________ 
Company Name     License #, Expiration Date, and Classification 
 
_____________________________________  ______________________________________ 
Address      DIR Registration # 
 
_____________________________________  ______________________________________ 
City, State, Zip      Phone 
 
_____________________________________  ______________________________________ 
Contact Name      Contact Email  

 
END OF BID PROPOSAL  
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Subcontractor List 
 
For each Subcontractor that will perform a portion of the Work in an amount in excess of one-half 
of 1% of the Bidder’s total Base Bid,1 the bidder must list a description of the Work, the name of 
the Subcontractor, its California contractor license number, the location of its place of business, 
its DIR registration number, and the portion of the Work that the Subcontractor is performing 
based on a percentage of the Base Bid price.   
 

DESCRIPTION 
OF WORK 

SUBCONTRACTOR 
NAME 

 

CALIFORNIA 
CONTRACTOR 
LICENSE NO. 

LOCATION OF 
BUSINESS 

DIR REG. NO. PERCENT  
OF  

WORK 
 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 
 

END OF SUBCONTRACTOR LIST

                                                 
1 For street or highway construction, this requirement applies to any subcontract of $10,000 or more. 
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Non-Collusion Declaration 

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 
 

 
The undersigned declares: 
 
I am the __________________________ [title] of _____________________________________ 
[business name], the party making the foregoing bid. 
 
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation. The bid is genuine and not collusive or sham. 
The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or 
sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with 
any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in 
any manner, directly or indirectly, sought by agreement, communication, or conference with 
anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost 
element of the bid price, or of that of any other bidder. All statements contained in the bid are 
true. The bidder has not, directly or indirectly, submitted his or her bid price or any breakdown 
thereof, or the contents thereof, or divulged information or data relative thereto, to any 
corporation, partnership, company, association, organization, bid depository, or to any member or 
agent thereof, to effectuate a collusive or sham bid, and has not paid and will not pay, any person 
or entity for such purpose. 
 
Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint 
venture, limited liability company, limited liability partnership, or any other entity, hereby 
represents that he or she has full power to execute, and does execute, this declaration on behalf 
of the bidder. 
 
This declaration is intended to comply with California Public Contract Code § 7106 and Title 23 
U.S.C § 112. 
 
I declare under penalty of perjury under the laws of the State of California that the foregoing is 
true and correct and that this declaration is executed on _______________ [date], at 
__________________________________ [city], _______ [state]. 
 
 
s/________________________________________   
 
 
__________________________________________ 
Name [print] 
 
 
 

END OF NONCOLLUSION DECLARATION 
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Bid Bond 

 
________________________________________________________ (“Bidder”) has submitted a 
bid, dated ___________________________, 20______ (“Bid”), to San Mateo County Mosquito 
and Vector Control District (“District”) for work on the 1415 N. Carolan Improvements Project 
(“Project”). Under this duly executed bid bond (“Bid Bond”), Bidder as Principal and 
__________________________, its surety (“Surety”), are bound to District as obligee in the 
penal sum of ten percent of the maximum amount of the Bid (the “Bond Sum”). Bidder and Surety 
bind themselves and their respective heirs, executors, administrators, successors and assigns, 
jointly and severally, as follows: 
 
1. General.  If Bidder is awarded the Contract for the Project, Bidder will enter into the 

Contract with District in accordance with the terms of the Bid. 
 

2. Submittals.  Within ten days following issuance of the Notice of Potential Award to Bidder, 
Bidder must submit to District the following: 

 
2.1 Contract.  The executed Contract, using the form provided by District in the Project 

contract documents (“Contract Documents”); 
 
2.2 Payment Bond.  A payment bond for 100% of the maximum Contract Price, 

executed by a surety licensed to do business in the State of California using the 
Payment Bond form included with the Contract Documents; 

 
2.3 Performance Bond.  A performance bond for 100% of the maximum Contract Price, 

executed by a surety licensed to do business in the State of California using the 
Performance Bond form included with the Contract Documents; 

 
2.4 Insurance.  The insurance certificate(s) and endorsement(s) required by the 

Contract Documents;  
 
2.5 Certificates of Reported Compliance.  Valid Certificates of Reported Compliance 

for its fleet and its listed Subcontractors, if applicable, in accordance with the In-Use 
Off-Road Diesel-Fueled Fleets Regulation (13 CCR § 2449 et seq.) (“Off-Road 
Regulation”), if the Project involves the use of vehicles subject to the Off-Road 
Regulation; and any other documents required by the Instructions to Bidders or 
Notice of Potential Award. 

 
3. Enforcement.  If Bidder fails to execute the Contract or to submit the bonds, insurance 

certificates, and valid Certificates of Reported Compliance as required by the Contract 
Documents, Surety guarantees that Bidder forfeits the Bond Sum to District. Any notice to 
Surety may be given in the manner specified in the Contract and delivered or transmitted to 
Surety as follows: 

 
Attn:  _____________________________________________________  
Address:  __________________________________________________  
City/State/Zip:  ______________________________________________  
Phone:  ___________________________________________________  
Fax:  ______________________________________________________  
Email:  ____________________________________________________  

 
4. Duration and Waiver.  If Bidder fulfills its obligations under Section 2, above, then this 

obligation will be null and void; otherwise, it will remain in full force and effect for 60 days 
following the bid opening or until this Bid Bond is returned to Bidder, whichever occurs first. 
Surety waives the provisions of Civil Code §§ 2819 and 2845.  
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This Bid Bond is entered into and effective on ___________________, 20_____. 
 
 
 
SURETY:  
 
___________________________________   
Business Name 
 
s/__________________________________   ______________________________ 
       Date 
___________________________________   
Name, Title 
  
 
(Attach Acknowledgment with Notary Seal and Power of Attorney) 
 
 
BIDDER:  
 
___________________________________   
Business Name 
 
s/__________________________________   ______________________________ 
       Date 
___________________________________   
Name, Title 
 
 
 
 

END OF BID BOND 
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Bidder’s Questionnaire 

 
1415 N. CAROLAN IMPROVEMENTS PROJECT 

 
Within 48 hours following a request by District, a bidder must submit to District a completed, 
signed Bidder’s Questionnaire using this form and all required attachments, including clearly 
labeled additional sheets as needed. District may request the Questionnaire from one or more of 
the apparent low bidders following the bid opening, and may use the completed Questionnaire as 
part of its investigation to evaluate a bidder’s qualifications for this Project. The Questionnaire 
must be filled out completely, accurately, and legibly. Any errors, omissions, or 
misrepresentations in completion of the Questionnaire may be grounds for rejection of the bid or 
termination of a Contract awarded pursuant to the bid. 
 
Part A: General Information 
 
Bidder Business Name: _______________________________________________ (“Bidder”) 
 
Check One:  ___ Corporation (State of incorporation: ___________________) 
  ___ Partnership 
  ___ Sole Proprietorship 

___ Joint Venture of: __________________________________  
___ Other: ___________________________________________  
 

Main Office Address and Phone:  ______________________________________  
 
 ________________________________________________________________  
 
Local Office Address and Phone:  _____________________________________  
 
 ________________________________________________________________  
 
Website Address: __________________________________________________  
 
Owner of Business: ________________________________________________  
 
Contact Name and Title: _____________________________________________  
 
Contact Phone and Email: ___________________________________________  
 
Bidder’s California Contractor’s License Number(s): _______________________  
 
Bidder’s DIR Registration Number: ____________________________________ 
 
Part B:  Bidder Experience 
 
1.  How many years has Bidder been in business under its present business name?  ____ years 
 
2.  Has Bidder completed projects similar in type and size to this Project as a general contractor?  
_____ Yes _____ No 
 
3.  Has Bidder ever been disqualified from a bid on grounds that it is not responsible, or otherwise 
disqualified or debarred from bidding under state or federal law?   
_____ Yes _____ No  
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If yes, provide additional information on a separate sheet regarding the disqualification or 
debarment, including the name and address of the agency or owner of the project, the type and 
size of the project, the reasons that Bidder was disqualified or debarred, and the month and year 
in which the disqualification or debarment occurred. 
 
4.  Has Bidder ever been terminated for cause, alleged default, or legal violation from a 
construction project, either as a general contractor or as a subcontractor? 
_____ Yes _____ No  
 
If yes, provide additional information on a separate sheet regarding the termination, including the 
name and address of the agency or owner of the subject project, the type and size of the project, 
whether Bidder was under contract as a general contractor or a subcontractor, the reasons that 
Bidder was terminated, and the month and year in which the termination occurred.  
 
5.  Provide information about Bidder’s past projects performed as general contractor as follows: 
 

5.1 Six most recently completed public works projects within the last three years; 
 
5.2  Three largest completed projects within the last three years; and 
 
5.3 Any project which is similar to this Project including scope and character of the 

work. 
 

6.  Use separate sheets to provide all of the following information for each project identified in 
response to the above three categories: 
 

6.1 Project name, location, and description; 
6.2 Owner (name, address, email, and phone number); 
6.3 Prime contractor, if applicable (name, address, email, and phone number); 
6.4 Architect or engineer (name, email, and phone number); 
6.5 Project and/or construction manager (name, email, and phone number); 
6.6 Scope of work performed (as general contractor or as subcontractor); 
6.7 Initial contract price and final contract price (including change orders); 
6.8 Original scheduled completion date and actual date of completion; 
6.9 Time extensions granted (number of days); 
6.10 Number and amount of stop notices or mechanic’s liens filed; 
6.11 Amount of any liquidated damages assessed against Bidder; and 
6.12 Nature and resolution of any project-related claim, lawsuit, mediation, or 

arbitration involving Bidder. 
 

Part C: Safety 
 
1.  Provide Bidder’s Experience Modification Rate (EMR) for the last three years: 
  

Year EMR 
  
  
  

 
2.  Complete the following, based on information provided in Bidder’s CalOSHA Form 300 or 
Form 300A, Annual Summary of Work-Related Illnesses and Injuries, from the most recent past 
calendar year: 
 

2.1 Number of lost workday cases:   ____ 
2.2 Number of medical treatment cases: ____ 
2.3 Number of deaths:   ____ 
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3.  Has Bidder ever been cited, fined, or prosecuted by any local, state, or federal agency, 
including OSHA, CalOSHA, or EPA, for violation of any law, regulation, or requirements 
pertaining to health and safety? 

_____ Yes _____ No  
 
If yes, provide additional information on a separate sheet regarding each such citation, fine, or 
prosecution, including the name and address of the agency or owner of the project, the type and 
size of the project, the reasons for and nature of the citation, fine, or prosecution, and the month 
and year in which the incident giving rise to the citation, fine, or prosecution occurred. 
 
4.  Name, title, and email for person responsible for Bidder’s safety program:  
 
_________________________________________ ______________________ 
Name    Title    Email 
 
Part D: Verification 
 
In signing this document, I, the undersigned, declare that I am duly authorized to sign and submit 
this Bidder’s Questionnaire on behalf of the named Bidder, and that all responses and information 
set forth in this Bidder’s Questionnaire and accompanying attachments are, to the best of my 
knowledge, true, accurate and complete as of the date of submission. I declare under penalty of 
perjury under the laws of the State of California that the foregoing is true and correct. 
 
Signature: ______________________________  Date: ________________ 
 
By: _______________________________________________________________ 
      Name and Title  
 
 
 

END OF BIDDER’S QUESTIONNAIRE 
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Contract 

 
This public works contract (“Contract”) is entered into by and between San Mateo County 
Mosquito and Vector Control District (“District”) and _______________________________ 
(“Contractor”), for work on the 1415 N. Carolan Improvements Project (“Project”).  
 
The parties agree as follows: 
 
1. Award of Contract.  In response to the Notice Inviting Bids, Contractor has submitted a 

Bid Proposal to perform the Work to construct the Project. On _____________, 20___, 
District authorized award of this Contract to Contractor for the amount set forth in Section 4, 
below. 

 
2. Contract Documents.  The Contract Documents incorporated into this Contract include 

and are comprised of all of the documents listed below. The definitions provided in Article 1 
of the General Conditions apply to all of the Contract Documents, including this Contract. 

 
2.1 Notice Inviting Bids;  
2.2 Instructions to Bidders;  
2.3 Addenda, if any;  
2.4 Bid Proposal and attachments thereto;  
2.5 Contract;  
2.6 Payment and Performance Bonds; 
2.7 General Conditions;  
2.8 Special Conditions;  
2.9 Project Plans and Specifications; 
2.10 Change Orders, if any; 
2.11 Notice of Potential Award; and 
2.12 Notice to Proceed. 
 

3. Contractor’s Obligations.  Contractor will perform all of the Work required for the Project, 
as specified in the Contract Documents. Contractor must provide, furnish, and supply all 
things necessary and incidental for the timely performance and completion of the Work, 
including all necessary labor, materials, supplies, tools, equipment, transportation, onsite 
facilities, and utilities, unless otherwise specified in the Contract Documents. Contractor 
must use its best efforts to diligently prosecute and complete the Work in a professional 
and expeditious manner and to meet or exceed the performance standards required by the 
Contract Documents. 

 
4. Payment.  As full and complete compensation for Contractor’s timely performance and 

completion of the Work in strict accordance with the terms and conditions of the Contract 
Documents, District will pay Contractor $___________________ (“Contract Price”) for all of 
Contractor’s direct and indirect costs to perform the Work, including all labor, materials, 
supplies, equipment, taxes, insurance, bonds and all overhead costs, in accordance with 
the payment provisions in the General Conditions. 

 
5. Time for Completion.  Contractor will fully complete the Work for the Project, meeting all 

requirements for Final Completion, within 334 calendar days from the start date set forth in 
the Notice to Proceed (“Contract Time”). By signing below, Contractor expressly waives 
any claim for delayed early completion. 

 
6. Liquidated Damages.  As further specified in Section 5.4 of the General Conditions, if 

Contractor fails to complete the Work within the Contract Time, District will assess 
liquidated damages in the amount of $500.00 per day for each day of unexcused delay in 
achieving Final Completion, and such liquidated damages may be deducted from District’s 
payments due or to become due to Contractor under this Contract.  
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7. Labor Code Compliance.   
 
7.1 General.  This Contract is subject to all applicable requirements of Chapter 1 of 

Part 7 of Division 2 of the Labor Code, including requirements pertaining to wages, 
working hours and workers’ compensation insurance, as further specified in Article 
9 of the General Conditions.   

 
7.2 Prevailing Wages.  This Project is subject to the prevailing wage requirements 

applicable to the locality in which the Work is to be performed for each craft, 
classification or type of worker needed to perform the Work, including employer 
payments for health and welfare, pension, vacation, apprenticeship and similar 
purposes. Copies of these prevailing rates are available online at 
http://www.dir.ca.gov/DLSR. 

 
7.3 DIR Registration.  District may not enter into the Contract with a bidder without 

proof that the bidder and its Subcontractors are registered with the California 
Department of Industrial Relations to perform public work pursuant to Labor Code § 
1725.5, subject to limited legal exceptions. 

 
8. Workers’ Compensation Certification.  Pursuant to Labor Code § 1861, by signing this 

Contract, Contractor certifies as follows: “I am aware of the provisions of Labor Code § 
3700 which require every employer to be insured against liability for workers’ compensation 
or to undertake self-insurance in accordance with the provisions of that code, and I will 
comply with such provisions before commencing the performance of the Work on this 
Contract.” 

 
9.  Conflicts of Interest.  Contractor, its employees, Subcontractors, and agents may not 

have, maintain, or acquire a conflict of interest in relation to this Contract in violation of any 
District ordinance or requirement, or in violation of any California law, including 
Government Code § 1090 et seq., or the Political Reform Act, as set forth in Government 
Code § 81000 et seq. and its accompanying regulations. Any violation of this Section 
constitutes a material breach of the Contract. 

 
10. Independent Contractor.  Contractor is an independent contractor under this Contract and 

will have control of the Work and the means and methods by which it is performed. Contractor 
and its Subcontractors are not employees of District and are not entitled to participate in any 
health, retirement, or any other employee benefits from District. 

 
11. Notice.  Any notice, billing, or payment required by or pursuant to the Contract Documents 

must be made in writing, signed, dated, and sent to the other party by personal delivery, 
U.S. Mail, a reliable overnight delivery service, or by email as a PDF file. Notice is deemed 
effective upon delivery, except that service by U.S. Mail is deemed effective on the second 
working day after deposit for delivery. Notice for each party must be given as follows: 
 
District: 

  
 Brian Weber, General Manager 

San Mateo County Mosquito & Vector Control District 
 1351 Rollins Road 
 Burlingame, CA  94010 
  
 Email: bweber@smcmvcd.org 
  

  
 
 
 
 

http://www.dir.ca.gov/DLSR
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Contractor: 
  
 Name:_____________________________________ 
 Address:___________________________________ 
 City/State/Zip:_______________________________ 
 Phone:_____________________________________ 
 Attn:_______________________________________ 
 Email:______________________________________ 
 Copy to:____________________________________ 
 
12. General Provisions. 
 

12.1 Assignment and Successors.  Contractor may not assign its rights or obligations 
under this Contract, in part or in whole, without District’s written consent. This 
Contract is binding on Contractor’s and District’s lawful heirs, successors and 
permitted assigns. 

 
12.2 Third Party Beneficiaries.  There are no intended third party beneficiaries to this 

Contract. 
 
12.3 Governing Law and Venue.  This Contract will be governed by California law and 

venue will be in the San Mateo County Superior Court, and no other place. 
Contractor waives any right it may have pursuant to Code of Civil Procedure § 394, 
to file a motion to transfer any action arising from or relating to this Contract to a 
venue outside of San Mateo County, California. 

 
12.4 Amendment.  No amendment or modification of this Contract will be binding 

unless it is in a writing duly authorized and signed by the parties to this Contract. 
 
12.5 Integration.  This Contract and the Contract Documents incorporated herein, 

including authorized amendments or Change Orders thereto, constitute the final, 
complete, and exclusive terms of the agreement between District and Contractor. 

 
12.6 Severability.  If any provision of the Contract Documents is determined to be 

illegal, invalid, or unenforceable, in whole or in part, the remaining provisions of the 
Contract Documents will remain in full force and effect. 

 
12.7 Iran Contracting Act.  If the Contract Price exceeds $1,000,000, Contractor 

certifies, by signing below, that it is not identified on a list created under the Iran 
Contracting Act, Public Contract Code § 2200 et seq. (the “Act”), as a person 
engaging in investment activities in Iran, as defined in the Act, or is otherwise 
expressly exempt under the Act. 

 
12.8 Authorization.  Each individual signing below warrants that he or she is authorized 

to do so by the party that he or she represents, and that this Contract is legally 
binding on that party. If Contractor is a corporation, signatures from two officers of 
the corporation are required pursuant to California Corporations Code § 313. 

 
[Signatures are on the following page.] 
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The parties agree to this Contract as witnessed by the signatures below: 
 
DISTRICT:     Approved as to form: 
 
s/_______________________________ s/__________________________________ 
 
________________________________  ___________________________________ 
Name, Title     Name, Title 
 
Date: ___________________________  Date: ______________________________ 
 
        
Attest: 
 
s/_______________________________ 
 
_________________________________ 
Name, Title 
 
Date: ___________________________ 
 
 
CONTRACTOR: ___________________________________________________  
    Business Name   
 
 
s/_______________________________  Seal: 
 
 
_________________________________ 
Name, Title     
 
Date: ____________________________ 
 
 
Second Signature (See Section 12.8): 
 
s/_______________________________ 
 
 
_________________________________ 
Name, Title     
 
 
Date: ____________________________ 
 
 
___________________________________________________ 
Contractor’s California License Number(s) and Expiration Date(s)   
 

 
END OF CONTRACT 
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Payment Bond 

 
San Mateo County Mosquito and Vector Control District (“District”) and 
________________________ (“Contractor”) have entered into a contract for work on the 1415 N. 
Carolan Improvements Project (“Project”). The Contract is incorporated by reference into this 
Payment Bond (“Bond”). 
 
1. General.  Under this Bond, Contractor as principal and ____________________________, 

its surety (“Surety”), are bound to District as obligee in an amount not less than 
$_________________, under California Civil Code § 9550 et seq., to ensure payment to 
authorized claimants. This Bond is binding on the respective successors, assigns, owners, 
heirs, or executors of Surety and Contractor. 

 
2. Surety’s Obligation.  If Contractor or any of its Subcontractors fails to pay a person 

authorized in California Civil Code § 9100 to assert a claim against a payment bond, any 
amounts due under the Unemployment Insurance Code with respect to work or labor 
performed under the Contract, or any amounts required to be deducted, withheld, and paid 
over to the Employment Development Department from the wages of employees of 
Contractor and its Subcontractors under California Unemployment Insurance Code § 13020 
with respect to the work and labor, then Surety will pay the obligation.  

 
3. Beneficiaries.  This Bond inures to the benefit of any of the persons named in California 

Civil Code § 9100, so as to give a right of action to those persons or their assigns in any 
suit brought upon this Bond. Contractor must promptly provide a copy of this Bond upon 
request by any person with legal rights under this Bond. 

 
4. Duration.  If Contractor promptly makes payment of all sums for all labor, materials, and 

equipment furnished for use in the performance of the Work required by the Contract, in 
conformance with the time requirements set forth in the Contract and as required by 
California law, Surety’s obligations under this Bond will be null and void. Otherwise, 
Surety’s obligations will remain in full force and effect. 

 
5. Waivers.  Surety waives any requirement to be notified of alterations to the Contract or 

extensions of time for performance of the Work under the Contract. Surety waives the 
provisions of Civil Code §§ 2819 and 2845. District waives the requirement of a new bond 
for any supplemental contract under Civil Code § 9550. Any notice to Surety may be given 
in the manner specified in the Contract and sent to Surety as follows: 

 
Attn:  _____________________________________________________  
Address:  __________________________________________________  
City/State/Zip:  ______________________________________________  
Phone:  ___________________________________________________  
Email:  ____________________________________________________  

 
6. Law and Venue.  This Bond will be governed by California law, and venue for any dispute 

pursuant to this Bond will be in the San Mateo County Superior Court, and no other place. 
Surety will be responsible for District’s attorneys’ fees and costs in any action to enforce the 
provisions of this Bond. 

 
[Signatures are on the following page.] 
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7. Effective Date; Execution.  This Bond is entered into and is effective on __________, 

20__.  
 
 
 
SURETY:  
 
___________________________________   
Business Name 
 
s/__________________________________   ______________________________ 
       Date 
___________________________________   
Name, Title 
  
 
(Attach Acknowledgment with Notary Seal and Power of Attorney) 
 
 
CONTRACTOR:  
 
___________________________________   
Business Name 
 
s/__________________________________   ______________________________ 
       Date 
___________________________________   
Name, Title 
  
 
 
APPROVED BY DISTRICT:  
 
  
s/ __________________________________  ______________________________ 
       Date 
____________________________________   
Name, Title 
 
 
 
 

END OF PAYMENT BOND 
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Performance Bond 

 
San Mateo County Mosquito and Vector Control District (“District”) and __________________ 
(“Contractor”) have entered into a contract for work on the 1415 N. Carolan Improvements Project 
(“Project”). The Contract is incorporated by reference into this Performance Bond (“Bond”). 
 
1. General.  Under this Bond, Contractor as principal and ___________________________, 

its surety (“Surety”), are bound to District as obligee for an amount not less than 
$__________________ to ensure Contractor’s faithful performance of its obligations under 
the Contract. This Bond is binding on the respective successors, assigns, owners, heirs, or 
executors of Surety and Contractor. 

 
2. Surety’s Obligations.  Surety’s obligations are co-extensive with Contractor’s obligations 

under the Contract. If Contractor fully performs its obligations under the Contract, including 
its warranty obligations under the Contract, Surety’s obligations under this Bond will 
become null and void. Otherwise, Surety’s obligations will remain in full force and effect. 

 
3. Waiver.  Surety waives any requirement to be notified of and further consents to any 

alterations to the Contract made under the applicable provisions of the Contract 
Documents, including changes to the scope of Work or extensions of time for performance 
of Work under the Contract. Surety waives the provisions of Civil Code §§ 2819 and 2845.   

 
4. Application of Contract Balance.  Upon making a demand on this Bond for completion of 

the Work prior to acceptance of the Project, District will make the Contract Balance 
available to Surety for completion of the Work under the Contract.  For purposes of this 
provision, the Contract Balance is defined as the total amount payable by District to 
Contractor as the Contract Price minus amounts already paid to Contractor, and minus any 
liquidated damages, credits, or backcharges to which District is entitled under the terms of 
the Contract. 

 
5. Contractor Default.  Upon written notification from District of Contractor’s termination for 

default under Article 13 of the Contract General Conditions, time being of the essence, 
Surety must act within the time specified in Article 13 to remedy the default through one of 
the following courses of action: 

 
5.1 Arrange for completion of the Work under the Contract by Contractor, with 

District’s consent, but only if Contractor is in default solely due to its financial 
inability to complete the Work;  

 
5.2 Arrange for completion of the Work under the Contract by a qualified contractor 

acceptable to District, and secured by performance and payment bonds issued 
by an admitted surety as required by the Contract Documents, at Surety’s 
expense; or 

 
5.3 Waive its right to complete the Work under the Contract and reimburse District 

the amount of District’s costs to have the remaining Work completed. 
 
6. Surety Default.  If Surety defaults on its obligations under the Bond, District will be entitled 

to recover all costs it incurs due to Surety’s default, including legal, design professional, or 
delay costs.   

 
7. Notice.  Any notice to Surety may be given in the manner specified in the Contract and 

sent to Surety as follows: 
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Attn:  _____________________________________________________  
Address:  __________________________________________________  
City/State/Zip:  ______________________________________________  
Phone:  ___________________________________________________  
Fax:  ______________________________________________________  
Email:  ____________________________________________________  

 
8. Law and Venue.  This Bond will be governed by California law, and venue for any dispute 

pursuant to this Bond will be in the San Mateo County Superior Court, and no other place. 
Surety will be responsible for District’s attorneys’ fees and costs in any action to enforce the 
provisions of this Bond. 

 
9. Effective Date; Execution.  This Bond is entered into and effective on 

____________________, 20___.  
 

 
SURETY:  
 
___________________________________   
Business Name 
 
s/__________________________________   ______________________________ 
       Date 
___________________________________   
Name, Title 
  
 
(Attach Acknowledgment with Notary Seal and Power of Attorney) 
 
 
CONTRACTOR:  
 
___________________________________   
Business Name 
 
s/__________________________________   ______________________________ 
       Date 
___________________________________   
Name, Title 
  
 
 
APPROVED BY DISTRICT:  
 
  
s/ __________________________________  ______________________________ 
       Date 
____________________________________   
Name, Title 
  

END OF PERFORMANCE BOND
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General Conditions 

 
Article 1 - Definitions 

Definitions.  The following definitions apply to all of the Contract Documents unless otherwise 
indicated, e.g., additional definitions that apply solely to the Specifications or other technical 
documents. Defined terms and titles of documents are capitalized in the Contract Documents, 
with the exception of the following (in any tense or form): “day,” “furnish,” “including,” “install,” 
“work day,” or “working day.” 
 
Allowance means a specific amount that must be included in the Bid Proposal for a specified 
purpose. 
 
Article, as used in these General Conditions, means a numbered Article of the General 
Conditions, unless otherwise indicated by the context. 
 
Change Order means a written document duly approved and executed by District, which 
changes the scope of Work, the Contract Price, or the Contract Time. 
 
District means the San Mateo County Mosquito and Vector Control District, acting through its 
Board of Trustees, officers, employees, General Manager, and any other authorized 
representatives.   
 
Claim means a separate demand by Contractor for a change in the Contract Time or Contract 
Price, that has previously been submitted to District in accordance with the requirements of the 
Contract Documents, and which has been rejected by District, in whole or in part; a written 
demand by Contractor disputing a unilateral Change Order or a portion thereof; or a written 
demand by Contractor objecting to the amount of Final Payment. 
 
Contract means the signed agreement between District and Contractor for performing the Work 
required for the Project, and all documents expressly incorporated therein. 
 
Contract Documents means, collectively, all of the documents listed as such in Section 2 of the 
Contract, including the Notice Inviting Bids; the Instructions to Bidders; addenda, if any; the Bid 
Proposal and attachments thereto; the Contract; the Notice of Potential Award and Notice to 
Proceed; the payment and performance bonds; the General Conditions; the Special Conditions; 
the Project Plans and Specifications; any Change Orders; and any other documents which are 
clearly and unambiguously made part of the Contract Documents. The Contract Documents do 
not include documents provided “For Reference Only,” or documents that are intended solely to 
provide information regarding existing conditions. 
 
Contract Price means the total compensation to be paid to Contractor for performance of the 
Work, as set forth in the Contract and as may be amended by Change Order or adjusted for an 
Allowance. The Contract Price is not subject to adjustment due to inflation or due to the increased 
cost of labor, material, supplies, or equipment following submission of the Bid Proposal. 
 
Contract Time means the time specified for complete performance of the Work, as set forth in 
the Contract and as may be amended by Change Order. 
 
Contractor means the individual, partnership, corporation, or joint venture that has signed the 
Contract with District to perform the Work. 
 
Day means a calendar day unless otherwise specified. 
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Design Professional means the licensed individual(s) or firm(s) retained by District to provide 
architectural, engineering, or other design professional services for the Project. If no Design 
Professional has been retained for this Project, any reference to Design Professional is deemed 
to refer to the Engineer. 
 
DIR means the California Department of Industrial Relations. 
 
Drawings has the same meaning as Plans. 
 
Engineer means the General Manager and his or her authorized delegee(s). 
 
Excusable Delay is defined in Section 5.3(B), Excusable Delay. 
 
Extra Work means new or unforeseen work added to the Project, as determined by the Engineer 
in his or her sole discretion, including Work that was not part of or incidental to the scope of the 
Work when the Contractor’s bid was submitted; Work that is substantially different from the Work 
as described in the Contract Documents at bid time; or Work that results from a substantially 
differing and unforeseeable condition. 
 
Final Completion means Contractor has fully completed all of the Work required by the Contract 
Documents to the District’s satisfaction, including all punch list items and any required 
commissioning or training, and has provided the District with all required submittals, including the 
instructions and manuals, product warranties, and as-built drawings. 
 
Final Payment means payment to Contractor of the unpaid Contract Price, including release of 
undisputed retention, less amounts withheld or deducted pursuant to the Contract Documents. 
 
Furnish means to purchase and deliver for the Project. 
 
General Manager means the General Manager of the District and his or her authorized 
delegee(s). 
 
Government Code Claim means a claim submitted pursuant to California Government Code § 
900 et seq. 
 
Hazardous Materials means any substance or material identified now or in the future as 
hazardous under any Laws, or any other substance or material that may be considered 
hazardous or otherwise subject to Laws governing handling, disposal, or cleanup.   
 
Including, whether or not capitalized, means “including, but not limited to,” unless the context 
clearly requires otherwise. 
 
Inspector means the individual(s) or firm(s) retained or employed by District to inspect the 
workmanship, materials, and manner of construction of the Project and its components to ensure 
compliance with the Contract Documents and all Laws. 
 
Install means to fix in place for materials, and to fix in place and connect for equipment. 
 
Laws means all applicable local, state, and federal laws, regulations, rules, codes, ordinances, 
permits, orders, and the like enacted or imposed by or under the auspices of any governmental 
entity with jurisdiction over any of the Work or any performance of the Work, including health and 
safety requirements. 
 
Non-Excusable Delay is defined in Section 5.3(D), Non-Excusable Delay. 
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Plans means the District-provided plans, drawings, details, or graphical depictions of the Project 
requirements, but does not include Shop Drawings. 
 
Project means the public works project referenced in the Contract, as modified by any Project 
alternates elected by District, if any. 
 
Project Manager means the individual designated by District to oversee and manage the Project 
on District’s behalf and may include his or her authorized delegee(s) when the Project Manager is 
unavailable. If no Project Manager has been designated for this Project, any reference to Project 
Manager is deemed to refer to the Engineer. 
 
Recoverable Costs is defined in Section 5.3(F), Recoverable Costs. 
 
Request for Information or RFI means Contractor’s written request for information about the 
Contract Documents, the Work or the Project, submitted to District in the manner and format 
specified by District.  
 
Section, when capitalized in these General Conditions, means a numbered section or subsection 
of the General Conditions, unless the context clearly indicates otherwise. 
 
Shop Drawings means drawings, plan details or other graphical depictions prepared by or on 
behalf of Contractor, and subject to District acceptance, which are intended to provide details for 
fabrication, installation, and the like, of items required by or shown in the Plans or Specifications. 
 
Specialty Work means Work that must be performed by a specialized Subcontractor with the 
specified license or other special certification, and that the Contractor is not qualified to self-
perform. 
 
Specifications means the technical, text specifications describing the Project requirements, 
which are prepared for and incorporated into the Contract by or on behalf of District, and does not 
include the Contract, General Conditions or Special Conditions. 
 
Subcontractor means an individual, partnership, corporation, or joint venture retained by 
Contractor directly or indirectly through a subcontract to perform a specific portion of the Work. 
The term Subcontractor applies to subcontractors of all tiers, unless otherwise indicated by the 
context. A third party such as a utility performing related work on the Project is not a 
Subcontractor, even if Contractor must coordinate its Work with the third party. 
 
Technical Specifications has the same meaning as Specifications. 
 
Work means all of the construction and services necessary for or incidental to completing the 
Project in conformance with the requirements of the Contract Documents. 
 
Work Day or Working Day, whether or not capitalized, means a weekday when the District is 
open for business, and does not include holidays observed by the District.   
 
Worksite means the place or places where the Work is performed, which includes, but may 
extend beyond the Project site, including separate locations for staging, storage, or fabrication. 
 

 

Article 2 - Roles and Responsibilities 

2.1 District. 
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(A) Board of Trustees.  The Board of Trustees has final authority in all matters 
affecting the Project, except to the extent it has delegated authority to the Engineer. 
 
(B) Engineer.  The Engineer, acting within the authority conferred by the Board of 
Trustees, is responsible for administration of the Project on behalf of District, including 
authority to provide directions to the Design Professional and to Contractor to ensure 
proper and timely completion of the Project. The Engineer’s decisions are final and 
conclusive within the scope of his or her authority, including interpretation of the Contract 
Documents. 
 
(C) Project Manager. The Project Manager assigned to the Project will be the 
primary point of contact for the Contractor and will serve as District’s representative for 
daily administration of the Project on behalf of District. Unless otherwise specified, all of 
Contractor’s communications to District (in any form) will go to or through the Project 
Manager. District reserves the right to reassign the Project Manager role at any time or to 
delegate duties to additional District representatives, without prior notice to or consent of 
Contractor. 
 
(D) Design Professional.  The Design Professional is responsible for the overall 
design of the Project and, to the extent authorized by District, may act on District’s behalf 
to ensure performance of the Work in compliance with the Plans and Specifications, 
including any design changes authorized by Change Order. The Design Professional’s 
duties may include review of Contractor’s submittals, visits to any Worksite, inspecting 
the Work, evaluating test and inspection results, and participation in Project-related 
meetings, including any pre-construction conference, weekly meetings, and coordination 
meetings. The Design Professional’s interpretation of the Plans or Specifications is final 
and conclusive. 
 

2.2 Contractor. 
 

(A) General.  Contractor must provide all labor, materials, supplies, equipment, 
services, and incidentals necessary to perform and timely complete the Work in strict 
accordance with the Contract Documents, and in an economical and efficient manner in 
the best interests of District, and with minimal inconvenience to the public.  
 
(B) Responsibility for the Work and Risk of Loss.  Contractor is responsible for 
supervising and directing all aspects of the Work to facilitate the efficient and timely 
completion of the Work. Contractor is solely responsible for and required to exercise full 
control over the Work, including the construction means, methods, techniques, 
sequences, procedures, safety precautions and programs, and coordination of all 
portions of the Work with that of all other contractors and Subcontractors, except to the 
extent that the Contract Documents provide other specific instructions. Contractor’s 
responsibilities extend to any plan, method or sequence suggested, but not required by 
District or specified in the Contract Documents. From the date of commencement of the 
Work until either the date on which District formally accepts the Project or the effective 
date of termination of the Contract, whichever is later, Contractor bears all risks of injury 
or damage to the Work and the materials and equipment delivered to any Worksite, by 
any cause including fire, earthquake, wind, weather, vandalism, or theft, subject to the 
limitations of Laws, including Public Contract Code § 7105. 
 
(C) Project Administration.  Contractor must provide sufficient and competent 
administration, staff, and skilled workforce necessary to perform and timely complete the 
Work in accordance with the Contract Documents. Before starting the Work, Contractor 
must designate in writing and provide complete contact information, including telephone 
numbers and email address, for the officer or employee in Contractor’s organization who 
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is to serve as Contractor’s primary representative for the Project, and who has authority 
to act on Contractor’s behalf. A Subcontractor may not serve as Contractor’s primary 
representative.   
 
(D) On-Site Superintendent.  Contractor must, at all times during performance of 
the Work, provide a qualified and competent full-time superintendent acceptable to 
District, and assistants as necessary, who must be physically present at the Project site 
while any aspect of the Work is being performed. The superintendent must have full 
authority to act and communicate on behalf of Contractor, and Contractor will be bound 
by the superintendent’s communications to District. District’s approval of the 
superintendent is required before the Work commences. If District is not satisfied with the 
superintendent’s performance, District may request a qualified replacement of the 
superintendent. Failure to comply may result in temporary suspension of the Work, at 
Contractor’s sole expense and with no extension of Contract Time, until an approved 
superintendent is physically present to supervise the Work. Contractor must provide 
written notice to District, as soon as practicable, before replacing the superintendent.     
 
(E) Standards.  Contractor must, at all times, ensure that the Work is performed in 
an efficient, skillful manner following best practices and in full compliance with the 
Contract Documents, Laws, and applicable manufacturer’s recommendations. Contractor 
has a material and ongoing obligation to provide true and complete information, to the 
best of its knowledge, with respect to all records, documents, or communications 
pertaining to the Project, including oral or written reports, statements, certifications, 
Change Order requests, or Claims. 
 
(F) Meetings.  Contractor, its project manager, superintendent and any primary 
Subcontractors requested by District, must attend a pre-construction conference, if 
requested by District, as well as weekly Project progress meetings scheduled with 
District. If applicable, Contractor may also be required to participate in coordination 
meetings with other parties relating to other work being performed on or near the Project 
site or in relation to the Project, including work or activities performed by District, other 
contractors, or other utility owners. 

 
(G) Construction Records.  Contractor will maintain up-to-date, thorough, legible, 
and dated daily job reports, which document all significant activity on the Project for each 
day that Work is performed on the Project. The daily report for each day must include the 
number of workers at the Project site; primary Work activities; major deliveries; problems 
encountered, including injuries, if any; weather and site conditions; and delays, if any. 
Contractor will take date and time-stamped photographs to document general progress of 
the Project, including site conditions prior to construction activities, before and after 
photographs at offset trench laterals, existing improvements and utilities, damage and 
restoration. Contractor will maintain copies of all subcontracts, Project-related 
correspondence with Subcontractors, and records of meetings with Subcontractors. Upon 
request by the District, Contractor will permit review of and/or provide copies of any of 
these construction records.  
 
(H) Responsible Party.  Contractor is solely responsible to District for the acts or 
omissions of any Subcontractors, or any other party or parties performing portions of the 
Work or providing equipment, materials or services for or on behalf of Contractor or the 
Subcontractors. Upon District’s written request, Contractor must promptly and 
permanently remove from the Project, at no cost to District, any employee or 
Subcontractor or employee of a Subcontractor who the Engineer has determined to be 
incompetent, intemperate or disorderly, or who has failed or refused to perform the Work 
as required under the Contract Documents. 
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(I) Correction of Defects.  Contractor must promptly correct, at Contractor’s sole 
expense, any Work that is determined by District to be deficient or defective in any way, 
including workmanship, materials, parts, or equipment. Workmanship, materials, parts, or 
equipment that do not conform to the requirements under the Contract Documents, as 
determined by District, will be considered defective and subject to rejection. Contractor 
must also promptly correct, at Contractor’s sole expense, any Work performed beyond 
the lines and grades shown on the Plans or established by District, and any Extra Work 
performed without District’s prior written approval. If Contractor fails to correct or to take 
reasonable steps toward correcting defective Work within five days following notice from 
District, or within the time specified in District’s notice to correct, District may elect to 
have the defective Work corrected by its own forces or by a third party, in which case the 
cost of correction will be deducted from the Contract Price. If District elects to correct 
defective Work due to Contractor’s failure or refusal to do so, District or its agents will 
have the right to take possession of and use any equipment, supplies, or materials 
available at the Project site or any Worksite on District property, in order to effectuate the 
correction, at no extra cost to District. Contractor’s warranty obligations under Section 
11.2, Warranty, will not be waived nor limited by District’s actions to correct defective 
Work under these circumstances. Alternatively, District may elect to retain defective 
Work, and deduct the difference in value, as determined by the Engineer, from payments 
otherwise due to Contractor. This paragraph also applies to any defective Work 
performed by Contractor during the one-year warranty period under Section 11.2.  
 
(J)   Contractor’s Records.  Contractor must maintain all of its records relating to the 
Project in any form, including paper documents, photos, videos, electronic records, 
approved samples, and the construction records required pursuant to paragraph (G), 
above. Project records subject to this provision include complete Project cost records and 
records relating to preparation of Contractor’s bid, including estimates, take-offs, and 
price quotes or bids.  
 

(1)  Contractor’s cost records must include all supporting documentation, 
including original receipts, invoices, and payroll records, evidencing its direct 
costs to perform the Work, including, but not limited to, costs for labor, materials, 
and equipment. Each cost record should include, at a minimum, a description of 
the expenditure with references to the applicable requirements of the Contract 
Documents, the amount actually paid, the date of payment, and whether the 
expenditure is part of the original Contract Price, related to an executed Change 
Order, or otherwise categorized by Contractor as Extra Work. Contractor’s failure 
to comply with this provision as to any claimed cost operates as a waiver of any 
rights to recover the claimed cost. 

 
(2)  Contractor must continue to maintain its Project-related records in an 
organized manner for a period of five years after District’s acceptance of the 
Project or following Contract termination, whichever occurs first. Subject to prior 
notice to Contractor, District is entitled to inspect or audit any of Contractor’s 
records relating to the Project during Contractor’s normal business hours. 
Contractor’s records may also be subject to examination and audit by the 
California State Auditor, pursuant to Government Code § 8546.7. The record-
keeping requirements set forth in this subsection 2.2(J) will survive expiration or 
termination of the Contract.  

 
(K) Copies of Project Documents. Contractor and its Subcontractors must keep 
copies, at the Project site, of all Work-related documents, including the Contract, 
permit(s), Plans, Specifications, addenda, Contract amendments, Change Orders, RFIs 
and RFI responses, Shop Drawings, as-built drawings, schedules, daily records, testing 
and inspection reports or results, and any related written interpretations. These 
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documents must be available to District for reference at all times during construction of 
the Project. 
 

2.3 Subcontractors. 
 

(A) General.  All Work which is not performed by Contractor with its own forces must 
be performed by Subcontractors. District reserves the right to approve or reject any and 
all Subcontractors proposed to perform the Work, for reasons including the 
Subcontractor’s poor reputation, lack of relevant experience, financial instability, and lack 
of technical ability or adequate trained workforce. Each Subcontractor must obtain a 
District business license before performing any Work. 
 
(B) Contractual Obligations.  Contractor must require each Subcontractor to 
comply with the provisions of the Contract Documents as they apply to the 
Subcontractor’s portion(s) of the Work, including the generally applicable terms of the 
Contract Documents, and to likewise bind their subcontractors. Contractor will provide 
that the rights that each Subcontractor may have against any manufacturer or supplier for 
breach of warranty or guarantee relating to items provided by the Subcontractor for the 
Project, will be assigned to District. Nothing in these Contract Documents creates a 
contractual relationship between a Subcontractor and District, but District is deemed to 
be a third-party beneficiary of the contract between Contractor and each Subcontractor.   
 
(C) Termination.  If the Contract is terminated, each Subcontractor’s agreement 
must be assigned by Contractor to District, subject to the prior rights of any surety, but 
only if and to the extent that District accepts, in writing, the assignment by written 
notification, and assumes all rights and obligations of Contractor pursuant to each such 
subcontract agreement. 
 
(D) Substitution of Subcontractor.  If Contractor requests substitution of a listed 
Subcontractor under Public Contract Code § 4107, Contractor is solely responsible for all 
costs District incurs in responding to the request, including legal fees and costs to 
conduct a hearing, and any increased subcontract cost to perform the Work that was to 
be performed by the listed Subcontractor. If District determines that a Subcontractor is 
unacceptable to District based on the Subcontractor’s failure to satisfactorily perform its 
Work, or for any of the grounds for substitution listed in Public Contract Code § 4107(a), 
District may request removal of the Subcontractor from the Project. Upon receipt of a 
written request from District to remove a Subcontractor pursuant to this paragraph, 
Contractor will immediately remove the Subcontractor from the Project and, at no further 
cost to District, will either (1) self-perform the remaining Work to the extent that 
Contractor is duly licensed and qualified to do so, or (2) substitute a Subcontractor that is 
acceptable to District, in compliance with Public Contract Code § 4107, as applicable.  
 

2.4 Coordination of Work.   
 

(A) Concurrent Work.  District reserves the right to perform, have performed, or 
permit performance of other work on or adjacent to the Project site while the Work is 
being performed for the Project. Contractor is responsible for coordinating its Work with 
other work being performed on or adjacent to the Project site, including by any utility 
companies or agencies, and must avoid hindering, delaying, or interfering with the work 
of other contractors, individuals, or entities, and must ensure safe and reasonable site 
access and use as required or authorized by District. To the full extent permitted by law, 
Contractor must hold harmless and indemnify District against any and all claims arising 
from or related to Contractor’s avoidable, negligent, or willful hindrance of, delay to, or 
interference with the work of any utility company or agency or another contractor or 
subcontractor.  
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(B) Coordination.  If Contractor’s Work will connect or interface with work performed 
by others, Contractor is responsible for independently measuring and visually inspecting 
such work to ensure a correct connection and interface. Contractor is responsible for any 
failure by Contractor or its Subcontractors to confirm measurements before proceeding 
with connecting Work. Before proceeding with any portion of the Work affected by the 
construction or operations of others, Contractor must give the Project Manager prompt 
written notification of any defects Contractor discovers which will prevent the proper 
execution of the Work. Failure to give notice of any known or reasonably discoverable 
defects will be deemed acknowledgement by Contractor that the work of others is not 
defective and will not prevent the proper execution of the Work. Contractor must also 
promptly notify District if work performed by others, including work or activities performed 
by District’s own forces, is operating to hinder, delay, or interfere with Contractor’s timely 
performance of the Work. District reserves the right to backcharge Contractor for any 
additional costs incurred due to Contractor’s failure to comply with the requirements in 
this Section 2.4. 
 

2.5 Submittals.  Unless otherwise specified, Contractor must submit to the Engineer for 
review and acceptance, all schedules, Shop Drawings, samples, product data, and 
similar submittals required by the Contract Documents, or upon request by the Engineer. 
Unless otherwise specified, all submittals, including Requests for Information, are subject 
to the general provisions of this Section, as well as specific submittal requirements that 
may be included elsewhere in the Contract Documents, including the Special Conditions 
or Specifications. The Engineer may require submission of a submittal schedule at or 
before a pre-construction conference, as may be specified in the Notice to Proceed. 

 
(A) General.  Contractor is responsible for ensuring that its submittals are accurate 
and conform to the Contract Documents. 
 
(B) Time and Manner of Submission.  Contractor must ensure that its submittals 
are prepared and delivered in a manner consistent with the current District-accepted 
schedule for the Work and within the applicable time specified in the Contract 
Documents, or if no time is specified, in such time and sequence so as not to delay the 
performance of the Work or completion of the Project. 
 
(C) Required Contents.  Each submittal must include the Project name and contract 
number, Contractor’s name and address, the name and address of any Subcontractor or 
supplier involved with the submittal, the date, and references to applicable Specification 
section(s) and/or drawing and detail number(s).  
 
(D) Required Corrections.  If corrections are required, Contractor must promptly 
make and submit any required corrections as specified in full conformance with the 
requirements of this Section, or other requirements that apply to that submittal. 
 
(E) Effect of Review and Acceptance.  Review and acceptance of a submittal by 
District will not relieve Contractor from complying with the requirements of the Contract 
Documents. Contractor is responsible for any errors in any submittal, and review or 
acceptance of a submittal by District is not an assumption of risk or liability by District. 
 
(F) Enforcement.  Any Work performed or any material furnished, installed, 
fabricated or used without District’s prior acceptance of a required submittal is performed 
or provided at Contractor’s risk, and Contractor may be required to bear the costs 
incident thereto, including the cost of removing and replacing such Work, repairs to other 
affected portions of the Work or material, and the cost of additional time or services 
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required of District, including costs for the Design Professional, Project Manager, or 
Inspector. 

 
(G) Excessive RFIs.  A RFI will be considered excessive or unnecessary if District 
determines that the explanation or response to the RFI is clearly and unambiguously 
discernable from the Contract Documents. District’s costs to review and respond to 
excessive or unnecessary RFIs may be deducted from payments otherwise due to 
Contractor.  

 
2.6 Shop Drawings.  When Shop Drawings are required by the Specifications or requested 

by the Engineer, they must be prepared according to best practices at Contractor’s 
expense. The Shop Drawings must be of a size and scale to clearly show all necessary 
details. Unless otherwise specified by District, Shop Drawings must be provided to the 
Engineer for review and acceptance at least 30 days before the Work will be performed. 
If District requires changes, the corrected Shop Drawings must be resubmitted to the 
Engineer for review within the time specified by the Engineer. For all Project components 
requiring Shop Drawings, Contractor will not furnish materials or perform any Work until 
the Shop Drawings for those components are accepted by District. Contractor is 
responsible for any errors or omissions in the Shop Drawings, shop fits and field 
corrections; any deviations from the Contract Documents; and for the results obtained by 
the use of Shop Drawings. Acceptance of Shop Drawings by District does not relieve 
Contractor of Contractor’s responsibility. 

 
2.7 Access to Work.  Contractor must afford prompt and safe access to any Worksite by 

District and its employees, agents, or consultants authorized by District; and upon 
request by District, Contractor must promptly arrange for District representatives to visit 
or inspect manufacturing sites or fabrication facilities for items to be incorporated into the 
Work. 

 
2.8 Personnel.  Contractor and its Subcontractors must employ only competent and skillful 

personnel to perform the Work. Contractor and its Subcontractor’s supervisors, security 
or safety personnel, and employees who have unescorted access to the Project site must 
possess proficiency in English sufficient to read, understand, receive, and implement oral 
or written communications or instructions relating to their respective job functions, 
including safety and security requirements. Upon written notification from the Engineer, 
Contractor and its Subcontractors must immediately discharge any personnel who are 
incompetent, disorderly, disruptive, threatening, abusive, or profane, or otherwise refuse 
or fail to comply with the requirements of the Contract Documents or Laws, including 
Laws pertaining to health and safety. Any such discharged personnel may not be re-
employed or permitted on the Project in any capacity without District’s prior written 
consent. 

 
 

Article 3 - Contract Documents 

3.1 Interpretation of Contract Documents. 
 

(A) Plans and Specifications.  The Plans and Specifications included in the 
Contract Documents are complementary. If Work is shown on one but not on the other, 
Contractor must perform the Work as though fully described on both, consistent with the 
Contract Documents and reasonably inferable from them as being necessary to produce 
the indicated results. The Plans and Specifications are deemed to include and require 
everything necessary and reasonably incidental to completion of the Work, whether or 
not particularly mentioned or shown. Contractor must perform all Work and services and 
supply all things reasonably related to and inferable from the Contract Documents. In the 
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event of a conflict between the Plans and Specifications, the Specifications will control, 
unless the drawing(s) at issue are dated later than the Specification(s) at issue. Detailed 
drawings take precedence over general drawings, and large-scale drawings take 
precedence over smaller scale drawings. Any arrangement or division of the Plans and 
Specifications into sections is for convenience and is not intended to limit the Work 
required by separate trades. A conclusion presented in the Plans or Specifications is only 
a recommendation. Actual locations and depths must be determined by Contractor’s field 
investigation. Contractor may request access to underlying or background information in 
District’s possession that is necessary for Contractor to form its own conclusions. 

 
(B) Duty to Notify and Seek Direction.  If Contractor becomes aware of a changed 
condition in the Project, or of any ambiguity, conflict, inconsistency, discrepancy, 
omission, or error in the Contract Documents, including the Plans or Specifications, 
Contractor must promptly submit a Request for Information to the Engineer and wait for a 
response from District before proceeding further with the related Work. The RFI must 
notify District of the issue and request clarification, interpretation or direction. The 
Engineer’s clarification, interpretation or direction will be final and binding on Contractor. 
If Contractor proceeds with the related Work before obtaining District’s response, 
Contractor will be responsible for any resulting costs, including the cost of correcting any 
incorrect or defective Work that results. Timely submission of a clear and complete RFI is 
essential to avoiding delay. Delay resulting from Contractor’s failure to submit a timely 
and complete RFI to the Engineer is Non-Excusable Delay. If Contractor believes that 
District’s response to an RFI justifies a change to the Contract Price or Contract Time, 
Contractor must perform the Work as directed, but may submit a timely Change Order 
request in accordance with the Contract Documents. (See Articles 5 and 6.) 
 
(C) Figures and Dimensions.  Figures control over scaled dimensions. 
 
(D) Technical or Trade Terms.  Any terms that have well-known technical or trade 
meanings will be interpreted in accordance with those meanings, unless otherwise 
specifically defined in the Contract Documents. 
 
(E) Measurements.  Contractor must verify all relevant measurements in the 
Contract Documents and at the Project site before ordering any material or performing 
any Work, and will be responsible for the correctness of those measurements or for costs 
that could have been avoided by independently verifying measurements. 
 
(F) Compliance with Laws. The Contract Documents are intended to comply with 
Laws and will be interpreted to comply with Laws. 

 
3.2 Order of Precedence.  Information included in one Contract Document but not in 

another will not be considered a conflict or inconsistency. Unless otherwise specified in 
the Special Conditions, in case of any conflict or inconsistency among the Contract 
Documents, the following order of precedence will apply, beginning from highest to 
lowest, with the most recent version taking precedent over an earlier version:  

 
(A) Change Orders;  
(B) Addenda;  
(C) Contract;  
(D) Notice to Proceed;  
(E) Special Conditions; 
(F)  General Conditions; 
(G) Payment and Performance Bonds; 
(H) Specifications;  
(I) Plans; 
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(J) Notice of Potential Award; 
(K) Notice Inviting Bids; 
(L) Instructions to Bidders;   
(M) Contractor’s Bid Proposal and attachments; and 
(N) the District’s standard specifications, as applicable; and 
(O) Any generic documents prepared by and on behalf of a third party, that were not 
prepared specifically for this Project, such as the Caltrans Standard Specifications or 
Caltrans Special Provisions. 

 
3.3 Caltrans Standard Specifications.  Any reference to or incorporation of the Standard 

Specifications of the State of California, Department of Transportation (“Caltrans”), 
including “Standard Specifications,” “Caltrans Specifications,” “State Specifications,” or 
“CSS,” means the most current edition of Caltrans’ Standard Specifications, unless 
otherwise specified (“Caltrans Standard Specifications”), including the most current 
amendments as of the date that Contractor’s bid was submitted for this Project. The 
following provisions apply to use of or reference to the Caltrans Standard Specifications 
or Special Provisions: 

 
(A) Limitations.  The “General Provisions” of the Caltrans Standard Specifications, 
i.e., sections 1 through 9, do not apply to these Contract Documents with the exception of 
any specific provisions, if any, which are expressly stated to apply to these Contract 
Documents. 
 
(B) Conflicts or Inconsistencies.  If there is a conflict or inconsistency between any 
provision in the Caltrans Standard Specifications or Special Provisions and a provision of 
these Contract Documents, as determined by District, the provision in the Contract 
Documents will govern. 
 
(C) Meanings.  Terms used in the Caltrans Standard Specifications or Special 
Provisions are to be interpreted as follows: 
 

(1)  Any reference to the “Engineer” is deemed to mean the General Manager. 
 
(2)  Any reference to the “Special Provisions” is deemed to mean the Special 
Conditions, unless the Caltrans Special Provisions are expressly included in the 
Contract Documents listed in Section 2 of the Contract. 
 
(3)  Any reference to the “Department” or “State” is deemed to mean District. 

 
3.4 For Reference Only.  Contractor is responsible for the careful review of any document, 

study, or report provided by District or appended to the Contract Documents solely for 
informational purposes and identified as “For Reference Only.” Nothing in any document, 
study, or report so appended and identified is intended to supplement, alter, or void any 
provision of the Contract Documents. Contractor is advised that District or its 
representatives may be guided by information or recommendations included in such 
reference documents, particularly when making determinations as to the acceptability of 
proposed materials, methods, or changes in the Work. Any record drawings or similar 
final or accepted drawings or maps that are not part of the Contract Documents are 
deemed to be For Reference Only. The provisions of the Contract Documents are not 
modified by any perceived or actual conflict with provisions in any document that is 
provided For Reference Only. 

 
3.5 Current Versions.  Unless otherwise specified by District, any reference to standard 

specifications, technical specifications, or any District or state codes or regulations 
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means the latest specification, code, or regulation in effect on the date that bids were 
due. 

 
3.6 Conformed Copies.  If District prepares a conformed set of the Contract Documents 

following award of the Contract, it will provide Contractor with two hard copy (paper) sets 
and one copy of the electronic file in PDF format. It is Contractor’s responsibility to 
ensure that all Subcontractors, including fabricators, are provided with the conformed set 
of the Contract Documents at Contractor’s sole expense. 

 
3.7 Ownership.  No portion of the Contract Documents may be used for any purpose other 

than construction of the Project, without prior written consent from District. Contractor is 
deemed to have conveyed the copyright in any designs, drawings, specifications, Shop 
Drawings, or other documents (in paper or electronic form) developed by Contractor for 
the Project, and District will retain all rights to such works, including the right to 
possession. 

 
 

Article 4 - Bonds, Indemnity, and Insurance 

4.1 Payment and Performance Bonds.  Within ten days following issuance of the Notice of 
Potential Award, Contractor is required to provide a payment bond and a performance 
bond, each in the penal sum of not less than 100% of the Contract Price, and each 
executed by Contractor and its surety using the bond forms included with the Contract 
Documents.   

 
(A) Surety.  Each bond must be issued and executed by a surety admitted in 
California. If an issuing surety cancels the bond or becomes insolvent, within seven days 
following written notice from District, Contractor must substitute a surety acceptable to 
District. If Contractor fails to substitute an acceptable surety within the specified time, 
District may, at its sole discretion, withhold payment from Contractor until the surety is 
replaced to District’s satisfaction, or terminate the Contract for default.   
 
(B)  Supplemental Bonds for Increase in Contract Price.  If the Contract Price 
increases during construction by five percent or more over the original Contract Price, 
Contractor must provide supplemental or replacement bonds within ten days of written 
notice from District pursuant to this Section, covering 100% of the increased Contract 
Price and using the bond forms included with the Contract Documents.   
 

4.2 Indemnity.  To the fullest extent permitted by law, Contractor must indemnify, defend, 
and hold harmless District, its Board of Trustees, officers, officials, employees, agents, 
volunteers, and consultants (individually, an “Indemnitee,” and collectively the 
“Indemnitees”) from and against any and all liability, loss, damage, claims, causes of 
action, demands, charges, fines, costs, and expenses (including, without limitation, 
attorney fees, expert witness fees, paralegal fees, and fees and costs of litigation or 
arbitration) (collectively, “Liability”) of every nature arising out of or in connection with the 
acts or omissions of Contractor, its employees, Subcontractors, representatives, or 
agents, in bidding or performing the Work or in failing to comply with any obligation of 
Contractor under the Contract, except such Liability caused by the active negligence, 
sole negligence, or willful misconduct of an Indemnitee. This indemnity requirement 
applies to any Liability arising from alleged defects in the content or manner of 
submission of Contractor’s bid for the Contract. Contractor’s failure or refusal to timely 
accept a tender of defense pursuant to this Contract will be deemed a material breach of 
the Contract. District will timely notify Contractor upon receipt of any third-party claim 
relating to the Contract, as required by Public Contract Code § 9201. Contractor waives 
any right to express or implied indemnity against any Indemnitee. Contractor’s indemnity 
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obligations under this Contract will survive the expiration or any early termination of the 
Contract. 

 
4.3 Insurance.  No later than ten days following issuance of the Notice of Potential Award, 

Contractor must procure and provide proof of the insurance coverage required by this 
Section in the form of certificates of insurance and amendatory endorsements acceptable 
to District. The required insurance must cover the activities of Contractor and its 
Subcontractors relating to or arising from the performance of the Work, and must remain 
in full force and effect at all times during the period covered by the Contract, through the 
date of District’s acceptance of the Project. All required insurance must be issued by a 
company licensed to do business in the State of California, and each such insurer must 
have an A.M. Best’s financial strength rating of “A” or better and a financial size rating of 
“VIII” or better. If Contractor fails to provide any of the required coverage in full 
compliance with the requirements of the Contract Documents, District may, at its sole 
discretion, purchase such coverage at Contractor’s expense and deduct the cost from 
payments due to Contractor, or terminate the Contract for default. The procurement of 
the required insurance will not be construed to limit Contractor’s liability under this 
Contract or to fulfill Contractor’s indemnification obligations under this Contract.  

 
(A) Policies and Limits.  The following insurance policies and limits are required for 
this Contract, unless otherwise specified in the Special Conditions: 

 
(1)  Commercial General Liability (“CGL”) Insurance:  The CGL insurance policy 
must be issued on an occurrence basis, written on a comprehensive general 
liability form with coverage at least as broad as Insurance Services Office (ISO) 
form CG 00 01, and must include coverage for liability arising from Contractor’s 
or its Subcontractor’s acts or omissions in the performance of the Work, including 
contractor’s protective coverage, contractual liability, products and completed 
operations, and broad form property damage, with limits of at least $2,000,000 
per occurrence and at least $4,000,000 general aggregate, and $2,000,000 
products and completed operations. The CGL insurance coverage may be 
arranged under a single policy for the full limits required or by a combination of 
underlying policies with the balance provided by excess or umbrella liability 
policies, provided each such policy follows form of the underlying policy and 
complies with the requirements set forth in this Section, including required 
endorsements. 

 
(2)  Automobile Liability Insurance:  The automobile liability insurance policy must 
provide coverage using ISO Business Auto Coverage form CA 00 01 (or 
equivalent) of at least $2,000,000 combined single-limit per accident for bodily 
injury, death, or property damage, including hired and non-owned auto liability.  
 
(3)  Workers’ Compensation Insurance and Employer’s Liability:  The workers’ 
compensation and employer’s liability insurance policy must comply with the 
requirements of the California Labor Code, providing coverage of at least 
$1,000,000 each accident, $1,000,000 by disease-policy limit, and $1,000,000 by 
disease-each employee and as otherwise required by the statute. If Contractor is 
self-insured, Contractor must provide its Certificate of Permission to Self-Insure, 
duly authorized by the DIR. 

 
(4)  Pollution Liability Insurance:  The pollution liability insurance policy must be 
issued on an occurrence basis, providing coverage of at least $2,000,000 for all 
loss arising out of claims for bodily injury, death, property damage, or 
environmental damage caused by pollution conditions resulting from the Work. 
All activities contemplated in the Contract Documents shall be specifically 
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scheduled on the policy as “covered operations.”  The policy shall provide 
coverage for the hauling of waste from the Project site to the final disposal 
location, including non-owned disposal sites. 

 
(5)  Builder’s Risk Insurance:  The builder’s risk insurance policy must be issued 
on an occurrence basis, for all-risk or “all perils” coverage on a 100% completed 
value basis on the insurable portion of the Project for the benefit of District.  

 
(B) Notice.  Each policy must state and be endorsed that the coverage afforded by 
the policy or policies will not be reduced, cancelled or allowed to expire without at least 
30 days advance written notice to District, unless due to non-payment of premiums, in 
which case ten days advance written notice must be made to District.  If a carrier will not 
provide the required notice of cancellation, the Contractor shall provide written notice to 
the District of a cancellation or non-payment of premiums no later than five working days 
before cancellation or non-payment of premiums. 
 
(C) Waiver of Subrogation.  Each required policy must include an endorsement 
providing that the carrier will waive any right of subrogation it may have against District.  
The policies shall be endorsed to include a waiver of subrogation in favor of the 
Additional Insureds, as defined below. 
 
(D) Required Endorsements.  The CGL policy, automobile liability policy, pollution 
liability policy, and builder’s risk policy must include the following specific endorsements: 
 

(1)  The District, including its Board of Trustees, officials, officers, employees, 
agents, volunteers and consultants (collectively, “Additional Insured”) must be 
named as an additional insured for all liability arising out of the operations by or 
on behalf of the named insured, and the policy must protect the Additional 
Insured against any and all liability for personal injury, death or property damage 
or destruction arising directly or indirectly in the performance of the Contract. The 
CGL additional insured endorsements must be provided using ISO form CG 20 
10 11 85, both CG 20 10 and CG 20 37 forms, or equivalent form(s) approved by 
the District.   

 
(2)  The inclusion of more than one insured will not operate to impair the rights of 
one insured against another, and the coverages afforded will apply as though 
separate policies have been issued to each insured. 
 
(3)  The insurance provided by Contractor shall allow and be endorsed as 
primary and no insurance held or owned by any Additional Insured may be called 
upon to contribute to a loss. 
 
(4)  This policy does not exclude explosion, collapse, underground excavation 
hazard, or removal of lateral support. 
 

(E) Contractor’s Responsibilities. This Section 4.3 establishes the minimum 
requirements for Contractor’s insurance coverage in relation to this Project, but is not 
intended to limit Contractor’s ability to procure additional or greater coverage. Contractor 
is responsible for its own risk assessment and needs and is encouraged to consult its 
insurance provider to determine what coverage it may wish to carry beyond the minimum 
requirements of this Section. Contractor is solely responsible for the cost of its insurance 
coverage, including premium payments, deductibles, or self-insured retentions, and no 
Additional Insured will be responsible or liable for any of the cost of Contractor’s 
insurance coverage. 
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(F) Deductibles and Self-Insured Retentions.  Any deductibles or self-insured 
retentions that apply to the required insurance (collectively, “deductibles”) in excess of 
$100,000 are subject to approval by the District’s Risk Manager, acting in his or her sole 
discretion, and must be declared by Contractor when it submits its certificates of 
insurance and endorsements pursuant to this Section 4.3. If the District’s Risk Manager 
determines that the deductibles are unacceptably high, at District’s option, Contractor 
must either reduce or eliminate the deductibles as they apply to District and all required 
Additional Insured; or must provide a financial guarantee, to District’s satisfaction, 
guaranteeing payment of losses and related investigation, claim administration, and legal 
expenses.  
 
(G) Subcontractors.  Contractor must ensure that each Subcontractor is required to 
maintain the same insurance coverage required under this Section 4.3, with respect to its 
performance of Work on the Project, including those requirements related to the 
Additional Insureds and waiver of subrogation, but excluding pollution liability or builder’s 
risk insurance unless otherwise specified in the Special Conditions. A Subcontractor may 
be eligible for reduced insurance coverage or limits, but only to the extent approved in 
writing in advance by the District’s Risk Manager. Contractor must confirm that each 
Subcontractor has complied with these insurance requirements before the Subcontractor 
is permitted to begin Work on the Project. Upon request by the District, Contractor must 
provide certificates of insurance and endorsements submitted by each Subcontractor to 
prove compliance with this requirement. The insurance requirements for Subcontractors 
do not replace or limit the Contractor’s insurance obligations. 

 
 

Article 5 - Contract Time 

5.1 Time is of the Essence.  Time is of the essence in Contractor’s performance and 
completion of the Work, and Contractor must diligently prosecute the Work and complete 
it within the Contract Time. 

 
(A) General.  Contractor must commence the Work on the date indicated in the 
Notice to Proceed and must fully complete the Work in strict compliance with all 
requirements of the Contract Documents and within the Contract Time. Contractor may 
not begin performing the Work before the date specified in the Notice to Proceed. 
 
(B) Authorization.  Contractor is not entitled to compensation or credit for any Work 
performed before the date specified in the Notice to Proceed, with the exception of any 
schedules, submittals, or other requirements, if any, that must be provided or performed 
before issuance of the Notice to Proceed. 
 
(C) Rate of Progress.  Contractor and its Subcontractors must, at all times, provide 
workers, materials, and equipment sufficient to maintain the rate of progress necessary to 
ensure full completion of the Work within the Contract Time. If District determines that 
Contractor is failing to prosecute the Work at a sufficient rate of progress, District may, in 
its sole discretion, direct Contractor to provide additional workers, materials, or 
equipment, or to work additional hours or days without additional cost to District, in order 
to achieve a rate of progress satisfactory to District. If Contractor fails to comply with 
District’s directive in this regard, District may, at Contractor’s expense, separately 
contract for additional workers, materials, or equipment or use District’s own forces to 
achieve the necessary rate of progress. Alternatively, District may terminate the Contract 
based on Contractor’s default. 
 

5.2 Schedule Requirements.  Contractor must prepare all schedules using standard, 
commercial scheduling software acceptable to the Engineer, and must provide the 
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schedules in electronic and paper form as requested by the Engineer. In addition to the 
general scheduling requirements set forth below, Contractor must also comply with any 
scheduling requirements included in the Special Conditions or in the Technical 
Specifications. 

 
(A) Baseline (As-Planned) Schedule.  Within ten calendar days following District’s 
issuance of the Notice to Proceed (or as otherwise specified in the Notice to Proceed), 
Contractor must submit to District for review and acceptance a baseline (as-planned) 
schedule using critical path methodology showing in detail how Contractor plans to 
perform and fully complete the Work within the Contract Time, including labor, 
equipment, materials, and fabricated items. The baseline schedule must show the order 
of the major items of Work and the dates of start and completion of each item, including 
when the materials and equipment will be procured. The schedule must also include the 
work of all trades, reflecting anticipated labor or crew hours and equipment loading for 
the construction activities, and must be sufficiently comprehensive and detailed to enable 
progress to be monitored on a day-by-day basis. For each activity, the baseline schedule 
must be dated, provided in the format specified in the Contract Documents or as required 
by District, and must include, at a minimum, a description of the activity, the start and 
completion dates of the activity, and the duration of the activity. 
 

(1)  Specialized Materials Ordering. Within five calendar days following issuance 
of the Notice to Proceed, Contractor must order any specialized material or 
equipment for the Work that is not readily available from material suppliers. 
Contractor must also retain documentation of the purchase order date(s). 

  
(B) District’s Review of Schedules.  District will review and may note exceptions to 
the baseline schedule, and to the progress schedules submitted as required below, to 
assure completion of the Work within the Contract Time. Contractor is solely responsible 
for resolving any exceptions noted in a schedule and, within seven days, must correct the 
schedule to address the exceptions. District’s review or acceptance of Contractor’s 
schedules will not operate to waive or limit Contractor’s duty to complete the Project 
within the Contract Time, nor to waive or limit District’s right to assess liquidated 
damages for Contractor’s unexcused failure to do so. 
 
(C) Progress Schedules.  After District accepts the final baseline schedule with no 
exceptions, Contractor must submit an updated progress schedule and three-week look-
ahead schedule, in the format specified by District, for review and acceptance with each 
application for a progress payment, or when otherwise specified by District, until 
completion of the Work. The updated progress schedule must: show how the actual 
progress of the Work as constructed to date compares to the baseline schedule; reflect 
any proposed changes in the construction schedule or method of operations, including to 
achieve Project milestones within the Contract Time; and identify any actual or potential 
impacts to the critical path. Contractor must also submit periodic reports to District of any 
changes in the projected material or equipment delivery dates for the Project. 
 

(1)  Float. The progress schedule must show early and late completion dates for 
each task. The number of days between those dates will be designated as the 
“float.” Any float belongs to the Project and may be allocated by the Engineer to 
best serve timely completion of the Project. 

 
(2)  Failure to Submit Schedule. Reliable, up-to-date schedules are essential to 
efficient and cost-effective administration of the Project and timely completion. If 
Contractor fails to submit a schedule within the time periods specified in this 
Section, or submits a schedule to which District has noted exceptions that are not 
corrected, District may withhold up to five percent from payment(s) otherwise due 
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to Contractor until the exceptions are resolved, the schedule is corrected and 
resubmitted, and District has accepted the schedule. In addition, Contractor’s 
failure to comply with the schedule requirements in this Section 5.2 will be 
deemed a material default and a waiver of any claims for Excusable Delay or 
loss of productivity arising during any period when Contractor is out of 
compliance, subject only to the limits of Public Contract Code § 7102. 

 
(D) Recovery Schedule.  If District determines that the Work is more than one week 
behind schedule, within seven days following written notice of such determination, 
Contractor must submit a recovery schedule, showing how Contractor intends to perform 
and complete the Work within the Contract Time, based on actual progress to date. 
 
(E) Effect of Acceptance.  Contractor and its Subcontractors must perform the 
Work in accordance with the most current District-accepted schedule unless otherwise 
directed by District. District’s acceptance of a schedule does not operate to extend the 
time for completion of the Work or any component of the Work, and will not affect 
District’s right to assess liquidated damages for Contractor’s unexcused delay in 
completing the Work within the Contract Time.  
 
(F) Posting.  Contractor must at all times prominently post a copy of the most 
current District-accepted progress or recovery schedule in its on-site office. 
 
(G) Reservation of Rights.  District reserves the right to direct the sequence in 
which the Work must be performed or to make changes in the sequence of the Work in 
order to facilitate the performance of work by District or others, or to facilitate District’s 
use of its property. The Contract Time or Contract Price may be adjusted to the extent 
such changes in sequence actually increase or decrease Contractor’s time or cost to 
perform the Work. 
 
(H) Authorized Working Days and Times.  Contractor is limited to working Monday 
through Friday, excluding holidays, during District’s normal business hours, except as 
provided in the Special Conditions or as authorized in writing by District. District reserves 
the right to charge Contractor for additional costs incurred by District due to Work 
performed on days or during hours not expressly authorized in the Contract Documents, 
including reimbursement of costs incurred for inspection, testing, and construction 
management services. 

 
5.3 Delay and Extensions of Contract Time. 
 

(A) Notice of Delay.  If Contractor becomes aware of any actual or potential delay 
affecting the critical path, Contractor must promptly notify the Engineer in writing, 
regardless of the nature or cause of the delay, so that District has a reasonable 
opportunity to mitigate or avoid the delay. 
 
(B) Excusable Delay.  The Contract Time may be extended if Contractor encounters 
“Excusable Delay,” which is an unavoidable delay in completing the Work within the 
Contract Time due to causes completely beyond Contractor’s control, and which 
Contractor could not have avoided or mitigated through reasonable care, planning, 
foresight, or diligence, provided that Contractor is otherwise fully performing its 
obligations under the Contract Documents. Grounds for Excusable Delay may include 
fire, natural disasters including earthquake or unusually severe weather, acts of terror or 
vandalism, epidemic, unforeseeable adverse government actions, unforeseeable actions 
of third parties, encountering unforeseeable hazardous materials, unforeseeable site 
conditions, or suspension for convenience under Article 13. The Contract Time will not be 
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extended based on circumstances which will not unavoidably delay completing the Work 
within the Contract Time based on critical path analysis.  
 
(C) Weather Delays.  A “Weather Delay Day” is a Working Day during which 
Contractor and its forces, including Subcontractors, are unable to perform more than 40% 
of the critical path Work scheduled for that day due to adverse weather conditions which 
impair the ability to safely or effectively perform the scheduled critical path Work that day. 
Adverse weather conditions may include rain, saturated soil, and Project site clean-up 
required due to adverse weather. Determination of what constitutes critical path Work 
scheduled for that day will be based on the most current, District-approved schedule. 
Contractor will be entitled to a non-compensable extension of the Contract Time for each 
Weather Delay Day in excess of the normal Weather Delay Days within a given month as 
determined by reliable records, including monthly rainfall averages, for the preceding ten 
years (or as otherwise specified in the Special Conditions or Specifications). 
 

(1) Contractor must fully comply with the applicable procedures in Articles 5 
and 6 of the General Conditions regarding requests to modify the Contract Time. 
 
(2) Contractor will not be entitled to an extension of time for a Weather 
Delay Day to the extent Contractor is responsible for concurrent delay on that 
day. 
 
(3) Contractor must take reasonable steps to mitigate the consequences of 
Weather Delay Days, including prudent workforce management and protecting 
the Work, Project Site, materials, and equipment. 

 
(D) Non-Excusable Delay.  Delay which Contractor could have avoided or mitigated 
through reasonable care, planning, foresight, or diligence is “Non-Excusable Delay.” 
Contractor is not entitled to an extension of Contract Time or any compensation for Non-
Excusable Delay, or for Excusable Delay that is concurrent with Non-Excusable Delay. 
Non-Excusable Delay includes delay caused by: 

 
(1)  weather conditions which are normal for the location of the Project, as 
determined by reliable records, including monthly rainfall averages, for the 
preceding ten years;  
 
(2)  Contractor’s failure to order equipment and materials sufficiently in advance 
of the time needed for completion of the Work within the Contract Time;  
 
(3)  Contractor’s failure to provide adequate notification to utility companies or 
agencies for connections or services necessary for completion of the Work within 
the Contract Time; 
 
(4)  foreseeable conditions which Contractor could have ascertained from 
reasonably diligent inspection of the Project site or review of the Contract 
Documents or other information provided or available to Contractor;  
 
(5)  Contractor’s failure, refusal, or financial inability to perform the Work within 
the Contract Time, including insufficient funds to pay its Subcontractors or 
suppliers; 
 
(6)  performance or non-performance by Contractor’s Subcontractors or 
suppliers;  
 
(7)  the time required to respond to excessive RFIs (see Section 2.5(G)); 
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(8)  delayed submission of required submittals, or the time required for correction 
and resubmission of defective submittals; 
 
(9)  time required for repair of, re-testing, or re-inspection of defective Work; 
 
(10)  enforcement of Laws by District, or outside agencies with jurisdiction over 
the Work; or 
 
(11)  District’s exercise or enforcement of any of its rights or Contractor’s duties 
pursuant to the Contract Documents, including correction of defective Work, 
extra inspections or testing due to non-compliance with Contract requirements, 
safety compliance, environmental compliance, or rejection and return of defective 
or deficient submittals. 

 
(E) Compensable Delay.  Pursuant to Public Contract Code § 7102, in addition to 
entitlement to an extension of Contract Time, Contractor is entitled to compensation for 
costs incurred due to delay caused solely by District, when that delay is unreasonable 
under the circumstances involved and not within the contemplation of the parties 
(“Compensable Delay”). Contractor is not entitled to an extension of Contract Time or 
recovery of costs for Compensable Delay that is concurrent with Non-Excusable Delay. 
Delay due to Weather Delay Days in excess of normal for a given month, as set forth in 
Section 5.3(C), is not Compensable Delay, and will only entitle Contractor to an extension 
of time commensurate with the time lost due to such delay. 
 
(F) Recoverable Costs.  Contractor is not entitled to compensation for Excusable 
Delay unless it is Compensable Delay, as defined above. Contractor is entitled to recover 
only the actual, direct, reasonable, and substantiated costs (“Recoverable Costs”) for 
each working day that the Compensable Delay prevents Contractor from proceeding with 
more than 50% of the critical path Work scheduled for that day, based on the most recent 
progress schedule accepted by District. Recoverable Costs will not include home office 
overhead or lost profit.   
 
(G) Request for Extension of Contract Time or Recoverable Costs.  A request for 
an extension of Contract Time or any associated Recoverable Costs must be submitted 
in writing to District within 14 calendar days of the date the delay is first encountered, 
even if the duration of the delay is not yet known at that time, or any entitlement to the 
Contract Time extension or to the Recoverable Costs will be deemed waived. In addition 
to complying with the requirements of this Article 5, the request must be submitted in 
compliance with the Change Order request procedures in Article 6 below. Strict 
compliance with these requirements is necessary to ensure that any delay or 
consequences of delay may be mitigated as soon as possible, and to facilitate cost-
efficient administration of the Project and timely performance of the Work. Any request for 
an extension of Contract Time or Recoverable Costs that does not strictly comply with all 
of the requirements of Article 5 and Article 6 will be deemed waived.   
 

(1)  Required Contents.  The request must include a detailed description of the 
cause(s) of the delay and must also describe the measures that Contractor has 
taken to mitigate the delay and/or its effects, including efforts to mitigate the cost 
impact of the delay, such as by workforce management or by a change in 
sequencing. If the delay is still ongoing at the time the request is submitted, the 
request should also include Contractor’s plan for continued mitigation of the 
delay or its effects. 
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(2)  Delay Days and Costs.  The request must specify the number of days of 
Excusable Delay claimed or provide a realistic estimate if the duration of the 
delay is not yet known. If Contractor believes it is entitled to Recoverable Costs 
for Compensable Delay, the request must specify the amount and basis for the 
Recoverable Costs that are claimed or provide a realistic estimate if the amount 
is not yet known. Any estimate of delay duration or cost must be updated in 
writing and submitted with all required supporting documentation as soon as the 
actual time and cost is known. The maximum extension of Contract Time will be 
the number of days, if any, by which an Excusable Delay or a Compensable 
Delay exceeds any concurrent Non-Excusable Delay. Contractor is entitled to an 
extension of Contract Time, or compensation for Recoverable Costs, only if, and 
only to the extent that, such delay will unavoidably delay Final Completion. 
 
(3)  Supporting Documentation.  The request must also include any and all 
supporting documentation necessary to evidence the delay and its actual 
impacts, including scheduling and cost impacts with a time impact analysis using 
critical path methodology and demonstrating the unavoidable delay to Final 
Completion. The time impact analysis must be submitted in a form or format 
acceptable to District.   
 
(4)  Burden of Proof.  Contractor has the burden of proving that: the delay was an 
Excusable Delay or Compensable Delay, as defined above; Contractor has fully 
complied with its scheduling obligations in Section 5.2, Schedule Requirements; 
Contractor has made reasonable efforts to mitigate the delay and its schedule 
and cost impacts; the delay will unavoidably result in delaying Final Completion; 
and any Recoverable Costs claimed by Contractor were actually incurred and 
were reasonable under the circumstances.  
 
(5)  Legal Compliance.  Nothing in this Section 5.3 is intended to require the 
waiver, alteration, or limitation of the applicability of Public Contract Code § 7102. 
 
(6)  No Waiver.  Any grant of an extension of Contract Time, or compensation for 
Recoverable Costs due to Compensable Delay, will not operate as a waiver of 
District’s right to assess liquidated damages for Non-Excusable Delay. 
 
(7)  Dispute Resolution.  In the event of a dispute over entitlement to an 
extension of Contract Time or compensation for Recoverable Costs, Contractor 
may not stop Work pending resolution of the dispute, but must continue to 
comply with its duty to diligently prosecute the performance and timely 
completion of the Work. Contractor’s sole recourse for an unresolved dispute 
based on District’s rejection of a Change Order request for an extension of 
Contract Time or compensation for Recoverable Costs is to comply with the 
dispute resolution provisions set forth in Article 12 below. 
 

5.4 Liquidated Damages.  It is expressly understood that if Final Completion is not achieved 
within the Contract Time, District will suffer damages from the delay that are difficult to 
determine and accurately specify. Pursuant to Public Contract Code § 7203, if Contractor 
fails to achieve Final Completion within the Contract Time due to Contractor’s Non-
Excusable Delay, District will charge Contractor in the amount specified in the Contract 
for each calendar day that Final Completion is delayed beyond the Contract Time, as 
liquidated damages and not as a penalty. Any waiver of accrued liquidated damages, in 
whole or in part, is subject to approval of the Board of Trustees or its authorized delegee.  

 
(A) Liquidated Damages.  Liquidated damages will not be assessed for any 
Excusable Delay or Compensable Delay, as set forth above.   
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(B) Milestones.  Liquidated damages may also be separately assessed for failure to 
meet milestones specified elsewhere in the Contract Documents. 
 
(C) Setoff.  District is entitled to deduct the amount of liquidated damages assessed 
against any payments otherwise due to Contractor, including progress payments, Final 
Payment, or unreleased retention. If there are insufficient Contract funds remaining to 
cover the full amount of liquidated damages assessed, District is entitled to recover the 
balance from Contractor or its performance bond surety. 
 
(D) Occupancy or Use.  Occupancy or use of the Project in whole or in part prior to 
Final Completion does not constitute District’s acceptance of the Project and will not 
operate as a waiver of District’s right to assess liquidated damages for Contractor’s Non-
Excusable Delay in achieving Final Completion. 
 
(E) Other Remedies.  District’s right to liquidated damages under this Section 
applies only to damages arising from Contractor’s Non-Excusable Delay or failure to 
complete the Work within the Contract Time. District retains its right to pursue all other 
remedies under the Contract for other types of damage, including damage to property or 
persons, costs or diminution in value from defective materials or workmanship, costs to 
repair or complete the Work, or other liability caused by Contractor. 
 
 

Article 6 - Contract Modification 

6.1 Contract Modification.  Subject to the limited exception set forth in subsection (D) 
below, any change in the Work or the Contract Documents, including the Contract Price 
or Contract Time, will not be a valid and binding change to the Contract unless it is 
formalized in a Change Order, including a “no-cost” Change Order or a unilateral Change 
Order. Changes in the Work pursuant to this Article 6 will not operate to release, limit, or 
abridge Contractor’s warranty obligations pursuant to Article 11 or any obligations of 
Contractor’s bond sureties. 

 
 (A)  District-Directed Changes. District may direct changes in the scope or 

sequence of Work or the requirements of the Contract Documents, without invalidating 
the Contract. Such changes may include Extra Work as set forth in subsection (C) below, 
or deletion or modification of portions of the Work. Contractor must promptly comply with 
District-directed changes in the Work in accordance with the original Contract 
Documents, even if Contractor and District have not yet reached agreement as to 
adjustments to the Contract Price or Contract Time for the change in the Work or for the 
Extra Work. Contractor is not entitled to extra compensation for cost savings resulting 
from “value engineering” pursuant to Public Contract Code § 7101, except to the extent 
authorized in advance by District in writing, and subject to any applicable procedural 
requirements for submitting a proposal for value engineering cost savings. 

 
(B) Disputes.  In the event of a dispute over entitlement to or the amount of a 
change in Contract Time or a change in Contract Price related to a District-directed 
change in the Work, Contractor must perform the Work as directed and may not delay its 
Work or cease Work pending resolution of the dispute, but must continue to comply with 
its duty to diligently prosecute the performance and timely completion of the Work, 
including the Work in dispute. Likewise, in the event that District and Contractor dispute 
whether a portion or portions of the Work are already required by the Contract 
Documents or constitute Extra Work, or otherwise dispute the interpretation of any 
portion(s) of the Contract Documents, Contractor must perform the Work as directed and 
may not delay its Work or cease Work pending resolution of the dispute, but must 
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continue to comply with its duty to diligently prosecute the performance and timely 
completion of the Work, including the Work in dispute, as directed by District. If 
Contractor refuses to perform the Work in dispute, District may, acting in its sole 
discretion, elect to delete the Work from the Contract and reduce the Contract Price 
accordingly, and self-perform the Work or direct that the Work be performed by others. 
Alternatively, District may elect to terminate the Contract for convenience or for cause. 
Contractor’s sole recourse for an unresolved dispute related to changes in the Work or 
performance of any Extra Work is to comply with the dispute resolution provisions set 
forth in Article 12, below.  
 
(C) Extra Work.  District may direct Contractor to perform Extra Work related to the 
Project. Contractor must promptly perform any Extra Work as directed or authorized by 
District in accordance with the original Contract Documents, even if Contractor and 
District have not yet reached agreement on adjustments to the Contract Price or Contract 
Time for such Extra Work. If Contractor believes it is necessary to perform Extra Work 
due to changed conditions, Contractor must promptly notify the Engineer in writing, 
specifically identifying the Extra Work and the reason(s) the Contractor believes it is Extra 
Work. This notification requirement does not constitute a Change Order request pursuant 
to Section 6.2, below. Contractor must maintain detailed daily records that itemize the 
cost of each element of Extra Work, and sufficiently distinguish the direct cost of the 
Extra Work from the cost of other Work performed. For each day that Contractor 
performs Extra Work, or Work that Contractor contends is Extra Work, Contractor must 
submit no later than the following Working Day, a daily report of the Extra Work 
performed that day and the related costs, together with copies of certified payroll, 
invoices, and other documentation substantiating the costs (“Extra Work Report”). The 
Engineer will make any adjustments to Contractor’s Extra Work Report(s) based on the 
Engineer’s records of the Work. When an Extra Work Report(s) is agreed on and signed 
by both District and Contractor, the Extra Work Report(s) will become the basis for 
payment under a duly authorized and signed Change Order. Failure to submit the 
required documentation by close of business on the next Working Day is deemed a full 
and complete waiver for any change in the Contract Price or Contract Time for any Extra 
Work performed that day. 
 
(D) Minor Changes and RFIs.  Minor field changes, including RFI replies from 
District, that do not affect the Contract Price or Contract Time and that are approved by 
the Engineer acting within his or her scope of authority, do not require a Change Order. 
By executing an RFI reply from District, Contractor agrees that it will perform the Work as 
clarified therein, with no change to the Contract Price or Contract Time. 
 
(E) Remedy for Non-Compliance.  Contractor’s failure to promptly comply with a 
District-directed change is deemed a material breach of the Contract, and in addition to 
all other remedies available to it, District may, at its sole discretion, hire another 
contractor or use its own forces to complete the disputed Work at Contractor’s sole 
expense, and may deduct the cost from the Contract Price. 
 

6.2 Contractor Change Order Requests.  Contractor must submit a request or proposal for 
a change in the Work, compensation for Extra Work, or a change in the Contract Price or 
Contract Time as a written Change Order request or proposal.   

 
(A) Time for Submission.  Any request for a change in the Contract Price or the 
Contract Time must be submitted in writing to the Engineer within 14 calendar days of the 
date that Contractor first encounters the circumstances, information or conditions giving 
rise to the Change Order request, even if the total amount of the requested change in the 
Contract Price or impact on the Contract Time is not yet known at that time. If District 
requests that Contractor propose the terms of a Change Order, unless otherwise 
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specified in District’s request, Contractor must provide the Engineer with a written 
proposal for the change in the Contract Price or Contract Time within five working days of 
receiving District’s request, in a form satisfactory to the Engineer. 
 
(B) Required Contents.  Any Change Order request or proposal submitted by 
Contractor must include a complete breakdown of actual or estimated costs and credits, 
and must itemize labor, materials, equipment, taxes, insurance, subcontract amounts, 
and, if applicable, Extra Work Reports. Any estimated cost must be updated in writing as 
soon as the actual amount is known.   
 
(C) Required Documentation.  All claimed costs must be fully documented, and any 
related request for an extension of time or delay-related costs must be included at that 
time and in compliance with the requirements of Article 5 of the General Conditions. 
Upon request, Contractor must permit District to inspect its original and unaltered bidding 
records, subcontract agreements, subcontract change orders, purchase orders, invoices, 
or receipts associated with the claimed costs. 
 
(D) Required Form.  Contractor must use District’s form(s) for submitting all Change 
Order requests or proposals, unless otherwise specified by District. 

 
(E) Certification.  All Change Order requests must be signed by Contractor and 
must include the following certification:  
 

“The undersigned Contractor certifies under penalty of perjury that its 
statements and representations in this Change Order request are true and 
correct. Contractor warrants that this Change Order request is comprehensive 
and complete as to the Work or changes referenced herein, and agrees that any 
known or foreseeable costs, expenses, or time extension requests not included 
herein, are deemed waived.” 

 
6.3 Adjustments to Contract Price.  The amount of any increase or decrease in the 

Contract Price will be determined based on one of the following methods listed below, in 
the order listed with unit pricing taking precedence over the other methods. Markup 
applies only to District-authorized time and material Work, and does not apply to any 
other payments to Contractor. For Work items or components that are deleted in their 
entirety, Contractor will only be entitled to compensation for those direct, actual, and 
documented costs (including restocking fees), reasonably incurred before Contractor was 
notified of the District’s intent to delete the Work, with no markup for overhead, profit, or 
other indirect costs. 

 
(A) Unit Pricing.  Amounts previously provided by Contractor in the form of unit 
prices, either in a bid schedule or in a post-award schedule of values pursuant to Section 
8.1, Schedule of Values, will apply to determine the price for the affected Work, to the 
extent applicable unit prices have been provided for that type of Work. No additional 
markup for overhead, profit, or other indirect costs will be added to the calculation. 
 
(B) Lump Sum.  A mutually agreed upon, all-inclusive lump sum price for the 
affected Work with no additional markup for overhead, profit, or other indirect costs. 
 
(C) Time and Materials.  On a time and materials basis, if and only to the extent 
compensation on a time and materials basis is expressly authorized by District in 
advance of Contractor’s performance of the Work and subject to any not-to-exceed limit. 
Time and materials compensation for increased costs or Extra Work (but not decreased 
costs or deleted Work) will include allowed markup for overhead, profit, and other indirect 
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costs, calculated as the total of the following sums, the cumulative total of which may not 
exceed the maximum markup rate of 15%: 
 

(1)   All direct labor costs provided by the Contractor, excluding superintendence, 
project management, or administrative costs, plus 15% markup;  
 
(2)  All direct material costs provided by the Contractor, including sales tax, plus 
15% markup; 
 
(3)  All direct plant and equipment rental costs provided by the Contractor, plus 
15% markup; 
 
(4)  All direct labor, material, and equipment costs provided by Subcontractors, 
plus markup on those costs not to exceed 10% of the cumulative total of the 
direct costs; and 
 
(5)  Increased bond or insurance premium costs computed at 1.5% of the total of 
the previous four sums. 

 
6.4 Unilateral Change Order.  If the parties dispute the terms of a proposed Change Order, 

including disputes over the amount of compensation or extension of time that Contractor 
has requested, the value of deleted or changed Work, what constitutes Extra Work, or 
quantities used, District may elect to issue a unilateral Change Order, directing 
performance of the Work, and authorizing a change in the Contract Price or Contract 
Time for the adjustment to compensation or time that the District believes is merited. 
Contractor’s sole recourse to dispute the terms of a unilateral Change Order is to submit 
a timely Claim pursuant to Article 12, below.  

 
6.5 Non-Compliance Deemed Waiver.  Contractor waives its entitlement to any increase in 

the Contract Price or Contract Time if Contractor fails to fully comply with the provisions 
of this Article. Contractor will not be paid for unauthorized Extra Work. 

 
 

Article 7 - General Construction Provisions 

7.1 Permits, Fees, Business License, and Taxes.   
 

(A) Permits, Fees, and Licenses.  Contractor must obtain and pay for all fees and 
licenses required to perform the Work, including a business license in the jurisdiction 
where the Project is located. Contractor must obtain all permits required to perform the 
Work. Contractor is not responsible for the fees associated with obtaining permits unless 
otherwise specified in the Specifications. Contractor must cooperate with and provide 
notifications to all government agencies with jurisdiction over the Project, as may be 
required. Contractor must provide District with copies of all records of permits and permit 
applications, payment of required fees, and any licenses required for the Work.  
 
(B) Taxes.  Contractor must pay for all taxes on labor, material, and equipment, 
except Federal Excise Tax to the extent that District is exempt from Federal Excise Tax. 
 

7.2 Temporary Facilities.  Contractor must provide, at Contractor’s sole expense, any and 
all temporary facilities for the Project, including an onsite staging area for materials and 
equipment, a field office, sanitary facilities, utilities, storage, scaffolds, barricades, 
walkways, and any other temporary structure required to safely perform the Work along 
with any incidental utility services. The location of all temporary facilities must be 
approved by the District prior to installation. Temporary facilities must be safe and 
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adequate for the intended use and installed and maintained in accordance with Laws and 
the Contract Documents. Contractor must fence and screen the Project site and, if 
applicable, any separate Worksites, including the staging area, and its operation must 
minimize inconvenience to neighboring properties. Additional provisions pertaining to 
temporary facilities may be included in the Specifications or Special Conditions. 

 
(A) Utilities.  Contractor must install and maintain the power, water, sewer, and all 
other utilities required for the Project site, including the piping, wiring, internet and wifi 
connections, and any related equipment necessary to maintain the temporary facilities.  
 
(B) Removal and Repair.  Contractor must promptly remove all such temporary 
facilities when they are no longer needed or upon completion of the Work, whichever 
comes first. Contractor must promptly repair any damage to District’s property or to other 
property caused by the installation, use, or removal of the temporary facilities, and must 
promptly restore the property to its original or intended condition.   

 
7.3 Noninterference and Site Management.  Contractor must avoid interfering with 

District’s use of its property at or adjacent to the Project site, including use of roadways, 
entrances, parking areas, walkways, and structures. Contractor must also minimize 
disruption of access to private property in the Project vicinity. Contractor must coordinate 
with affected property owners, tenants, and businesses, and maintain some vehicle and 
pedestrian access to their residences or properties at all times. Temporary access ramps, 
fencing or other measures must be provided as needed. Before blocking access to a 
private driveway or parking lot, Contractor must provide effective notice to the affected 
parties at least 48 hours in advance of the pending closure and allow them to remove 
vehicles. Private driveways, residences and parking lots must have access to a roadway 
during non-Work hours. 

 
(A) Offsite Acquisition.  Unless otherwise provided by District, Contractor must 
acquire, use, and dispose of, at its sole expense, any Worksites, licenses, easements, 
and temporary facilities necessary to access and perform the Work.  

 
(B) Offsite Staging Area and Field Office.  If additional space beyond the Project 
site is needed, such as for the staging area or the field office, Contractor may need to 
make arrangements with the nearby property owner(s) to secure the space. Before using 
or occupying any property owned by a third party, Contractor must provide District with a 
copy of the necessary license agreement, easement, or other written authorization from 
the property owner, together with a written release from the property owner holding 
District harmless from any related liability, in a form acceptable to the District’s General 
Counsel. 
 
(C) Traffic Management. Contractor must provide traffic management and traffic 
controls as specified in the Contract Documents, as required by Laws, and as otherwise 
required to ensure public and worker safety, and to avoid interference with public or 
private operations or the normal flow of vehicular, bicycle, or pedestrian traffic. 

 
7.4 Signs.  No signs may be displayed on or about District’s property, except signage which 

is required by Laws or by the Contract Documents, without District’s prior written approval 
as to size, design, and location. 

 
7.5 Project Site and Nearby Property Protections.   
 

(A) General.  Contractor is responsible at all times, on a 24-hour basis and at its sole 
cost, for protecting the Work, the Project site, and the materials and equipment to be 
incorporated into the Work, until the District has accepted the Project, excluding any 
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exceptions to acceptance, if any. Except as specifically authorized by District, Contractor 
must confine its operations to the area of the Project site indicated in the Plans and 
Specifications. Contractor is liable for any damage caused by Contractor or its 
Subcontractors to the Work, District’s property, the property of adjacent or nearby 
property owners and the work or personal property of other contractors working for 
District, including damage related to Contractor’s failure to adequately secure the Work or 
any Worksite.  
 

(1)  Subject to District’s approval, Contractor will provide and install safeguards to 
protect the Work; any Worksite, including the Project site; District’s real or 
personal property and the real or personal property of adjacent or nearby 
property owners, including plant and tree protections. 

 
(2)  Wastewater systems may not be interrupted. If the Work disrupts existing 
sewer facilities, Contractor must immediately notify District and establish a plan, 
subject to District’s approval, to convey the sewage in closed conduits back into 
the sanitary sewer system. Sewage must not be permitted to flow in trenches or 
be covered by backfill. 

 
(3)  Contractor must remove with due care, and store at District’s request, any 
objects or material from the Project site that District will salvage or reuse at 
another location. 

 
(4)  If directed by Engineer, Contractor must promptly repair or replace any 
property damage, as specified by the Engineer. However, acting in its sole 
discretion, District may elect to have the property damage remedied otherwise, 
and may deduct the cost to repair or replace the damaged property from 
payment otherwise due to Contractor. 
 
(5)  Contractor will not permit any structure or infrastructure to be loaded in a 
manner that will damage or endanger the integrity of the structure or 
infrastructure. 

 
(B) Securing Project Site.  After completion of Work each day, Contractor must 
secure the Project site and, to the extent feasible, make the area reasonably accessible 
to the public unless District approves otherwise. All excess materials and equipment not 
protected by approved traffic control devices must be relocated to the staging area or 
demobilized. Trench spoils must be hauled off the Project site daily and open excavations 
must be protected with steel plates. Contractor and Subcontractor personnel may not 
occupy or use the Project site for any purpose during non-Work hours, except as may be 
provided in the Contract Documents or pursuant to prior written authorization from 
District.  
 
(C) Unforeseen Conditions.  If Contractor encounters facilities, utilities, or other 
unknown conditions not shown on or reasonably inferable from the Plans or apparent 
from inspection of the Project site, Contractor must immediately notify the District and 
promptly submit a Request for Information to obtain further directions from the Engineer. 
Contractor must avoid taking any action which could cause damage to the facilities or 
utilities pending further direction from the Engineer. The Engineer’s written response will 
be final and binding on Contractor. If the Engineer’s subsequent direction to Contractor 
affects Contractor’s cost or time to perform the Work, Contractor may submit a Change 
Order request as set forth in Article 6 above.  
 
(D) Support; Adjacent Properties.  Contractor must provide, install, and maintain 
all shoring, bracing, and underpinning necessary to provide support to District’s property 
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and adjacent properties and improvements thereon. Contractor must provide notifications 
to adjacent property owners as may be required by Laws. See also, Section 7.15, 
Trenching of Five Feet or More. 
 
(E) Notification of Property Damage.  Contractor must immediately notify the 
District of damage to any real or personal property resulting from Work on the Project. 
Contractor must immediately provide a written report to District of any such property 
damage in excess of $500 (based on estimated cost to repair or replace) within 24 hours 
of the occurrence. The written report must include: (1) the location and nature of the 
damage, and the owner of the property, if known; (2) the name and address of each 
employee of Contractor or any Subcontractor involved in the damage; (3) a detailed 
description of the incident, including precise location, time, and names and contact 
information for known witnesses; and (4) a police or first responder report, if applicable. If 
Contractor is required to file an accident report with another government agency, 
Contractor will provide a copy of the report to District. 
 

7.6 Materials and Equipment.   
 

(A) General.  Unless otherwise specified, all materials and equipment required for 
the Work must be new, free from defects, and of the best grade for the intended purpose, 
and furnished in sufficient quantities to ensure the proper and expeditious performance of 
the Work. Contractor must employ measures to preserve the specified quality and fitness 
of the materials and equipment. Unless otherwise specified, all materials and equipment 
required for the Work are deemed to include all components required for complete 
installation and intended operation and must be installed in accordance with the 
manufacturer’s recommendations or instructions. Contractor is responsible for all 
shipping, handling, and storage costs associated with the materials and equipment 
required for the Work. Contractor is responsible for providing security and protecting the 
Work and all of the required materials, supplies, tools and equipment at Contractor’s sole 
cost until District has formally accepted the Project as set forth in Section 11.1, Final 
Completion. Contractor will not assign, sell, mortgage, or hypothecate any materials or 
equipment for the Project, or remove any materials or equipment that have been installed 
or delivered. 
 
(B) District-Provided.  If the Work includes installation of materials or equipment to 
be provided by District, Contractor is solely responsible for the proper examination, 
handling, storage, and installation in accordance with the Contract Documents. 
Contractor must notify District of any defects discovered in District-provided materials or 
equipment, sufficiently in advance of scheduled use or installation to afford adequate time 
to procure replacement materials or equipment as needed. Contractor is solely 
responsible for any loss of or damage to such items which occurs while the items are in 
Contractor’s custody and control, the cost of which may be offset from the Contract Price 
and deducted from any payment(s) due to Contractor.   
 
(C) Intellectual Property Rights.  Contractor must, at its sole expense, obtain any 
authorization or license required for use of patented or copyright-protected materials, 
equipment, devices, or processes that are incorporated into the Work. Contractor’s 
indemnity obligations in Article 4 apply to any claimed violation of intellectual property 
rights.  
 

7.7 Substitutions. 
 

(A) “Or Equal.”  Any Specification designating a material, product, or thing 
(collectively, “item”) or service by specific brand or trade name, followed by the words “or 
equal,” is intended only to indicate the quality and type of item or service desired, and 
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Contractor may request use of any equal item or service. Unless otherwise stated in the 
Specifications, any reference to a specific brand or trade name for an item or service that 
is used solely for the purpose of describing the type of item or service desired, will be 
deemed to be followed by the words “or equal.” A substitution will only be approved if it is 
a true “equal” item or service in every aspect of design, function, and quality, as 
determined by District, including dimensions, weight, maintenance requirements, 
durability, fit with other elements, and schedule impacts. 
 
(B) Request for Substitution.  A post-award request for substitution of an item or 
service must be submitted in writing to the Engineer for approval in advance, within the 
applicable time period provided in the Contract Documents. If no time period is specified, 
the substitution request may be submitted any time within 35 days after the date of award 
of the Contract, or sufficiently in advance of the time needed to avoid delay of the Work, 
whichever is earlier.  
 
(C) Substantiation.  Any available data substantiating the proposed substitute as an 
equal item or service must be submitted with the written request for substitution. 
Contractor’s failure to timely provide all necessary substantiation, including any required 
test results as soon as they are available, is grounds for rejection of the proposed 
substitution, without further review. 
 
(D) Burden of Proving Equality.  Contractor has the burden of proving the equality 
of the proposed substitution at Contractor’s sole cost. District has sole discretion to 
determine whether a proposed substitution is equal, and District’s determination is final.  
   
(E) Approval or Rejection.  If the proposed substitution is approved, Contractor is 
solely responsible for any additional costs or time associated with the substituted item or 
service. If the proposed substitution is rejected, Contractor must, without delay, install the 
item or use the service as specified by District.  
 
(F) Contractor’s Obligations.  District’s approval of a proposed substitution will not 
relieve Contractor from any of its obligations under the Contract Documents. In the event 
Contractor makes an unauthorized substitution, Contractor will be solely responsible for 
all resulting cost impacts, including the cost of removal and replacement and the impact 
to other design elements. 

 
7.8 Testing and Inspection.  
 

(A) General.  All materials, equipment, and workmanship used in the Work are 
subject to inspection and testing by District at all times and at all locations during 
construction and/or fabrication, including at any Worksite, shops, and yards. All 
manufacturers’ application or installation instructions must be provided to the Inspector at 
least ten days prior to the first such application or installation. Contractor must, at all 
times, make the Work available for testing or inspection. Neither District’s inspection or 
testing of Work, nor its failure to do so, operate to waive or limit Contractor’s duty to 
complete the Work in accordance with the Contract Documents. 
 
(B) Scheduling and Notification.  Contractor must cooperate with District in 
coordinating the inspections and testing. Contractor must submit samples of materials, at 
Contractor’s expense, and schedule all tests required by the Contract Documents in time 
to avoid any delay to the progress of the Work. Contractor must notify the Engineer no 
later than noon of the Working Day before any inspection or testing and must provide 
timely notice to the other necessary parties as specified in the Contract Documents. If 
Contractor schedules an inspection or test beyond regular Work hours, or on a Saturday, 
Sunday, or recognized District holiday, Contractor must notify the Engineer at least two 
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Working Days in advance for approval. If approved, Contractor must reimburse District 
for the cost of the overtime inspection or testing. Such costs, including the District’s 
hourly costs for required personnel, may be deducted from payments otherwise due to 
Contractor. 
 
(C) Responsibility for Costs.  District will bear the initial cost of inspection and 
testing to be performed by independent consultants retained by District, subject to the 
following exceptions:   
 

(1)  Contractor will be responsible for the costs of any subsequent inspections or 
tests which are required to substantiate compliance with the Contract 
Documents, and any associated remediation costs.   
 
(2)  Contractor will be responsible for inspection costs, at District’s hourly rates, 
for inspection time lost because the Work is not ready, or Contractor fails to 
appear for a scheduled inspection.   
 
(3)  If any portion of the Work that is subject to inspection or testing is covered or 
concealed by Contractor prior to the inspection or testing, Contractor will bear the 
cost of making that portion of the Work available for the inspection or testing 
required by the Contract Documents, and any associated repair or remediation 
costs. 
 
(4)  Contractor is responsible for properly shoring all compaction test sites 
deeper than five feet below grade, as required under Section 7.15 below. 
 
(5)  Any Work or material that is defective or fails to comply with the requirements 
of the Contract Documents must be promptly repaired, removed, replaced, or 
corrected by Contractor, at Contractor’s sole expense, even if that Work or 
material was previously inspected or included in a progress payment. 
 

(D) Contractor’s Obligations.  Contractor is solely responsible for any delay 
occasioned by remediation of defective or noncompliant Work or material. Inspection or 
testing of the Work does not in any way relieve Contractor of its obligations to perform the 
Work as specified. Any Work done without the inspection(s) or testing required by the 
Contract Documents will be subject to rejection by District.  
 
(E) Distant Locations.  If required off-site testing or inspection must be conducted 
at a location more than 100 miles from the Project site, Contractor is solely responsible 
for the additional travel costs required for testing and/or inspection at such locations.  
 
 (F) Final Inspection.  The provisions of this Section 7.8 also apply to final inspection 
under Article 11, Completion and Warranty Provisions. 
 

7.9 Project Site Conditions and Maintenance.  Contractor must at all times, on a 24-hour 
basis and at its sole cost, maintain the Project site and staging and storage areas in 
clean, neat, and sanitary condition and in compliance with all Laws pertaining to safety, 
air quality, and dust control. Adequate toilets must be provided, and properly maintained 
and serviced for all workers on the Project site, located in a suitably secluded area, 
subject to District’s prior approval. Contractor must also, on a daily basis and at its sole 
cost, remove and properly dispose of the debris and waste materials from the Project 
site.  

 
(A) Air Emissions Control.  Contractor must not discharge smoke or other air 
contaminants into the atmosphere in violation of any Laws. Contractor must comply with 
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all Laws, including the California Air Resources Board’s In-Use Off-Road Diesel-Fueled 
Fleets Regulation (13 CCR § 2449 et seq.).    

 
(B) Dust and Debris.  Contractor must minimize and confine dust and debris 
resulting from the Work. Contractor must abate dust nuisance by cleaning, sweeping, and 
immediately sprinkling with water excavated areas of dirt or other materials prone to 
cause dust, and within one hour after the Engineer notifies Contractor that an airborne 
nuisance exists. The Engineer may direct that Contractor provide an approved water-
spraying truck for this purpose. If water is used for dust control, Contractor will only use 
the minimum necessary. Contractor must take all necessary steps to keep waste water 
out of streets, gutters, or storm drains. See Section 7.19, Environmental Control. If 
District determines that the dust control is not adequate, District may have the work done 
by others and deduct the cost from the Contract Price. Contractor will immediately 
remove any excess excavated material from the Project site and any dirt deposited on 
public streets.  
 
(C) Clean up.  Before discontinuing Work in an area, Contractor must clean the area 
and remove all debris and waste along with the construction equipment, tools, machinery, 
and surplus materials.  

 
(1)  Except as otherwise specified, all excess Project materials, and the materials 
removed from existing improvements on the Project site with no salvage value or 
intended reuse by District, will be Contractor’s property. 

 
(2)  Hauling trucks and other vehicles leaving the Project site must be cleaned of 
exterior mud or dirt before traveling on streets. Materials and loose debris must 
be delivered and loaded to prevent dropping materials or debris. Contractor must 
immediately remove spillage from hauling on any publicly traveled way. Streets 
affected by Work on the Project must be kept clean by street sweeping.  
 

(D) Disposal.  Contractor must dispose of all Project debris and waste materials in a 
safe and legal manner. Contractor may not burn or bury waste materials on the Project 
site. Contractor will not allow any dirt, refuse, excavated material, surplus concrete or 
mortar, or any associated washings, to be disposed of onto streets, into manholes or into 
the storm drain system.  

 
(E) Completion.  At the completion of the Work, Contractor must remove from the 
Project site all of its equipment, tools, surplus materials, waste materials and debris, 
presenting a clean and neat appearance. Before demobilizing from the Project site, 
Contractor must ensure that all surfaces are cleaned, sealed, waxed, or finished as 
applicable, and that all marks, stains, paint splatters, and the like have been properly 
removed from the completed Work and the surrounding areas. Contractor must ensure 
that all parts of the construction are properly joined with the previously existing and 
adjacent improvements and conditions. Contractor must provide all cutting, fitting and 
patching needed to accomplish that requirement. Contractor must also repair or replace 
all existing improvements that are damaged or removed during the Work, both on and off 
the Project site, including curbs, sidewalks, driveways, fences, signs, landscaping, 
utilities, street surfaces and structures. Repairs and replacements must be at least equal 
to the previously existing improvements, and the condition, finish and dimensions must 
match the previously existing improvements. Contractor must restore to original condition 
all property or items that are not designated for alteration under the Contract Documents 
and leave each Worksite clean and ready for occupancy or use by District. 
 
(F) Non-Compliance.  If Contractor fails to comply with its maintenance and cleanup 
obligations or any District clean up order, District may, acting in its sole discretion, elect 
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to suspend the Work until the condition(s) is corrected with no increase in the Contract 
Time or Contract Price, or undertake appropriate cleanup measures without further notice 
and deduct the cost from any amounts due or to become due to Contractor.  
 

7.10 Instructions and Manuals.  Contractor must provide to District three copies each of all 
instructions and manuals required by the Contract Documents, unless otherwise 
specified. These must be complete as to drawings, details, parts lists, performance data, 
and other information that may be required for District to easily maintain and service the 
materials and equipment installed for this Project.   

 
(A) Submittal Requirements.  The instructions and manuals, along with any 
required guarantees, must be delivered to District for review prior to requesting final 
inspection pursuant to Section 11.1(A), unless otherwise specified.   
 
(B) Training.  Contractor or its Subcontractors must train District’s personnel in the 
operation and maintenance of any complex equipment or systems as a condition 
precedent to Final Completion, if required in the Contract Documents. 

 
7.11 As-built Drawings.  Contractor and its Subcontractors must prepare and maintain at the 

Project site a detailed, complete and accurate as-built set of the Plans which will be used 
solely for the purpose of recording changes made in any portion of the original Plans in 
order to create accurate record drawings at the end of the Project.   

 
(A) Duty to Update.  The as-built drawings must be updated as changes occur, on a 
daily basis if necessary. District may withhold the estimated cost for District to have the 
as-built drawings prepared from payments otherwise due to Contractor, until the as-built 
drawings are brought up to date to the satisfaction of District. Actual locations to scale 
must be identified on the as-built drawings for all runs of mechanical and electrical work, 
including all site utilities installed underground, in walls, floors, or otherwise concealed. 
Deviations from the original Plans must be shown in detail. The exact location of all main 
runs, whether piping, conduit, ductwork or drain lines, must be shown by dimension and 
elevation. The location of all buried pipelines, appurtenances, or other improvements 
must be represented by coordinates and by the horizontal distance from visible above-
ground improvements. 
 
(B) Final Completion.  Contractor must verify that all changes in the Work are 
depicted in the as-built drawings and must deliver the complete set of as-built drawings to 
the Engineer for review and acceptance as a condition precedent to Final Completion 
and Final Payment. 

 
7.12 Existing Utilities.   
 
 (A) General.  The Work may be performed in developed, urban areas with existing 

utilities, both above and below ground, including utilities identified in the Contract 
Documents or in other informational documents or records. Contractor must take due 
care to locate identified or reasonably identifiable utilities before proceeding with 
trenching, excavation, or any other activity that could damage or disrupt existing utilities. 
This may include excavation with small equipment, potholing, or hand excavation, and, if 
practical, using white paint or other suitable markings to delineate the area to be 
excavated. Except as otherwise provided herein, Contractor will be responsible for costs 
resulting from damage to identified or reasonably identifiable utilities due to Contractor’s 
negligence or failure to comply with the Contract Documents, including the requirements 
in this Article 7.  
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 (B) Unidentified Utilities. Pursuant to Government Code § 4215, if, during the 
performance of the Work, Contractor discovers utility facilities not identified by District in 
the Contract Documents, Contractor must immediately provide written notice to District 
and the utility. District assumes responsibility for the timely removal, relocation, or 
protection of existing main or trunkline utility facilities located on the Project site if those 
utilities are not identified in the Contract Documents. Contractor will be compensated in 
accordance with the provisions of the Contract Documents for the costs of locating, 
repairing damage not due to Contractor’s failure to exercise reasonable care, and 
removing or relocating utility facilities not indicated in the Plans or Specifications with 
reasonable accuracy, and for equipment on the Project necessarily idled during such 
work. Contractor will not be assessed liquidated damages for delay in completion of the 
Work, to the extent the delay was caused by District’s failure to provide for removal or 
relocation of the utility facilities. 

 
7.13 Notice of Excavation.  Contractor must comply with all applicable requirements in 

Government Code § 4216 et seq., which are incorporated by reference herein.  
 
7.14 Trenching and Excavations of Four Feet or More.  As required by Public Contract 

Code § 7104, if the Work includes digging trenches or other excavations that extend 
deeper than four feet below the surface, the provisions in this Section apply to the Work 
and the Project. 
  
(A) Duty to Notify.  Contractor must promptly, and before the following conditions 
are disturbed, provide written notice to District if Contractor finds any of the following 
conditions: 

 
(1)  Material that Contractor believes may be a hazardous waste, as defined in § 
25117 of the Health and Safety Code, that is required to be removed to a Class I, 
Class II, or Class III disposal site in accordance with the provisions of existing 
Laws; 

 
(2)  Subsurface or latent physical conditions at the Project site differing from 
those indicated by information about the Project site made available to bidders 
prior to the deadline for submitting bids; or  

 
(3)  Unknown physical conditions at the Project site of any unusual nature, 
materially different from those ordinarily encountered and generally recognized 
as inherent in work of the character required by the Contract Documents.  

 
(B) District Investigation.  District will promptly investigate the conditions and if 
District finds that the conditions materially differ from those indicated, apparent, or 
reasonably inferred from information about the Project site made available to bidders, or 
involve hazardous waste, and cause a decrease or increase in Contractor’s cost of, or 
the time required for, performance of any part of the Work, District will issue a Change 
Order.  

 
(C) Disputes.  In the event that a dispute arises between District and Contractor 
regarding any of the conditions specified in subsection (B) above, or the terms of a 
Change Order issued by District, Contractor will not be excused from completing the 
Work within the Contract Time, but must proceed with all Work to be performed under the 
Contract. Contractor will retain any and all rights provided either by the Contract or by 
Laws which pertain to the resolution of disputes between Contractor and District.  

 
7.15 Trenching of Five Feet or More.  As required by Labor Code § 6705, if the Contract 

Price exceeds $25,000 and the Work includes the excavation of any trench or trenches of 
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five feet or more in depth, a detailed plan must be submitted to District for acceptance in 
advance of the excavation. The detailed plan must show the design of shoring, bracing, 
sloping, or other provisions to be made for worker protection from the hazard of caving 
ground during the excavation. If the plan varies from the shoring system standards, it 
must be prepared by a California registered civil or structural engineer. Use of a shoring, 
sloping, or protective system less effective than that required by the Construction Safety 
Orders is prohibited. 

 
7.16 New Utility Connections.  Except as otherwise specified, District will pay connection 

charges and meter costs for new permanent utilities required by the Contract Documents, 
if any. Contractor must notify District sufficiently in advance of the time needed to request 
service from each utility provider so that connections and services are initiated in 
accordance with the Project schedule.  

 
7.17 Lines and Grades.  Contractor is required to use any benchmark provided by the 

Engineer. Unless otherwise specified in the Contract Documents, Contractor must 
provide all lines and grades required to execute the Work. Contractor must also provide, 
preserve, and replace if necessary, all construction stakes required for the Project. All 
stakes or marks must be set by a California licensed surveyor or a California registered 
civil engineer. Contractor must notify the Engineer of any discrepancies found between 
Contractor’s staking and grading and information provided by the Contract Documents. 
Upon completion, all Work must conform to the lines, elevations, and grades shown in 
the Plans, including any changes directed by a Change Order. 

 
7.18 Historic or Archeological Items.  
 

(A) Contractor’s Obligations.  Contractor must ensure that all persons performing 
Work at the Project site are required to immediately notify the Project Manager, upon 
discovery of any potential historic or archeological items, including historic or prehistoric 
ruins, a burial ground, archaeological or vertebrate paleontological site, including 
fossilized footprints or other archeological, paleontological or historical feature on the 
Project site (collectively, “Historic or Archeological Items”).   
 
(B) Discovery; Cessation of Work.  Upon discovery of any potential Historic or 
Archeological Items, Work must be stopped within an 85-foot radius of the find and may 
not resume until authorized in writing by District. If required by District, Contractor must 
assist in protecting or recovering the Historic or Archeological Items, with any such 
assistance to be compensated as Extra Work on a time and materials basis under Article 
6, Contract Modification. At District’s discretion, a suspension of Work required due to 
discovery of Historic or Archeological Items may be treated as Excusable Delay pursuant 
to Article 5, or as a suspension for convenience under Article 13. 

 
7.19 Environmental Control.  Contractor must not pollute any drainage course or its tributary 

inlets with fuels, oils, bitumens, acids, insecticides, herbicides or other harmful materials.  
Contractor must prevent the release of any hazardous material or hazardous waste into 
the soil or groundwater, and prevent the unlawful discharge of pollutants into District’s 
storm drain system and watercourses as required below. Contractor and its 
Subcontractors must at all times in the performance of the Work comply with all Laws 
concerning pollution of waterways. 

 
(A)  Stormwater Permit.  Contractor must comply with all applicable conditions of 
the State Water Resources Control Board National Pollutant Discharge Elimination 
System General Permit for Waste Discharge Requirements for Discharges of Stormwater 
Runoff Associated with Construction Activity (“Stormwater Permit”). 
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(B) Contractor’s Obligations.  If required for the Work, a copy of the Stormwater 
Permit is on file in District’s principal administrative offices, and Contractor must comply 
with it without adjustment of the Contract Price or the Contract Time. Contractor must 
timely and completely submit required reports and monitoring information required by the 
conditions of the Stormwater Permit. Contractor also must comply with all other Laws 
governing discharge of stormwater, including applicable municipal stormwater 
management programs.  

  
7.20 Noise Control.  Contractor must comply with all applicable noise control Laws. Noise 

control requirements apply to all equipment used for the Work or related to the Work, 
including trucks, transit mixers or transient equipment that may or may not be owned by 
Contractor.  

 
7.21 Mined Materials.  Pursuant to Public Contract Code § 20676, Contractor will not 

purchase any sand, gravel, or other minerals for the Work from an operation subject to 
the Surface Mining and Reclamation Act of 1975 (Public Resources Code § 2710 et seq.) 
unless the Contractor certifies, under penalty of perjury, that the minerals are from a 
mining operation included on the AB 3098 List, which may be accessed online at: 
https://www.conservation.ca.gov/smgb/Pages/AB-3098-List.aspx.  

 
Article 8 - Payment 

8.1 Schedule of Values.  Prior to submitting its first application for payment, Contractor must 
prepare and submit to the Project Manager a schedule of values apportioned to the 
various divisions and phases of the Work, including mobilization and demobilization. If a 
Bid Schedule was submitted with Contractor’s bid, the amounts in the schedule of values 
must be consistent with the Bid Schedule. Each line item contained in the schedule of 
values must be assigned a value such that the total of all items equals the Contract Price. 
The items must be sufficiently detailed to enable accurate evaluation of the percentage of 
completion claimed in each application for payment, and the assigned value consistent 
with any itemized or unit pricing submitted with Contractor’s bid. 

 
 (A) Measurements for Unit Price Work.  Materials and items of Work to be paid for 

on the basis of unit pricing will be measured according to the methods specified in the 
Contract Documents.  

 
(B) Deleted or Reduced Work. Contractor will not be compensated for Work that 
District has deleted or reduced in scope, except for any labor, material, or equipment 
costs for such Work that Contractor reasonably incurred before Contractor learned that 
the Work could be deleted or reduced. Contractor will only be compensated for those 
actual, direct and documented costs incurred, and will not be entitled to any mark up for 
overhead or lost profits. 

 
8.2 Progress Payments.  Following the last day of each month, or as otherwise required by 

the Special Conditions or Specifications, Contractor will submit to the Project Manager a 
monthly application for payment for Work performed during the preceding month based 
on the estimated value of the Work performed during that preceding month.   

 
(A) Application for Payment.  Each application for payment must be itemized to 
include labor, materials, and equipment incorporated into the Work, and materials and 
equipment delivered to the Project site, as well as authorized and approved Change 
Orders. Each payment application must be supported by the unit prices submitted with 
Contractor’s Bid Schedule and/or schedule of values and any other substantiating data 
required by the Contract Documents.   
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(B) Payment of Undisputed Amounts.  District will pay the undisputed amount due 
within 30 days after Contractor has submitted a complete and accurate payment 
application, subject to Public Contract Code § 20104.50. District will deduct a percentage 
from each progress payment as retention, as set forth in Section 8.5, below, and may 
deduct or withhold additional amounts as set forth in Section 8.3, below. 

 
8.3 Adjustment of Payment Application.  District may adjust or reject the amount 

requested in a payment application, including application for Final Payment, in whole or 
in part, if the amount requested is disputed or unsubstantiated. Contractor will be notified 
in writing of the basis for the modification to the amount requested. District may also 
deduct or withhold from payment otherwise due based upon any of the circumstances 
and amounts listed below. Sums withheld from payment otherwise due will be released 
when the basis for that withholding has been remedied and no longer exists. 

 
(A) For Contractor’s unexcused failure to perform the Work as required by the 
Contract Documents, including correction or completion of punch list items, District may 
withhold or deduct an amount based on the District’s estimated cost to correct or 
complete the Work. 
 
(B) For loss or damage caused by Contractor or its Subcontractors arising out of or 
relating to performance of the Work or any failure to protect the Project site, District may 
deduct an amount based on the estimated cost to repair or replace. 
 
(C) For Contractor’s failure to pay its Subcontractors and suppliers when payment is 
due, District may withhold an amount equal to the total of past due payments and may 
opt to pay that amount separately via joint check pursuant to Section 8.6(B), Joint 
Checks. 
 
(D) For Contractor’s failure to timely correct rejected, nonconforming, or defective 
Work, District may withhold or deduct an amount based on the District’s estimated cost to 
correct or complete the Work. 
 
(E) For any unreleased stop notice, District may withhold 125% of the amount 
claimed. 
 
(F) For Contractor’s failure to submit any required schedule or schedule update in 
the manner specified or within the time specified in the Contract Documents, District may 
withhold an amount equal to five percent of the total amount requested until Contractor 
complies with its schedule submittal obligations. 
 
(G) For Contractor’s failure to maintain or submit as-built documents in the manner 
specified or within the time specified in the Contract Documents, District may withhold or 
deduct an amount based on the District’s cost to prepare the as-builts. 
 
(H) For Work performed without Shop Drawings that have been accepted by District, 
when accepted Shop Drawings are required before proceeding with the Work, District 
may deduct an amount based on the estimated cost to correct unsatisfactory Work or 
diminution in value. 
 
(I) For fines, payments, or penalties assessed under the Labor Code, District may 
deduct from payments due to Contractor as required by Laws and as directed by the 
Division of Labor Standards Enforcement. 
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(J) For any other fines, payments, or penalties assessed against the District relating 
to Contractor’s acts or omissions, including violations of Laws, District may withhold or 
deduct such amounts from payment otherwise due to Contractor. 
 
(K) For any other costs or charges that may be withheld or deducted from payments 
to Contractor, as provided in the Contract Documents, including liquidated damages, 
District may withhold or deduct such amounts from payment otherwise due to Contractor. 
  

8.4 Early Occupancy.  Neither District’s payment of progress payments nor its partial or full 
use or occupancy of the Project constitutes acceptance of any part of the Work. 

 
8.5 Retention.  District will retain five percent of the full amount due on each progress 

payment (i.e., the amount due before any withholding or deductions pursuant to Section 
8.3, Adjustment of Payment Application), or the percentage stated in the Notice Inviting 
Bids, whichever is greater, as retention to ensure full and satisfactory performance of the 
Work. Contractor is not entitled to any reduction in the rate of withholding at any time, nor 
to release of any retention before 35 days following District’s recordation of the Notice of 
Completion, subject to the terms of Public Contract Code § 7107. 

 
(A) Substitution of Securities.  As provided by Public Contract Code § 22300, 
Contractor may request in writing that it be allowed, at its sole expense, to substitute 
securities for the retention withheld by District. Any escrow agreement entered into 
pursuant to this provision must fully comply with Public Contract Code § 22300 and will 
be subject to approval as to form by District’s legal counsel. If District exercises its right to 
draw upon such securities in the event of default pursuant to section (7) of the statutory 
Escrow Agreement for Security Deposits in Lieu of Retention, pursuant to subdivision (g) 
of Public Contract Code § 22300 (“Escrow Agreement”), and if Contractor disputes that it 
is in default, its sole remedy is to comply with the dispute resolution procedures in Article 
12 and the provisions therein. It is agreed that for purposes of this paragraph, an event of 
default includes District’s rights pursuant to these Contract Documents to withhold or 
deduct sums from retention, including withholding or deduction for liquidated damages, 
incomplete or defective Work, stop payment notices, or backcharges. It is further agreed 
that if any individual authorized to give or receive written notice on behalf of a party 
pursuant to section (10) of the Escrow Agreement are unavailable to give or receive 
notice on behalf of that party due to separation from employment, retirement, death, or 
other circumstances, the successor or delegee of the named individual is deemed to be 
the individual authorized to give or receive notice pursuant to section (10) of the Escrow 
Agreement. 
 
(B) Release of Undisputed Retention.  All undisputed retention, less any amounts 
that may be assessed as liquidated damages, retained for stop notices, or otherwise 
withheld pursuant to Section 8.3, Adjustment of Payment Application, will be released as 
Final Payment to Contractor no sooner than 35 days following recordation of the notice of 
completion, and no later than 60 days following acceptance of the Project by District’s 
governing body or authorized designee pursuant to Section 11.1(C), Acceptance, or, if 
the Project has not been accepted, no later than 60 days after the Project is otherwise 
considered complete pursuant to Public Contract Code § 7107(c). 

 
8.6 Payment to Subcontractors and Suppliers.  Each month, Contractor must promptly 

pay each Subcontractor and supplier the value of the portion of labor, materials, and 
equipment incorporated into the Work or delivered to the Project site by the 
Subcontractor or supplier during the preceding month. Such payments must be made in 
accordance with the requirements of Laws pertaining to such payments, and those of the 
Contract Documents and applicable subcontract or supplier contract. 
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(A) Withholding for Stop Notice.  Pursuant to Civil Code § 9358, District will 
withhold 125% of the amount claimed by an unreleased stop notice, a portion of which 
may be retained by District for the costs incurred in handling the stop notice claim, 
including attorneys’ fees and costs, as authorized by law. 
 
(B)   Joint Checks.  District reserves the right, acting in its sole discretion, to issue 
joint checks made payable to Contractor and a Subcontractor or supplier, if District 
determines this is necessary to ensure fair and timely payment for a Subcontractor or 
supplier who has provided services or goods for the Project. As a condition to release of 
payment by a joint check, the joint check payees may be required to execute a joint 
check agreement in a form provided or approved by the District’s General Counsel. The 
joint check payees will be jointly and severally responsible for the allocation and 
disbursement of funds paid by joint check. Payment by joint check will not be construed 
to create a contractual relationship between District and a Subcontractor or supplier of 
any tier beyond the scope of the joint check agreement. 

 
8.7 Final Payment.  Contractor’s application for Final Payment must comply with the 

requirements for submitting an application for a progress payment as stated in Section 
8.2, above. Corrections to previous progress payments, including adjustments to 
estimated quantities for unit priced items, may be included in the Final Payment. If 
Contractor fails to submit a timely application for Final Payment, District reserves the right 
to unilaterally process and issue Final Payment without an application from Contractor in 
order to close out the Project. For the purposes of determining the deadline for Claim 
submission pursuant to Article 12, the date of Final Payment is deemed to be the date 
that District acts to release undisputed retention as final payment to Contractor, or 
otherwise provides written notice to Contractor of Final Payment or that no undisputed 
funds remain available for Final Payment due to offsetting withholdings or deductions 
pursuant to Section 8.3, Adjustment of Payment Application. If the amount due from 
Contractor to District exceeds the amount of Final Payment, District retains the right to 
recover the balance from Contractor or its sureties. 

 
8.8 Release of Claims.  District may, at any time, require that payment of the undisputed 

portion of any progress payment or Final Payment be contingent upon Contractor 
furnishing District with a written waiver and release of all claims against District arising 
from or related to the portion of Work covered by those undisputed amounts subject to 
the limitations of Public Contract Code § 7100. Any disputed amounts may be specifically 
excluded from the release.  

 
8.9 Warranty of Title.  Contractor warrants that title to all work, materials, or equipment 

incorporated into the Work and included in a request for payment will pass over to District 
free of any claims, liens, or encumbrances upon payment to Contractor. 

 
 

Article 9 - Labor Provisions 

9.1 Discrimination Prohibited.  Discrimination against any prospective or present employee 
engaged in the Work on grounds of race, color, ancestry, national origin, ethnicity, 
religion, sex, sexual orientation, age, disability, or marital status is strictly prohibited.  
Contractor and its Subcontractors are required to comply with all applicable Laws 
prohibiting discrimination, including the California Fair Employment and Housing Act 
(Govt. Code § 12900 et seq.), Government Code § 11135, and Labor Code §§ 1735, 
1777.5, 1777.6, and 3077.5. 

 
9.2 Labor Code Requirements.   
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(A) Eight Hour Day.  Pursuant to Labor Code § 1810, eight hours of labor constitute 
a legal day’s work under this Contract.   
 
(B) Penalty.  Pursuant to Labor Code § 1813, Contractor will forfeit to District as a 
penalty, the sum of $25.00 for each day during which a worker employed by Contractor 
or any Subcontractor is required or permitted to work more than eight hours in any one 
calendar day or more than 40 hours per calendar week, except if such workers are paid 
overtime under Labor Code § 1815. 
 
(C) Apprentices.  Contractor is responsible for compliance with the requirements 
governing employment and payment of apprentices, as set forth in Labor Code § 1777.5, 
which is fully incorporated by reference. 
 
(D) Notices.  Pursuant to Labor Code § 1771.4, Contractor is required to post all job 
site notices prescribed by Laws. 
  

9.3 Prevailing Wages.  Each worker performing Work under this Contract that is covered 
under Labor Code §§ 1720, 1720.3, or 1720.9, including cleanup at the Project site, must 
be paid at a rate not less than the prevailing wage as defined in §§ 1771 and 1774 of the 
Labor Code. The prevailing wage rates are on file with the District and available online at 
http://www.dir.ca.gov/dlsr. Contractor must post a copy of the applicable prevailing rates 
at the Project site.    

 
(A) Penalties.  Pursuant to Labor Code § 1775, Contractor and any Subcontractor 
will forfeit to District as a penalty up to $200.00 for each calendar day, or portion thereof, 
for each worker paid less than the applicable prevailing wage rate. Contractor must also 
pay each worker the difference between the applicable prevailing wage rate and the 
amount actually paid to that worker. 
 
(B) Federal Requirements.  If this Project is subject to federal prevailing wage 
requirements in addition to California prevailing wage requirements, Contractor and its 
Subcontractors are required to pay the higher of the currently applicable state or federal 
prevailing wage rates.   

 
9.4 Payroll Records.  Contractor must comply with the provisions of Labor Code §§ 1771.4, 

1776, and 1812 and all implementing regulations, which are fully incorporated by this 
reference, including requirements for monthly electronic submission of payroll records to 
the DIR.   

 
(A) Contractor and Subcontractor Obligations.  Contractor and each 
Subcontractor must keep accurate payroll records, showing the name, address, social 
security number, work classification, straight time and overtime hours worked each day 
and week, and the actual per diem wages paid to each journeyman, apprentice, worker, 
or other employee employed in connection with the Work. Each payroll record must 
contain or be verified by a written declaration that it is made under penalty of perjury, 
stating both of the following: 

 
(1)  The information contained in the payroll record is true and correct; and 

 
(2)  Contractor or the Subcontractor has complied with the requirements of Labor 
Code §§ 1771, 1811, and 1815 for any Work performed by its employees on the 
Project. 

 
(B) Certified Record.  A certified copy of an employee’s payroll record must be 
made available for inspection or furnished to the employee or his or her authorized 

http://www.dir.ca.gov/dlsr
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representative on request, to District, to the Division of Labor Standards Enforcement, to 
the Division of Apprenticeship Standards of the DIR, and as further required by the Labor 
Code. 
 
(C) Enforcement.  Upon notice of noncompliance with Labor Code § 1776, 
Contractor or Subcontractor has ten days in which to comply with the requirements of this 
section. If Contractor or Subcontractor fails to do so within the ten-day period, Contractor 
or Subcontractor will forfeit a penalty of $100.00 per day, or portion thereof, for each 
worker for whom compliance is required, until strict compliance is achieved. Upon 
request by the Division of Apprenticeship Standards, or the Division of Labor Standards 
Enforcement, these penalties will be withheld from payments then due to Contractor. 
 

9.5 Labor Compliance.  Pursuant to Labor Code § 1771.4, the Contract for this Project is 
subject to compliance monitoring and enforcement by the DIR. 

 
 

Article 10 - Safety Provisions 

10.1 Safety Precautions and Programs.  Contractor and its Subcontractors are fully 
responsible for safety precautions and programs, and for the safety of persons and 
property in the performance of the Work. Contractor and its Subcontractors must at all 
times comply with all applicable health and safety Laws and seek to avoid injury, loss, or 
damage to persons or property by taking reasonable steps to protect its employees and 
other persons at any Worksite, materials and equipment stored on or off site, and 
property at or adjacent to any Worksite. 

 
(A) Reporting Requirements.  Contractor must immediately notify the District of any 
death, serious injury or illness resulting from Work on the Project. Contractor must 
immediately provide a written report to District of each recordable accident or injury 
occurring at any Worksite within 24 hours of the occurrence. The written report must 
include: (1) the name and address of the injured or deceased person; (2) the name and 
address of each employee of Contractor or of any Subcontractor involved in the incident; 
(3) a detailed description of the incident, including precise location, time, and names and 
contact information for known witnesses; and (4) a police or first responder report, if 
applicable. If Contractor is required to file an accident report with a government agency, 
Contractor will provide a copy of the report to District. 
 
(B) Legal Compliance.  Contractor’s safety program must comply with the 
applicable legal and regulatory requirements. Contractor must provide District with copies 
of all notices required by Laws. 
 
(C) Contractor’s Obligations.  Any damage or loss caused by Contractor arising 
from the Work which is not insured under property insurance must be promptly remedied 
by Contractor. 
 
(D) Remedies.  If District determines, in its sole discretion, that any part of the Work 
or Project site is unsafe, District may, without assuming responsibility for Contractor’s 
safety program, require Contractor or its Subcontractor to cease performance of the Work 
or to take corrective measures to District’s satisfaction. If Contractor fails to promptly take 
the required corrective measures, District may perform them and deduct the cost from the 
Contract Price. Contractor agrees it is not entitled to submit a Claim for damages, for an 
increase in Contract Price, or for a change in Contract Time based on Contractor’s 
compliance with District’s request for corrective measures pursuant to this provision. 
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10.2 Hazardous Materials.  Unless otherwise specified in the Contract Documents, this 
Contract does not include the removal, handling, or disturbance of any asbestos or other 
Hazardous Materials. If Contractor encounters materials on the Project site that 
Contractor reasonably believes to be asbestos or other Hazardous Materials, and the 
asbestos or other Hazardous Materials have not been rendered harmless, Contractor 
may continue Work in unaffected areas reasonably believed to be safe, but must 
immediately cease work on the area affected and report the condition to District. No 
asbestos, asbestos-containing products or other Hazardous Materials may be used in 
performance of the Work. 

 
10.3 Material Safety.  Contractor is solely responsible for complying with § 5194 of Title 8 of 

the California Code of Regulations, including by providing information to Contractor’s 
employees about any hazardous chemicals to which they may be exposed in the course 
of the Work. A hazard communication program and other forms of warning and training 
about such exposure must be used. Contractor must also maintain Safety Data Sheets 
(“SDS”) at the Project site, as required by Laws, for materials or substances used or 
consumed in the performance of the Work. The SDS will be accessible and available to 
Contractor’s employees, Subcontractors, and District.  

 
(A)   Contractor Obligations.  Contractor is solely responsible for the proper 
delivery, handling, use, storage, removal, and disposal of all materials brought to the 
Project site and/or used in the performance of the Work. Contractor must notify the 
Engineer if a specified product or material cannot be used safely. 
 
(B) Labeling.  Contractor must ensure proper labeling on any material brought onto 
the Project site so that any persons working with or in the vicinity of the material may be 
informed as to the identity of the material, any potential hazards, and requirements for 
proper handling, protections, and disposal.  

 
10.4  Hazardous Condition.  Contractor is solely responsible for determining whether a 

hazardous condition exists or is created during the course of the Work, involving a risk of 
bodily harm to any person or risk of damage to any property. If a hazardous condition 
exists or is created, Contractor must take all precautions necessary to address the 
condition and ensure that the Work progresses safely under the circumstances. 
Hazardous conditions may result from, but are not limited to, use of specified materials or 
equipment, the Work location, the Project site condition, the method of construction, or 
the way any Work must be performed. 

 
10.5 Emergencies.  In an emergency affecting the safety or protection of persons, Work, or 

property at or adjacent to any Worksite, Contractor must take reasonable and prompt 
actions to prevent damage, injury, or loss, without prior authorization from the District if, 
under the circumstances, there is inadequate time to seek prior authorization from the 
District. 

 
 

Article 11 - Completion and Warranty Provisions 

11.1 Final Completion. 
 

(A) Final Inspection and Punch List.  When the Work required by this Contract is 
fully performed, Contractor must provide written notification to District requesting final 
inspection. The Engineer will schedule the date and time for final inspection, which must 
include Contractor’s primary representative for this Project and its superintendent. Based 
on that inspection, District will prepare a punch list of any items that are incomplete, 
missing, defective, incorrectly installed, or otherwise not compliant with the Contract 
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Documents.  The punch list to Contractor will specify the time by which all of the punch 
list items must be completed or corrected. The punch list may include District’s estimated 
cost to complete each punch list item if Contractor fails to do so within the specified time. 
The omission of any non-compliant item from a punch list will not relieve Contractor from 
fulfilling all requirements of the Contract Documents. Contractor’s failure to complete any 
punch list item within the time specified in the punch list will not waive or abridge its 
warranty obligations for any such items that must be completed by the District or by a 
third party retained by the District due to Contractor’s failure to timely complete any such 
outstanding item. 
 
(B) Requirements for Final Completion.  Final Completion will be achieved upon 
completion or correction of all punch list items, as verified by District’s further inspection, 
and upon satisfaction of all other Contract requirements, including any commissioning 
required under the Contract Documents and submission of all final submittals, including 
instructions and manuals as required under Section 7.10, and complete, final as-built 
drawings as required under Section 7.11, all to District’s satisfaction.   
 
(C) Acceptance.  The Project will be considered accepted upon Board of Trustees 
action during a public meeting to accept the Project, unless the Engineer is authorized to 
accept the Project, in which case the Project will be considered accepted upon the date 
of the Engineer’s issuance of a written notice of acceptance. In order to avoid delay of 
Project close out, the District may elect, acting in its sole discretion, to accept the Project 
as complete subject to exceptions for punch list items that are not completed within the 
time specified in the punch list. 
 
(D) Final Payment and Release of Retention.  Final Payment and release of 
retention, less any sums withheld pursuant to the provisions of the Contract Documents, 
will not be made sooner than 35 days after recordation of the notice of completion. If 
Contractor fails to complete all of the punch list items within the specified time, District 
may withhold up to 150% of District’s estimated cost to complete each of the remaining 
items from Final Payment and may use the withheld retention to pay for the costs to self-
perform the outstanding items or to retain a third party to complete any such outstanding 
punch list item.  

 
11.2 Warranty. 
 

(A) General.  Contractor warrants that all materials and equipment will be new 
unless otherwise specified, of good quality, in conformance with the Contract Documents, 
and free from defective workmanship and materials. Contractor further warrants that the 
Work will be free from material defects not intrinsic in the design or materials required in 
the Contract Documents. Contractor warrants that materials or items incorporated into 
the Work comply with the requirements and standards in the Contract Documents, 
including compliance with Laws, and that any Hazardous Materials encountered or used 
were handled as required by Laws. At District’s request, Contractor must furnish 
satisfactory evidence of the quality and type of materials and equipment furnished. 
Contractor’s warranty does not extend to damage caused by normal wear and tear, or 
improper use or maintenance. 
 
(B) Warranty Period.  Contractor’s warranty must guarantee its Work for a period of 
one year from the date of Project acceptance (the “Warranty Period”), except when a 
longer guarantee is provided by a supplier or manufacturer or is required by the 
Specifications or Special Conditions. Contractor must obtain from its Subcontractors, 
suppliers and manufacturers any special or extended warranties required by the Contract 
Documents.   
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(C) Warranty Documents.  As a condition precedent to Final Completion, 
Contractor must supply District with all warranty and guarantee documents relevant to 
equipment and materials incorporated into the Work and guaranteed by their suppliers or 
manufacturers.   
 
(D) Subcontractors.  The warranty obligations in the Contract Documents apply to 
Work performed by Contractor and its Subcontractors, and Contractor agrees to be co-
guarantor of such Work.   
 
(E) Contractor’s Obligations.  Upon written notice from District to Contractor of any 
defect in the Work discovered during the Warranty Period, Contractor or its responsible 
Subcontractor must promptly correct the defective Work at its own cost. Contractor’s 
obligation to correct defects discovered during the Warranty Period will continue past the 
expiration of the Warranty Period as to any defects in Work for which Contractor was 
notified prior to expiration of the Warranty Period. Work performed during the Warranty 
Period (“Warranty Work”) will be subject to the warranty provisions in this Section 11.2 for 
a one-year period that begins upon completion of such Warranty Work to District’s 
satisfaction.   
 
(F) District’s Remedies.  If Contractor or its responsible Subcontractor fails to 
correct defective Work within ten days following notice by District, or sooner if required by 
the circumstances, District may correct the defects to conform with the Contract 
Documents at Contractor’s sole expense. Contractor must reimburse District for its costs 
in accordance with subsection (H), below.  
 
(G) Emergency Repairs.   In cases of emergency where any delay in correcting 
defective Work could cause harm, loss or damage, District may immediately correct the 
defects to conform with the Contract Documents at Contractor’s sole expense. Contractor 
or its surety must reimburse District for its costs in accordance with subsection (H), 
below. 
 
(H) Reimbursement.  Contractor must reimburse District for its costs to repair under 
subsections (F) or (G), above, within 30 days following District’s submission of a demand 
for payment pursuant to this provision. If District is required to initiate legal action to 
compel Contractor’s compliance with this provision, and District is the prevailing party in 
such action, Contractor and its surety are solely responsible for all of District’s attorney’s 
fees and legal costs expended to enforce Contractor’s warranty obligations herein, in 
addition to any and all costs District incurs to correct the defective Work.  
 

11.3 Use Prior to Final Completion.  District reserves the right to occupy or make use of the 
Project, or any portions of the Project, prior to Final Completion if District has determined 
that the Project or portion of it is in a condition suitable for the proposed occupation or 
use, and that it is in its best interest to occupy or make use of the Project, or any portions 
of it, prior to Final Completion.  

 
(A) Non-Waiver.  Occupation or use of the Project, in whole or in part, prior to Final 
Completion will not operate as acceptance of the Work or any portion of it, nor will it 
operate as a waiver of any of District’s rights or Contractor’s duties pursuant to these 
Contract Documents, and will not affect nor bear on the determination of the time of 
substantial completion with respect to any statute of repose pertaining to the time for 
filing an action for construction defect.   
 
(B) District’s Responsibility.  District will be responsible for the cost of 
maintenance and repairs due to normal wear and tear with respect to those portions of 
the Project that are being occupied or used before Final Completion. The Contract Price 
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or the Contract Time may be adjusted pursuant to the applicable provisions of these 
Contract Documents if, and only to the extent that, any occupation or use under this 
Section actually adds to Contractor’s cost or time to complete the Work within the 
Contract Time. 

 
11.4 Substantial Completion.  For purposes of determining “substantial completion” with 

respect to any statute of repose pertaining to the time for filing an action for construction 
defect, “substantial completion” is deemed to mean the last date that Contractor or any 
Subcontractor performs Work on the Project prior to District acceptance of the Project, 
except for warranty work performed under this Article.  

 
 

Article 12 - Dispute Resolution 

12.1 Claims.  This Article applies to and provides the exclusive procedures for any Claim 
arising from or related to the Contract or performance of the Work.  
 
(A) Limitations.  A Claim may only include the portion of a previously rejected 
demand that remains in dispute between Contractor and District. With the exception of 
any dispute regarding the amount of money actually paid to Contractor as Final Payment, 
Contractor is not entitled to submit a Claim demanding a change in the Contract Time or 
the Contract Price, which has not previously been submitted to District in full compliance 
with Article 5 and Article 6, and subsequently rejected in whole or in part by District. 

 
(B) Scope of Article.  This Article is intended to provide the exclusive procedures for 
submission and resolution of Claims of any amount and applies in addition to the 
provisions of Public Contract Code § 9204 and § 20104 et seq., which are incorporated 
by reference herein. 
 
(C) No Work Delay.  Notwithstanding the submission of a Claim or any other dispute 
between the parties related to the Project or the Contract Documents, Contractor must 
perform the Work and may not delay or cease Work pending resolution of a Claim or 
other dispute, but must continue to diligently prosecute the performance and timely 
completion of the Work, including the Work pertaining to the Claim or other dispute. 
 
(D) Informal Resolution.  Contractor will make a good faith effort to informally 
resolve a dispute before initiating a Claim, preferably by face-to-face meeting between 
authorized representatives of Contractor and District. 

 
12.2 Claims Submission.  The following requirements apply to any Claim subject to this 

Article: 
 

(A)   Substantiation.  The Claim must be submitted to District in writing by registered 
or certified mail with return receipt requested and clearly identified as a “Claim” submitted 
pursuant to this Article 12. The Claim must include all of the documents necessary to 
substantiate the Claim including the Change Order request that was rejected in whole or 
in part, and a copy of District’s written rejection that is in dispute. The Claim must clearly 
identify and describe the dispute, including relevant references to applicable portions of 
the Contract Documents, and a chronology of relevant events. Any Claim for additional 
payment must include a complete, itemized breakdown of all known or estimated labor, 
materials, taxes, insurance, and subcontract, or other costs. Substantiating 
documentation such as payroll records, receipts, invoices, or the like, must be submitted 
in support of each component of claimed cost. Any Claim for an extension of time or 
delay costs must be substantiated with a schedule analysis and narrative depicting and 
explaining claimed time impacts. 
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(B) Claim Format and Content.  A Claim must be submitted in the following format: 
 

(1)  Provide a cover letter, specifically identifying the submission as a “Claim” 
submitted under this Article 12 and specifying the requested remedy (e.g., 
amount of proposed change to Contract Price and/or change to Contract Time). 
 
(2)  Provide a summary of each Claim, including underlying facts and the basis 
for entitlement, and identify each specific demand at issue, including the specific 
Change Order request (by number and submittal date), and the date of District's 
rejection of that demand, in whole or in part. 
 
(3)  Provide a detailed explanation of each issue in dispute. For multiple issues 
included within a single Claim or for multiple Claims submitted concurrently, 
separately number and identify each individual issue or Claim, and include the 
following for each separate issue or Claim: 

 
a.  A succinct statement of the matter in dispute, including Contractor’s 
position and the basis for that position; 
 
b.  Identify and attach all documents that substantiate the Claim, 
including relevant provisions of the Contract Documents, RFIs, 
calculations, and schedule analysis (see subsection (A), Substantiation, 
above); 
 
c.   A chronology of relevant events; and 
 
d.  Analysis and basis for claimed changes to Contract Price, Contract 
Time, or any other remedy requested.  
 

(4)  Provide a summary of issues and corresponding claimed damages. If, by the 
time of the Claim submission deadline (below), the precise amount of the 
requested change in the Contract Price or Contract Time is not yet known, 
Contractor must provide a good faith estimate, including the basis for that 
estimate, and must identify the date by which it is anticipated that the Claim will 
be updated to provide final amounts. 
 
(5)  Include the following certification, executed by Contractor’s authorized 
representative: 

 
“The undersigned Contractor certifies under penalty of perjury that its statements 
and representations in this Claim submittal are true and correct. Contractor 
warrants that this Claim submittal is comprehensive and complete as to the 
matters in dispute, and agrees that any costs, expenses, or delay not included 
herein are deemed waived.” 
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(C) Submission Deadlines.   
 

(1)  A Claim disputing rejection of a request for a change in the Contract Time or 
Contract Price must be submitted within 21 days following the date that District 
notified Contractor in writing that a request for a change in the Contract Time or 
Contract Price, duly submitted in compliance with Article 5 and Article 6, has 
been rejected in whole or in part. A Claim disputing the terms of a unilateral 
Change Order must be submitted within 21 days following the date of issuance of 
the unilateral Change Order. These Claim deadlines apply even if Contractor 
cannot yet quantify the total amount of any requested change in the Contract 
Time or Contract Price. If the Contractor cannot quantify those amounts, it must 
submit an estimate of the amounts claimed pending final determination of the 
requested remedy by Contractor. 
 
(2)  With the exception of any dispute regarding the amount of Final Payment, 
any Claim must be filed on or before the date of Final Payment or will be deemed 
waived.  
 
(3)  A Claim disputing the amount of Final Payment must be submitted within 21 
days of the effective date of Final Payment, under Section 8.7, Final Payment.   
 
(4)  Strict compliance with these Claim submission deadlines is necessary to 
ensure that any dispute may be mitigated as soon as possible, and to facilitate 
cost-efficient administration of the Project. Any Claim that is not submitted 
within the specified deadlines will be deemed waived by Contractor.   

 
12.3 District’s Response.  District will respond within 45 days of receipt of the Claim with a 

written statement identifying which portion(s) of the Claim are disputed, unless the 45-day 
period is extended by mutual agreement of District and Contractor or as otherwise 
allowed under Public Contract Code § 9204. However, if District determines that the 
Claim is not adequately substantiated pursuant to Section 12.2(A), Substantiation, District 
may first request in writing, within 30 days of receipt of the Claim, any additional 
documentation supporting the Claim or relating to defenses to the Claim that District may 
have against the Claim.   

 
(A) Additional Information.  If additional information is thereafter required, it may be 
requested and provided upon mutual agreement of District and Contractor. If Contractor’s 
Claim is based on estimated amounts, Contractor has a continuing duty to update its 
Claim as soon as possible with information on actual amounts in order to facilitate prompt 
and fair resolution of the Claim. 
 
(B) Non-Waiver.  Any failure by District to respond within the times specified above 
will not be construed as acceptance of the Claim, in whole or in part, or as a waiver of 
any provision of these Contract Documents. 

 
12.4 Meet and Confer.  If Contractor disputes District’s written response, or District fails to 

respond within the specified time, within 15 days of receipt of District’s response or within 
15 days of District’s failure to respond within the applicable 45-day time period under 
Section 12.3, respectively, Contractor may notify District of the dispute in writing sent by 
registered or certified mail, return receipt requested, and demand an informal conference 
to meet and confer for settlement of the issues in dispute. If Contractor fails to notify 
District of the dispute and demand an informal conference to meet and confer in writing 
within the specified time, Contractor’s Claim will be deemed waived. 
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(A) Schedule Meet and Confer.  Upon receipt of the demand to meet and confer, 
District will schedule the meet and confer conference to be held within 30 days, or later if 
needed to ensure the mutual availability of each of the individuals that each party 
requires to represent its interests at the meet and confer conference.   
 
(B) Location for Meet and Confer.  The meet and confer conference will be 
scheduled at a location at or near District’s principal office.   
 
(C) Written Statement After Meet and Confer.  Within ten working days after the 
meet and confer has concluded, District will issue a written statement identifying which 
portion(s) of the Claim remain in dispute, if any. 
 
(D) Submission to Mediation.  If the Claim or any portion remains in dispute 
following the meet and confer conference, within ten working days after the District issues 
the written statement identifying any portion(s) of the Claim remaining in dispute, the 
Contractor may identify in writing disputed portion(s) of the Claim, which will be submitted 
for mediation, as set forth below.  

 
12.5 Mediation and Government Code Claims. 

 
(A) Mediation.  Within ten working days after the District issues the written 
statement identifying any portion(s) of the Claim remaining in dispute following the meet 
and confer, District and Contractor will mutually agree to a mediator, as provided under 
Public Contract Code § 9204. Mediation will be scheduled to ensure the mutual 
availability of the selected mediator and all of the individuals that each party requires to 
represent its interests. If there are multiple Claims in dispute, the parties may agree to 
schedule the mediation to address all outstanding Claims at the same time. The parties 
will share the costs of the mediator and mediation fees equally, but each party is 
otherwise solely and separately responsible for its own costs to prepare for and 
participate in the mediation, including costs for its legal counsel or any other consultants. 
 
(B) Government Code Claims. 
 

(1)  Timely presentation of a Government Code Claim is a condition precedent to 
filing any legal action based on or arising from the Contract. Compliance with the 
Claim submission requirements in this Article 12 is a condition precedent to filing 
a Government Code Claim. 

 
(2)  The time for filing a Government Code Claim will be tolled from the time 
Contractor submits its written Claim pursuant to Section 12.2, above, until the 
time that Claim is denied in whole or in part at the conclusion of the meet and 
confer process, including any period of time used by the meet and confer 
process. However, if the Claim is submitted to mediation, the time for filing a 
Government Code Claim will be tolled until conclusion of the mediation, including 
any continuations, if the Claim is not fully resolved by mutual agreement of the 
parties during the mediation or any continuation of the mediation. 

 
12.6 Tort Claims.  This Article does not apply to tort claims and nothing in this Article is 

intended nor will be construed to change the time periods for filing tort-based 
Government Code Claims. 

 
12.7 Arbitration.  It is expressly agreed, under Code of Civil Procedure § 1296, that in any 

arbitration to resolve a dispute relating to this Contract, the arbitrator’s award must be 
supported by law and substantial evidence.  
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12.8 Burden of Proof and Limitations.  Contractor bears the burden of proving entitlement to 
and the amount of any claimed damages. Contractor is not entitled to damages 
calculated on a total cost basis, but must prove actual damages. Contractor is not entitled 
to speculative, special, or consequential damages, including home office overhead or any 
form of overhead not directly incurred at the Project site or any other Worksite; lost 
profits; loss of productivity; lost opportunity to work on other projects; diminished bonding 
capacity; increased cost of financing for the Project; extended capital costs; non-
availability of labor, material or equipment due to delays; or any other indirect loss arising 
from the Contract. The Eichleay Formula or similar formula will not be used for any 
recovery under the Contract. The District will not be directly liable to any Subcontractor or 
supplier. 

 
12.9 Legal Proceedings.  In any legal proceeding that involves enforcement of any 

requirements of the Contract Documents, the finder of fact will receive detailed 
instructions on the meaning and operation of the Contract Documents, including 
conditions, limitations of liability, remedies, claim procedures, and other provisions 
bearing on the defenses and theories of liability. Detailed findings of fact will be 
requested to verify enforcement of the Contract Documents. All of the District’s remedies 
under the Contract Documents will be construed as cumulative, and not exclusive, and 
the District reserves all rights to all remedies available under law or equity as to any 
dispute arising from or relating to the Contract Documents or performance of the Work. 

 
12.10 Other Disputes.  The procedures in this Article 12 will apply to any and all disputes or 

legal actions, in addition to Claims, arising from or related to this Contract, including 
disputes regarding suspension or early termination of the Contract, unless and only to the 
extent that compliance with a procedural requirement is expressly and specifically waived 
by District. Nothing in this Article is intended to delay suspension or termination under 
Article 13. 

 
 

Article 13 - Suspension and Termination 

13.1 Suspension for Cause.  In addition to all other remedies available to District, if 
Contractor fails to perform or correct Work in accordance with the Contract Documents, 
including non-compliance with applicable environmental or health and safety Laws, 
District may immediately order the Work, or any portion of it, suspended until the 
circumstances giving rise to the suspension have been eliminated to District’s 
satisfaction.   

 
(A) Notice of Suspension.  Upon receipt of District’s written notice to suspend the 
Work, in whole or in part, except as otherwise specified in the notice of suspension, 
Contractor and its Subcontractors must promptly stop Work as specified in the notice of 
suspension; comply with directions for cleaning and securing the Worksite; and protect 
the completed and in-progress Work and materials. Contractor is solely responsible for 
any damages or loss resulting from its failure to adequately secure and protect the 
Project. 

   
(B) Resumption of Work.  Upon receipt of the District’s written notice to resume the 
suspended Work, in whole or in part, except as otherwise specified in the notice to 
resume, Contractor and its Subcontractors must promptly re-mobilize and resume the 
Work as specified; and within ten days from the date of the notice to resume, Contractor 
must submit a recovery schedule, prepared in accordance with the Contract Documents, 
showing how Contractor will complete the Work within the Contract Time.   
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(C) Failure to Comply.  Contractor will not be entitled to an increase in the Contract 
Time or Contract Price for a suspension occasioned by Contractor’s failure to comply with 
the Contract Documents.   
 
(D) No Duty to Suspend.  District’s right to suspend the Work will not give rise to a 
duty to suspend the Work, and District’s failure to suspend the Work will not constitute a 
defense to Contractor’s failure to comply with the requirements of the Contract 
Documents. 
 

13.2 Suspension for Convenience.  District reserves the right to suspend, delay, or interrupt 
the performance of the Work in whole or in part, for a period of time determined to be 
appropriate for District’s convenience. Upon notice by District pursuant to this provision, 
Contractor must immediately suspend, delay, or interrupt the Work and secure the 
Project site as directed by District except for taking measures to protect completed or in-
progress Work as directed in the suspension notice, and subject to the provisions of 
Section 13.1(A) and (B), above. If Contractor submits a timely request for a Change 
Order in compliance with Articles 5 and 6, the Contract Price and the Contract Time will 
be equitably adjusted by Change Order pursuant to the terms of Articles 5 and 6 to reflect 
the cost and delay impact occasioned by such suspension for convenience, except to the 
extent that any such impacts were caused by Contractor’s failure to comply with the 
Contract Documents or the terms of the suspension notice or notice to resume. However, 
the Contract Time will only be extended if the suspension causes or will cause 
unavoidable delay in Final Completion. If Contractor disputes the terms of a Change 
Order issued for such equitable adjustment due to suspension for convenience, its sole 
recourse is to comply with the Claim procedures in Article 12. 

 
13.3 Termination for Default.  District may declare that Contractor is in default of the 

Contract for a material breach of or inability to fully, promptly, or satisfactorily perform its 
obligations under the Contract.  

 
(A) Default. Events giving rise to a declaration of default include Contractor’s refusal 
or failure to supply sufficient skilled workers, proper materials, or equipment to perform 
the Work within the Contract Time; Contractor’s refusal or failure to make prompt 
payment to its employees, Subcontractors, or suppliers or to correct defective Work or 
damage; Contractor’s failure to comply with Laws, or orders of any public agency with 
jurisdiction over the Project; evidence of Contractor’s bankruptcy, insolvency, or lack of 
financial capacity to complete the Work as required within the Contract Time; suspension, 
revocation, or expiration and nonrenewal of Contractor’s license or DIR registration; 
dissolution, liquidation, reorganization, or other major change in Contractor’s 
organization, ownership, structure, or existence as a business entity; unauthorized 
assignment of Contractor’s rights or duties under the Contract; or any material breach of 
the Contract requirements. 

  
(B) Notice of Default and Opportunity to Cure.  Upon District’s declaration that 
Contractor is in default due to a material breach of the Contract Documents, if District 
determines that the default is curable, District will afford Contractor the opportunity to 
cure the default within ten days of District’s notice of default, or within a period of time 
reasonably necessary for such cure, including a shorter period of time if applicable.  
 
(C) Termination.  If Contractor fails to cure the default or fails to expediently take 
steps reasonably calculated to cure the default within the time period specified in the 
notice of default, District may issue written notice to Contractor and its performance bond 
surety of District’s termination of the Contract for default.   

 



 

 
1415 N. Carolan Improvements Project 2026 Form GENERAL CONDITIONS 
26-01  Page 73 
 

(D) Waiver.  Time being of the essence in the performance of the Work, if 
Contractor’s surety fails to arrange for completion of the Work in accordance with the 
Performance Bond within seven calendar days from the date of the notice of termination 
pursuant to paragraph (C), District may immediately make arrangements for the 
completion of the Work through use of its own forces, by hiring a replacement contractor, 
or by any other means that District determines advisable under the circumstances. 
Contractor and its surety will be jointly and severally liable for any additional cost incurred 
by District to complete the Work following termination, where “additional cost” means all 
cost in excess of the cost District would have incurred if Contractor had timely completed 
Work without the default and termination. In addition, District will have the right to 
immediate possession and use of any materials, supplies, and equipment procured for 
the Project and located at the Project site or any Worksite on District property for the 
purposes of completing the remaining Work. 
 
(E) Compensation.  Within 30 days of receipt of updated as-builts, all warranties, 
manuals, instructions, or other required documents for Work installed to date, and 
delivery to District of all equipment and materials for the Project for which Contractor has 
already been compensated, Contractor will be compensated for the Work satisfactorily 
performed in compliance with the Contract Documents up to the effective date of the 
termination pursuant to the terms of Article 8, Payment, subject to District’s rights to 
withhold or deduct sums from payment otherwise due pursuant to Section 8.3, and 
excluding any costs Contractor incurs as a result of the termination, including any 
cancellation or restocking charges or fees due to third parties. If Contractor disputes the 
amount of compensation determined by District, its sole recourse is to comply with the 
Claim Procedures in Article 12, by submitting a Claim no later than 30 days following 
notice from District of the total compensation to be paid by District. 
 
(F) Wrongful Termination.  If Contractor disputes the termination, its sole recourse 
is to comply with the Claim procedures in Article 12. If a court of competent jurisdiction or 
an arbitrator later determines that the termination for default was wrongful, the 
termination will be deemed to be a termination for convenience, and Contractor’s 
damages will be strictly limited to the compensation provided for termination for 
convenience under Section 13.4, below. Contractor waives any claim for any other 
damages for wrongful termination including special or consequential damages, lost 
opportunity costs, or lost profits, and any award of damages is subject to Section 12.8, 
Burden of Proof and Limitations. 

 
13.4 Termination for Convenience.  District reserves the right, acting in its sole discretion, to 

terminate all or part of the Contract for convenience upon written notice to Contractor.  
 

(A) Compensation to Contractor.  In the event of District’s termination for 
convenience, Contractor waives any claim for damages, including for loss of anticipated 
profits from the Project. The following will constitute full and fair compensation to 
Contractor, and Contractor will not be entitled to any additional claim or compensation: 

 
(1)  Completed Work.  The value of its Work satisfactorily performed as of the 
date notice of termination is received, based on Contractor’s schedule of values 
and unpaid costs for items delivered to the Project site that were fabricated for 
incorporation in the Work; 
 
(2)  Demobilization.  Demobilization costs specified in the schedule of values, or 
if demobilization costs were not provided in a schedule of values pursuant to 
Section 8.1, then based on actual, reasonable, and fully documented 
demobilization costs; and  
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(3)  Termination Markup.  Five percent of the total value of the Work performed 
as of the date of notice of termination, including reasonable, actual, and 
documented costs to comply with the direction in the notice of termination for 
convenience, and demobilization costs, which is deemed to cover all overhead 
and profit to date. 
 

(B) Disputes. If Contractor disputes the amount of compensation determined by 
District pursuant to paragraph (A), above, its sole recourse is to comply with the Claim 
procedures in Article 12, by submitting a Claim no later than 30 days following notice 
from District of total compensation to be paid by District. 

 
13.5 Actions Upon Termination for Default or Convenience.  The following provisions 

apply to any termination under this Article, whether for default or convenience, and 
whether in whole or in part. 

 
(A) General.  Upon termination, District may immediately enter upon and take 
possession of the Project and the Work and all tools, equipment, appliances, materials, 
and supplies procured or fabricated for the Project. Contractor will transfer title to and 
deliver all completed Work and all Work in progress to District. 
 
(B) Submittals.  Unless otherwise specified in the notice of termination, Contractor 
must immediately submit to District all designs, drawings, as-built drawings, Project 
records, contracts with vendors and Subcontractors, manufacturer warranties, manuals, 
and other such submittals or Work-related documents required under the terms of the 
Contract Documents, including incomplete documents or drafts.  
 
(C) Close Out Requirements.  Except as otherwise specified in the notice of 
termination, Contractor must comply with all of the following:  
 

(1)  Immediately stop the Work, except for any Work that must be completed 
pursuant to the notice of termination and comply with District’s instructions for 
cessation of labor and securing the Project and any other Worksite(s).  
 
(2) Comply with District’s instructions to protect the completed Work and 
materials, using best efforts to minimize further costs. 
 
(3) Contractor must not place further orders or enter into new subcontracts for 
materials, equipment, services or facilities, except as may be necessary to 
complete any portion of the Work that is not terminated. 
 
(4)  As directed in the notice, Contractor must assign to District or cancel existing 
subcontracts that relate to performance of the terminated Work, subject to any 
prior rights, if any, of the surety for Contractor’s performance bond, and settle all 
outstanding liabilities and claims, subject to District’s approval. 
 
(5)  As directed in the notice, Contractor must use its best efforts to sell any 
materials, supplies, or equipment intended solely for the terminated Work in a 
manner and at market rate prices acceptable to District. 

 
(D) Payment Upon Termination.  Upon completion of all termination obligations, as 
specified herein and in the notice of termination, Contractor will submit its request for 
Final Payment, including any amounts due following termination pursuant to this Article 
13. Payment will be made in accordance with the provisions of Article 8, based on the 
portion of the Work satisfactorily completed, including the close out requirements, and 
consistent with the previously submitted schedule of values and unit pricing, including 
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demobilization costs. Adjustments to Final Payment may include deductions for the cost 
of materials, supplies, or equipment retained by Contractor; payments received for sale of 
any such materials, supplies, or equipment, less re-stocking fees charged; and as 
otherwise specified in Section 8.3, Adjustment of Payment Application. 
 
(E) Continuing Obligations.  Regardless of any Contract termination, Contractor’s 
obligations for portions of the Work already performed will continue and the provisions of 
the Contract Documents will remain in effect as to any claim, indemnity obligation, 
warranties, guarantees, submittals of as-built drawings, instructions, or manuals, record 
maintenance, or other such rights and obligations arising prior to the termination date.  

 
 

Article 14 - Miscellaneous Provisions 

14.1 Assignment of Unfair Business Practice Claims.  Under Public Contract Code § 
7103.5, Contractor and its Subcontractors agree to assign to District all rights, title, and 
interest in and to all causes of action it may have under section 4 of the Clayton Act (15 
U.S.C. § 15) or under the Cartwright Act (Chapter 2 (commencing with § 16700) of Part 2 
of Division 7 of the Business and Professions Code), arising from purchases of goods, 
services, or materials pursuant to the Contract or any subcontract.  This assignment will 
be effective at the time District tenders Final Payment to Contractor, without further 
acknowledgement by the parties. 

 
14.2 Provisions Deemed Inserted.  Every provision of law required to be inserted in the 

Contract Documents is deemed to be inserted, and the Contract Documents will be 
construed and enforced as though such provision has been included. If it is discovered 
that through mistake or otherwise that any required provision was not inserted, or not 
correctly inserted, the Contract Documents will be deemed amended accordingly. 

 
14.3 Waiver.  District’s waiver of a breach, failure of any condition, or any right or remedy 

contained in or granted by the provisions of the Contract Documents will not be effective 
unless it is in writing and signed by District. District’s waiver of any breach, failure, right, 
or remedy will not be deemed a waiver of any other breach, failure, right, or remedy, 
whether or not similar, nor will any waiver constitute a continuing waiver unless specified 
in writing by District. 

 
14.4 Titles, Headings, and Groupings.  The titles and headings used and the groupings of 

provisions in the Contract Documents are for convenience only and may not be used in 
the construction or interpretation of the Contract Documents or relied upon for any other 
purpose.   

 
14.5 Statutory and Regulatory References.  With respect to any amendments to any 

statutes or regulations referenced in these Contract Documents, the reference is deemed 
to be the version in effect on the date that bids were due. 

 
14.6 Survival. The provisions that survive termination or expiration of this Contract include 

Contract Section 11, Notice, and subsections 12.1, 12.2, 12.3, 12.4, 12.5, and 12.6 of 
Section 12, General Provisions; and the following provisions in these General Conditions: 
Section 2.2(J), Contractor’s Records, Section 2.3(C), Termination, Section 3.7, 
Ownership, Section 4.2, Indemnity, Article 12, Dispute Resolution, and Section 11.2, 
Warranty. 

 
 

END OF GENERAL CONDITIONS 
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 Special Conditions 

The following provisions supplement or modify the General Conditions, as indicated below. Except 
as expressly modified below, all provisions of the General Conditions remain in full force and effect.  
 
1. Construction Manager Role and Authority.  Todd Mortensen with Capital Program 
Management will be the Construction Manager for this Project. The Construction Manager will 
assist the District in the management of the construction of the Project. The Construction 
Manager may perform services in the areas of supervision and coordination of the Work of 
Contractor and/or other contractors, scheduling the Work, monitoring the progress of the Work, 
providing District with evaluations and recommendations concerning the quality of the Work, 
recommending the approval of progress payments to Contractor, or other services for the Project 
in accordance with the Construction Manager’s contract with District.   
 

1.1 Communications.  Contractor must submit all notices and communications 
relating to the Work directly to the Construction Manager in writing, as follows: 

 
Todd Mortensen 
Capital Program Management 
Email: toddm@capitalpm.com 

 
 With a copy to the District: 
  
 Brian Weber 
 San Mateo County Mosquito & Vector Control District 
 Email: bweber@smcmvcd.org 
 
1.2 On-Site Management and Communication Procedures.  The Construction 

Manager will provide and maintain a management team on the Project site to 
provide contract administration as an agent of District, and will establish and 
implement coordination and communication procedures among District, the 
Design Professional, Contractor, and others. 

 
1.3 Contract Administration Procedures.  The Construction Manager will establish 

and implement procedures for reviewing and processing requests for 
clarifications and interpretations of the Contract Documents, Shop Drawings, 
samples, other submittals, schedule adjustments, Change Order proposals, 
written proposals for substitutions, payment applications, and maintenance of 
logs. 

 
1.4 Pre-Construction Conference.  Contractor will attend a pre-construction 

conference, during which the Construction Manager will review the Contract 
administration procedures and Project requirements. 

 
1.5 Contractor’s Construction Schedule.  The Construction Manager will review 

Contractor’s construction schedules and will verify that each schedule is 
prepared in accordance with the requirements of the Contract Documents. 

 
2. Authorized Work Days and Hours. 
 

2.1 Authorized Work Days.  Except as expressly authorized in writing by District, 
Contractor is limited to performing Work on the Project on the following days of 
the week, excluding holidays observed by District: Monday through Friday 

 

mailto:toddm@capitalpm.com
mailto:bweber@smcmvcd.org
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2.2 Authorized Work Hours.  Except as expressly authorized in writing by District, 
Contractor is limited to performing Work on the Project during the following 
hours: 7:00 a.m. to 4:00 p.m. 

 
3. Normal Weather Delay Days.  This provision is intended to supplement the 
requirements of General Conditions Section 5.2 on Schedule Requirements and Section 5.3 on 
Delays and Extensions of Contract Time. Based on historic records for the Project location, 
Contractor’s schedule should assume the following number of normal Weather Delay Days for 
each month: 

 
Month  # Normal Weather 

Delay Days 
January  3 
February 5 
March  3 
April  1 
May   1 
June  0 
July  0 
August  0 
September 0 
October  1 
November 4 
December 4 

 
Weather Delay Days which do not occur during a given month based on the number of days 
allocated for that month (above) do not carry over to another month.  
 
 

END OF SPECIAL CONDITIONS 
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SECTION 01 01 00 
SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Work covered by the Contract Documents. 
2. Type of the Contract. 
3. Work under other contracts. 
4. Products ordered in advance. 
5. Use of premises. 
6. Owner's occupancy requirements. 
7. Work restrictions. 
8. Specification formats and conventions. 

   

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

A. Project:  1415 N. Carolan Improvements 

Project Location: 1415 N. Carolan, Burlingame, California 94010 

B. Owner:  San Mateo County Mosquito & Vector Control District 

C. Architect: AETYPIC, 7 Freelon Street, San Francisco, CA  94107 

Phone 415-762-8388 Ext. 35, Contact Steve Grist 

D. The Work consists of the following: 

1. The renovation of an existing facility and associated sitework.  Improvements to 
the site include site grading, ADA parking upgrades and EV charging, bioretention 
basin, perimeter fencing/gate.  Improvements to the building include exterior 
façade improvements, replacement of the roof, exterior windows and roll up doors.  
Interior construction of offices, locker rooms, restrooms, breakroom, meeting 
rooms and board room per the plans and technical specifications. 

1.4 TYPE OF CONTRACT 

A. Project will be constructed under a single prime contract. 
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1.5 USE OF PREMISES 

A. General:  Contractor shall have sole use of premises for construction operations. 

B. Use of Site:  The building site will be unoccupied by the District during the construction 
work period. 

1. Limits:   
a. The District would like to store some materials in the warehouse area or 

upstairs area that will not be renovated.  General Contractor and the District 
to coordinate when an appropriate time would be to accommodate. 
 

2. Entrances:  Keep all entrances serving buildings clear and available to Owner's 
employees, and emergency vehicles at all times as needed.  Do not use these 
areas for parking or storage of materials. 

C. Use of Existing Buildings:  Maintain existing buildings in a weather tight condition 
throughout construction period.  Repair damage caused by construction operations.  
Protect buildings and its occupants during construction period. 

D. Vehicle Parking:  Contractor parking is available on-site.   

E. Assume full responsibility for protection and safekeeping of Contractor’s materials 
stored on premises.  Coordinate with Owner the location of materials stored on 
premises.  Provide barricades, barriers and enclosures as required to ensure safety 
from material stored on premises. 

F. Obtain and pay for use of additional storage or work areas needed for construction 
operations. 

1.6 OWNER'S OCCUPANCY REQUIREMENTS 

A. Owner Occupancy:  The Owner will not occupy the site during the entire construction 
phase.   

1.7 WORK RESTRICTIONS 

A. On-Site Work Hours:  Work shall be generally performed during normal business 
working hours of 7:00 a.m. to 4:00 p.m., Monday through Friday, except otherwise 
indicated or approved by the Owner.   

1. Weekend Hours:  With prior written approval by Owner/Architect. 
2. Early Morning Hours:  With prior written approval by Owner/Architect. 
3. Hours for Utility Shutdowns:  Requires prior Owner/Architect authorization.  

B. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by 
Owner or others unless permitted under the following conditions and then only after 
arranging to provide temporary utility services according to requirements indicated: 

1. Notify Architect not less than two days in advance of proposed utility interruptions. 
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2. Do not proceed with utility interruptions without OwnerArchitect's written 
permission. 

1.8 SPECIFICATION FORMATS AND CONVENTIONS 

A. Specification Format:  The Specifications are organized into Divisions and Sections 
using the 48-division format and CSI/CSC's "Master Format" numbering system. 

1. Section Identification:  The Specifications use Section numbers and titles to help 
cross-referencing in the Contract Documents.  Sections in the Project Manual are 
in numeric sequence; however, the sequence is incomplete because all available 
Section numbers are not used.  Consult the table of contents at the beginning of 
the Project Manual to determine numbers and names of Sections in the Contract 
Documents. 

2. Division 01:  Sections in Division 01 govern the execution of the Work of all 
Sections in the Specifications. 

B. Specification Content:  The Specifications use certain conventions for the style of 
language and the intended meaning of certain terms, words, and phrases when used in 
particular situations.  These conventions are as follows: 

1. Abbreviated Language:  Language used in the Specifications and other Contract 
Documents is abbreviated.  Words and meanings shall be interpreted as 
appropriate.  Words implied, but not stated, shall be inferred as the sense requires.  
Singular words shall be interpreted as plural, and plural words shall be interpreted 
as singular where applicable as the context of the Contract Documents indicates. 

2. Imperative mood and streamlined language are generally used in the 
Specifications.  Requirements expressed in the imperative mood are to be 
performed by Contractor.  Occasionally, the indicative or subjunctive mood may 
be used in the Section Text for clarity to describe responsibilities that must be 
fulfilled indirectly by Contractor or by others when so noted. 

a. The words "shall," "shall be," or "shall comply with," depending on the 
context, are implied where a colon (:) is used within a sentence or phrase. 

PART 2 -  PRODUCTS (Not Used) 

PART 3 -   EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 31 19 

PROJECT MEETINGS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for project meetings, including, but not limited 
to, the following: 

1. Preconstruction conferences. 
2. Progress meetings. 
3. Project Closeout Conference. 

B. Related requirements include but are not limited to the following: 

1. Division 01 Sections as applicable to project management. 

1.3 PRECONSTRUCTION CONFERENCE 

A. Preconstruction Conference:  Construction Manager to schedule a preconstruction 
conference before starting construction at the project site, at a time convenient to the 
Owner, Contractor and the Architect, but no later than 14 days after execution of the 
Agreement.  Conference to be held at the Project Site or another convenient location.  
Construction Manager and / or Architect to conduct the meeting to review responsibilities 
and personnel assignments.  

B. Attendees:  Authorized representatives of the Owner, Architect, and their consultants; 
the Contractor and its superintendent; and major subcontractors, suppliers; and other 
concerned parties shall attend the conference.  Participants at the conference shall be 
familiar with the Project and authorized to conclude matters relating to the Work. 

C. Agenda:  Discuss items of significance that could affect progress, including but not 
limited to the following: 

1. Preliminary work schedule by the Contractor 
2. Critical work sequencing and long-lead items. 
3. Designation of key personnel and their duties. 
4. Lines of communication. 
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5. Procedures for processing field decisions and Change Orders. 
6. Procedures for processing Applications for Payment. 
7. Procedures for RFI’s. 
8. Procedures for testing and inspection. 
9. Distribution of Contract Documents. 
10. Submittal procedures. 
11. Preparation of record documents. 
12. Use of the premises. 
13. Work restrictions and working hours. 
14. Temporary facilities and controls. 
15. Parking availability. 
16. Office, work, and storage areas. 
17. Equipment deliveries and priorities. 
18. Safety procedures and first aid. 
19. Security. 
20. Housekeeping. 
21. County alcohol, drug and tobacco policy. 

D. Minutes:  Construction Manager will record and distribute meeting minutes to Architect, 
Owner, and Contractor. 

1.4 PROGRESS MEETINGS 

A. Progress Meetings:  Progress meetings at the Project Site at regular intervals to be 
established by the Construction Manager, Architect, Contractor, and Owner. 

B. Coordinate dates of meetings with preparation of the payment request. 

C. Attendees:  In addition to representatives of the Owner and Architect, each 
subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings.  All participants at the conference shall be familiar with the Project and 
authorized to conclude matters relating to the Work. 

D. Agenda:  Review and correct or approve minutes of the previous progress meeting.  
Review other items of significance that could affect progress.  Include topics for 
discussion as appropriate to the status of the Project.  Review with the Construction 
Manager the proposed percentages of work completed for current months progress 
payment. 

1. Contractor's Construction Schedule:  Review progress since the last meeting.  
Determine whether each activity is on time, ahead of schedule, or behind schedule, 
in relation to Contractor's construction schedule.  Determine how construction 
behind schedule will be expedited; secure commitments from parties involved to 
do so.  Discuss whether schedule revisions are required to ensure that current and 
subsequent activities will be completed within the Contract Time. 

2. Review the present and future needs of each entity present, including the following: 
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a. Interface requirements. 
b. Sequence of operation. 
c. Status of submittals. 
d. Deliveries. 
e. Off-site fabrication. 
f. Access. 
g. Site utilization. 
h. Temporary facilities and services. 
i. Status of correction of deficient items. 
j. Field observations. 
k. Status of RFI’s, Proposal Requests, and Change Orders. 
l. Progress cleaning. 
m. Quality and work standards. 
n. Documentation of information for payment requests. 
o. Request for Information 

E. Minutes:  Construction Manager will record and distribute meeting minutes to Architect, 
Owner, and Contractor. 

F. Schedule Updating:  Revise the Contractor's Construction Schedule after each progress 
meeting where revisions to the schedule have been made or recognized.  Issue the 
revised schedule to the Construction Manager, Owner, the Architect, and all other parties 
involved in the project. Failure to revise and keep current the Contractor’s construction 
schedule may be grounds for returning Application for Payment unreviewed. 

1.5 PROJECT CLOSEOUT CONFERENCE 

A. Project Closeout Conference:  Conduct a project closeout conference, at a time 
convenient to Owner and Architect.  Conduct the conference to review requirements and 
responsibilities related to Project closeout. 

B. Attendees:  Authorized representatives of Owner, Architect and their consultants; 
Contractor and its superintendent; major subcontractors; suppliers; and other concerned 
parties shall attend the meeting.  Participants at the meeting shall be familiar with Project 
and authorized to conclude matters relating to the Work. 

C. Agenda:  Discuss items of significance that could affect or delay Project closeout, 
including the following: 

1. Preparation of record documents. 
2. Procedures required prior to inspection for Substantial Completion and for final 

inspection for acceptance. 
3. Submittal of written warranties. 
4. Requirements for preparing operations and maintenance data. 
5. Requirements for delivery of material samples, attic stock, and spare parts. 
6. Requirements for demonstration and training. 
7. Preparation of Contractor's punch list. 
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8. Procedures for processing Applications for Payment at Substantial Completion 
and for final payment. 

9. Submittal procedures. 
10. Responsibility for removing temporary facilities and controls. 

D. Minutes:  Construction Manager will record and distribute meeting minutes to Architect, 
Owner, and Contractor. 

PART 2 - PRODUCTS 

 (Not Used) 

PART 3 - EXECUTION 

 (Not Used) 

END OF SECTION 
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SECTION 01 33 00 

SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and 
procedural requirements for submitting Shop Drawings, Product Data, Samples, and 
other submittals. 

B. Related Sections: 

1. General Conditions “Payment Procedures” for submitting Applications for Payment 
and the schedule of values. 

2. Division 01 Section “Construction Progress Documentation” for submitting 
schedules and reports, including Contractor’s construction schedule. 

1.3 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

A. General Requirements:  Architect will return submittals, without review, received from 
sources other than Contractor. 

1. Architect will not review submittals that do not bear Contractor’s approval stamp 
and will return them without action. 

B. Architect’s Digital Data Files:  Electronic copies of CAD Drawings of the Contract 
Drawings may be provided by Architect for Contractor’s use in preparing submittals on 
request and signing a release. 

C. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 
submittals, and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently 
unless partial submittals for portions of the Work are indicated on approved 
submittal schedule. 

3. Submit action submittals and informational submittals required by the same 
Specification Section as separate packages under separate transmittals. 
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4. Coordinate transmittal of different types of submittals for related parts of the Work 
so processing will not be delayed because of need to review submittals 
concurrently for coordination. 

a. Architect reserves the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are received. 

D. Processing Time:  Allow time for submittal review, including time for resubmittals, as 
follows.  Time for review shall commence on Architect’s receipt of submittal.  No 
extension of the Contract Time will be authorized because of failure to transmit submittals 
enough in advance of the Work to permit processing, including resubmittals. 

1. Initial Review:  Allow 14 calendar days for initial review of each submittal.  Allow 
additional time if coordination with subsequent submittals is required.  Architect will 
advise Contractor when a submittal being processed must be delayed for 
coordination. 

2. Intermediate Review:  If intermediate submittal is necessary, process it in same 
manner as initial submittal. 

3. Resubmittal Review:  Allow 14 calendar days for review of each resubmittal. 
4. Sequential Review:  Where sequential review of submittals by Architect’s 

consultants, Owner, or other parties is indicated, allow 21 calendar days for initial 
review of each submittal. 

5. Concurrent Consultant Review:  Where the Contract Documents indicate that 
submittals may be transmitted simultaneously to Architect and to Architect’s 
consultants, allow 14 calendar days for review of each submittal.  Submittal will be 
returned to Architect before being returned to Contractor. 

E. Paper Submittals:  Place a permanent label or title block on each submittal item for 
identification. 

1. Indicate name of firm or entity that prepared each submittal on label or title block. 
2. Provide a space approximately 4 by 5 inches on label or beside title block for 

Architect’s review stamp and approval markings. 
3. Provide a space approximately 2 by 3 inches on label or beside title block for 

Contractor’s review stamp and approval markings. 
4. Include the following information for processing and recording action taken: 

a. Project name. 
b. Date. 
c. Name of Architect. 
d. Name of Contractor. 
e. Name of subcontractor. 
f. Name of supplier. 
g. Name of manufacturer. 
h. Submittal number or other unique identifier, including revision identifier. 

1) Submittal number shall use Specification Section number followed by 
a decimal point and then a sequential number (e.g., 061000.01).  
Resubmittals shall include an alphabetic suffix after another decimal 
point (e.g., 061000.01.A). 
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i. Number and title of appropriate Specification Section. 
j. Drawing number and detail references, as appropriate. 
k. Location(s) where product is to be installed, as appropriate. 
l. Other necessary identification. 

5. Transmittal: Assemble each submittal individually and appropriately for transmittal 
and handling.  Transmit each submittal using a transmittal form. 

a. Transmittal Form:  Provide locations on form for the following information: 

1) Project name. 
2) Date. 
3) Destination (To:). 
4) Source (From:). 
5) Name of Contractor. 
6) Name of firm or entity that prepared submittal. 
7) Names of subcontractor, manufacturer, and supplier. 
8) Category and type of submittal. 
9) Submittal purpose and description. 
10) Specification Section number and title. 
11) Indication of full or partial submittal. 
12) Drawing number and detail references, as appropriate. 
13) Transmittal number 
14) Submittal and transmittal distribution record. 
15) Remarks. 
16) Signature of transmitter. 

b. On an attached separate sheet, prepared on Contractor’s letterhead, record 
relevant information, requests for data, revisions other than those requested 
by Architect on previous submittals, and deviations from requirements in the 
Contract Documents, including minor variations and limitations.  Include 
same identification information as related submittal. 

F. Product Options: 

1. Clearly identify product options required to comply with the Contract Documents. 
2. Clearly identify product options requiring selection by the Architect. 

G. Deviations: Clearly identify deviations from requirements in the Contract Documents 
including minor variations and limitations. 

H. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent 

of revision. 
3. Resubmit submittals until they are marked with approval notation from Architect’s 

action stamp. 
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I. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, 
suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary 
for performance of construction activities.  Show distribution on transmittal forms. 

J. Use for Construction: Use only final submittals that are marked with approval notation 
from Architect’s action stamp. 

PART 2 - PRODUCTS 

2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements: Prepare and submit submittals required by 
individual Specification Sections.  Types of submittals are indicated in individual 
Specification Sections. 

1. Submit pdf file of each submittal, unless otherwise indicated.   
2. Closeout Submittals and Maintenance Material Submittals:  Comply with 

requirements specified in Division 01 Section “Closeout Procedures.” 
3. Certificates and Certifications Submittals:  Provide a statement that includes 

signature of entity responsible for preparing certification.  Certificates and 
certifications shall be signed by an officer or other individual authorized to sign 
documents on behalf of that entity. 

4. Test and Inspection Reports Submittals:  Comply with requirements specified in 
Division 01 Section “Quality and Testing Requirements.” 

B. Product Data: Collect information into a single submittal for each element of construction 
and type of product or equipment. 

1. If information must be specially prepared for submittal because standard published 
data are not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are 
applicable. 

3. Include the following information, as applicable: 

a. Manufacturer’s catalog cuts. 
b. Manufacturer’s product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams showing factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
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d. Clearances required to other construction, if not indicated on accompanying 
Shop Drawings. 

5. Submit Product Data before or concurrent with Samples. 

 
6. Submit Product Data in the following format: 

a. (1) pdf file of  Product Data, unless otherwise indicated.   

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale.  Do not 
base Shop Drawings on reproductions of the Contract Documents or standard printed 
data. 

1. Preparation: Fully illustrate requirements in the Contract Documents.  Include the 
following information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit 
Shop Drawings on sheets at least 8-1/2 by 11 inches but no larger than 30 by 42 
inches. 

3. Submit Shop Drawings in the following format: 

a. (1) pdf file of each submittal.   

D. Samples: Submit Physical Samples for review of kind, color, pattern, and texture for a 
check of these characteristics with other elements and for a comparison of these 
characteristics between submittal and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories 
together in one submittal package. 

2. Identification:  Attach label on unexposed side of Samples that includes the 
following: 

a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of applicable Specification Section. 
e. Specification paragraph number and generic name of each item. 

3. Disposition: Maintain sets of reviewed Samples at Project site, available for quality-
control comparisons throughout the course of construction activity.  Sample sets 
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may be used to determine final acceptance of construction associated with each 
set. 

a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections.  Such Samples must be in an undamaged condition 
at time of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner’s 
property, are the property of Contractor. 

4. Samples for Initial Selection:  Submit manufacturer's color charts consisting of 
units or sections of units showing the full range of colors, textures, and patterns 
available. 

a. Number of Samples: Submit one full set of available choices where color, 
pattern, texture, or similar characteristics are required to be selected from 
manufacturer's product line.  Architect will return submittal with options 
selected. 

5. Samples for Verification:  Submit full-size units or Samples of size indicated, 
prepared from same material to be used for the Work, cured and finished in manner 
specified, and physically identical with material or product proposed for use, and 
that show full range of color and texture variations expected.  Samples include, but 
are not limited to, the following:  partial sections of manufactured or fabricated 
components; small cuts or containers of materials; complete units of repetitively 
used materials; swatches showing color, texture, and pattern; color range sets; 
and components used for independent testing and inspection. 

a. Number of Samples:  Submit 3 sets of Samples.  Architect will retain 2 
Sample sets; remainder will be returned. 

1) Submit a single Sample where assembly details, workmanship, 
fabrication techniques, connections, operation, and other similar 
characteristics are to be demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent 
in material or product represented by a Sample, submit at least three 
sets of paired units that show approximate limits of variations. 

E. Product Schedule: As required in individual Specification Sections, prepare a written 
summary indicating types of products required for the Work and their intended location.  
Include the following information in tabular form: 

1. Type of product.  Include unique identifier for each product. 
2. Manufacturer and product name, and model number if applicable. 
3. Number and name of room or space. 
4. Location within room or space. 
5. Submit product schedule in the following format: 

a. (1) pdf file of product schedule or list, unless otherwise indicated.   

F. Contractor’s Construction Schedule: Comply with requirements specified in Division 01 
Section “Construction Progress Documentation.” 
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G. Application for Payment and Schedule of Values: Comply with requirements specified in 
Division 01 Section “Payment Procedures.” 

H. Test and Inspection Reports and Schedule of Tests and Inspections Submittals:  Comply 
with requirements specified in Division 01 Section "Quality and Testing Requirements." 

I. Closeout Submittals and Maintenance Material Submittals: Comply with requirements 
specified in Division 01 Section "Closeout Procedures." 

J. Qualification Data: Prepare written information that demonstrates capabilities and 
experience of firm or person.  Include lists of completed projects with project names and 
addresses, contact information of architects and owners, and other information specified. 

K. Welding Certificates: Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents.  Submit record of Welding 
Procedure Specification and Procedure Qualification Record on American Welding 
Society (AWS) forms.  Include names of firms and personnel certified. 

L. Installer Certificates: Submit written statements on manufacturer’s letterhead certifying 
that Installer complies with requirements in the Contract Documents and, where 
required, is authorized by manufacturer for this specific Project. 

M. Manufacturer Certificates: Submit written statements on manufacturer’s letterhead 
certifying that manufacturer complies with requirements in the Contract Documents.  
Include evidence of manufacturing experience where required. 

N. Product Certificates: Submit written statements on manufacturer’s letterhead certifying 
that product complies with requirements in the Contract Documents. 

O. Material Certificates: Submit written statements on manufacturer’s letterhead certifying 
that material complies with requirements in the Contract Documents. 

P. Material Test Reports: Submit reports written by a qualified testing agency, on testing 
agency’s standard form, indicating and interpreting test results of material for compliance 
with requirements in the Contract Documents. 

Q. Product Test Reports: Submit written reports indicating current product produced by 
manufacturer complies with requirements in the Contract Documents.  Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing 
agency, or on comprehensive tests performed by a qualified testing agency. 

R. Research Reports: Submit written evidence, from a model code organization acceptable 
to authorities having jurisdiction, that product complies with building code in effect for 
Project.  Include the following information: 

1. Name of evaluation organization. 
2. Date of evaluation. 
3. Time period when report is in effect. 
4. Product and manufacturers’ names. 
5. Description of product. 
6. Test procedures and results. 
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7. Limitations of use. 

S. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on 
testing agency’s standard form, indicating and interpreting results of tests performed 
before installation of product, for compliance with performance requirements in the 
Contract Documents. 

T. Compatibility Test Reports: Submit reports written by a qualified testing agency, on 
testing agency’s standard form, indicating and interpreting results of compatibility tests 
performed before installation of product.  Include written recommendations for primers 
and substrate preparation needed for adhesion. 

U. Field Test Reports: Submit reports indicating and interpreting results of field tests 
performed either during installation of product or after product is installed in its final 
location, for compliance with requirements in the Contract Documents. 

V. Design Data: Prepare and submit written and graphic information, including, but not 
limited to, performance and design criteria, list of applicable codes and regulations, and 
calculations.  Include list of assumptions and other performance and design criteria and 
a summary of loads.  Include load diagrams if applicable.  Provide name and version of 
software, if any, used for calculations.  Include page numbers. 

2.2 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications 
by a design professional are specifically required of Contractor by the Contract 
Documents, provide products and systems complying with specific performance and 
design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, 
submit a written request for additional information to Architect. 

B. Delegated-Design Services Certification: In addition to Shop Drawings, Product Data, 
and other required submittals, submit 6 paper copies of certificate, signed and sealed by 
the responsible design professional, for each product and system specifically assigned 
to Contractor to be designed or certified by a design professional. 

1. Indicate that products and systems comply with performance and design criteria in 
the Contract Documents.  Include list of codes, loads, and other factors used in 
performing these services. 

PART 3 - EXECUTION 

3.1 CONTRACTOR’S REVIEW 

A. Product Submittals: Review each submittal and check for coordination with other Work 
of the Contract and for compliance with the Contract Documents.  Note corrections and 
field dimensions.  Mark with approval stamp before submitting to Architect. 
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B. Project Closeout and Maintenance/Material Submittals: Refer to requirements in 
Division 01 Section “Closeout Procedures.” 

C. Approval Stamp: Stamp each submittal with a uniform, approval stamp.  Include Project 
name and location, submittal number, Specification Section title and number, name of 
reviewer, date of Contractor’s approval, and statement certifying that submittal has been 
reviewed, checked, and approved for compliance with the Contract Documents. 

3.2 ARCHITECT’S ACTION 

A. General: Architect will not review submittals that do not bear Contractor’s approval stamp 
and will return them without action. 

B. Submittals: Architect will review each submittal, make marks to indicate corrections or 
modifications required, and return it.  Architect will stamp each submittal with an action 
stamp and will mark stamp appropriately to indicate action as follows: 

1. Reviewed: Final unrestricted release, work may proceed, provided it complies with 
contract documents. 

2. Furnish as Corrected: Final but restricted release, work may proceed, provided 
written confirmation is delivered to Architect by Contractor that installed work 
complied with notations and corrections on submittal and with contract documents. 

3. Revise and Resubmit: Returned for resubmittal, do not proceed with work.  Revise 
submittal in accordance with notations thereon, and resubmit without delay to 
obtain an acceptable action marking.  Do not allow submittals with this marking (or 
unmarked submittals where a marking is required) to be used in connection with 
performance of the Work. 

4. Rejected: Returned for resubmittal, do not proceed with work.  Revise submittal in 
accordance with notations thereon, and resubmit without delay to obtain an 
acceptable action marking.  Do not allow submittals with this marking (or unmarked 
submittals where a marking is required) to be used in connection with performance 
of the Work. 

C. Partial submittals are not acceptable, will be considered nonresponsive, and will be 
returned without review. 

D. Incomplete submittals are not acceptable, will be considered nonresponsive, and will be 
returned without review. 

E. Submittals not required by the Contract Documents may not be reviewed and may be 
discarded. 

END OF SECTION 
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SECTION 01 40 00 
QUALITY AND TESTING REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and 
quality control including but not limited to the following: 

1. General quality requirements. 
2. Reports and documents. 
3. Contractor’s responsibilities in regard to testing and inspections. 

B. Testing and inspecting services are required to verify compliance with requirements 
specified or indicated.  These services do not relieve Contractor of responsibility for 
compliance with the Contract Document requirements. 

1. Specific quality-assurance and control requirements for individual construction 
activities are specified in the Sections that specify those activities.  Requirements 
in those Sections may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other 
quality-assurance and control procedures that facilitate compliance with the 
Contract Document requirements. 

3. Requirements for Contractor to provide quality-assurance and control services 
required by Architect, Owner, or authorities having jurisdiction are not limited by 
provisions of this Section. 

1.3 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and 
during execution of the Work to guard against defects and deficiencies and substantiate 
that proposed construction will comply with requirements. 

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and 
after execution of the Work to evaluate that actual products incorporated into the Work 
and completed construction comply with requirements.  Services do not include contract 
enforcement activities performed by Architect. 

C. Preconstruction Testing:  Tests and inspections performed specifically for Project before 
products and materials are incorporated into the Work, to verify performance or 
compliance with specified criteria. 
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D. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or 
a testing agency qualified to conduct product testing and acceptable to authorities having 
jurisdiction, to establish product performance and compliance with specified 
requirements. 

E. Source Quality-Control Testing:  Tests and inspections that are performed at the source, 
e.g., plant, mill, factory, or shop. 

F. Field Quality-Control Testing:  Tests and inspections that are performed on-site for 
installation of the Work and for completed Work. 

G. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  
Testing laboratory shall mean the same as testing agency. 

H. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction 
operation, including installation, erection, application, and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require 
that certain construction activities be performed by accredited or unionized 
individuals, or that requirements specified apply exclusively to specific trade(s). 

I. Experienced:  When used with an entity or individual, "experienced" means having 
successfully completed a minimum of 5 previous projects similar in nature, size, and 
extent to this Project; being familiar with special requirements indicated; and having 
complied with requirements of authorities having jurisdiction. 

1.4 CONFLICTING REQUIREMENTS 

A. Referenced Standards:  If compliance with two or more standards is specified and the 
standards establish different or conflicting requirements for minimum quantities or quality 
levels, comply with the most stringent requirement.  Refer conflicting requirements that 
are different, but apparently equal, to Architect for a decision before proceeding. 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified 
shall be the minimum provided or performed.  The actual installation may comply exactly 
with the minimum quantity or quality specified, or it may exceed the minimum within 
reasonable limits.  To comply with these requirements, indicated numeric values are 
minimum or maximum, as appropriate, for the context of requirements.  Refer 
uncertainties to Architect for a decision before proceeding. 

1.5 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports:  Prepare and submit certified written reports specified in 
other Sections.  Reports shall be prepared by the person performing the testing and 
inspecting.  Include the following: 

1. Date of issue. 
2. Project title and number. 
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3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing 

and inspecting. 
11. Comments or professional opinion on whether tested or inspected Work complies 

with the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspection. 

B. Manufacturer's Technical Representative's Field Reports:  Provide written report 
documenting tests and inspections specified in other Sections.  Reports shall be 
prepared by Manufacturer's technical representative performing the testing and 
inspecting.  Include the following: 

1. Name, address, and telephone number of technical representative making report. 
2. Statement on condition of substrates and their acceptability for installation of 

product. 
3. Statement that products at Project site comply with requirements. 
4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
5. Results of operational and other tests and a statement of whether observed 

performance complies with requirements. 
6. Statement whether conditions, products, and installation will affect warranty. 
7. Other required items indicated in individual Specification Sections. 

C. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, 
licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, 
receipts for fee payments, judgments, correspondence, records, and similar documents, 
established for compliance with standards and regulations bearing on performance of 
the Work. 

1.6 QUALITY ASSURANCE 

A. General:  Qualifications paragraphs in this article establish the minimum qualification 
levels required; individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems 
similar to those indicated for this Project and with a record of successful in-service 
performance, as well as sufficient production capacity to produce required units. 

C. Fabricator Qualifications:  A firm experienced in producing products similar to those 
indicated for this Project and with a record of successful in-service performance, as well 
as sufficient production capacity to produce required units. 
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D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or 
assembling work similar in material, design, and extent to that indicated for this Project, 
whose work has resulted in construction with a record of successful in-service 
performance. 

E. Professional Engineer Qualifications:  A professional engineer who is legally licensed to 
practice in the state where Project is located and who is experienced in providing 
engineering services of the kind indicated.  Engineering services are defined as those 
performed for installations of the system, assembly, or product that are similar in 
material, design, and extent to those indicated for this Project. 

F. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the 
experience and capability to conduct testing and inspecting indicated, as documented 
according to ASTM E 329; and with additional qualifications specified in individual 
Sections; and, where required by authorities having jurisdiction, that is acceptable to 
authorities. 

1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7. 
2. NVLAP:  A testing agency accredited according to NIST's National Voluntary 

Laboratory Accreditation Program. 

G. Manufacturer's Technical Representative Qualifications:  An authorized representative 
of manufacturer who is trained and approved by manufacturer to observe and inspect 
installation of manufacturer's products that are similar in material, design, and extent to 
those indicated for this Project. 

1.7 CONTRACTOR REQUIREMENTS 

A. Contractor Responsibilities:  Tests and inspections not explicitly assigned to Owner are 
Contractor's responsibility.  Perform additional quality-control activities required to verify 
that the Work complies with requirements, whether specified or not. 

1. Unless otherwise indicated, provide quality-control services specified and those 
required by authorities having jurisdiction.  Perform quality-control services 
required of Contractor by authorities having jurisdiction, whether specified or not. 

2. Where services are indicated as Contractor's responsibility, engage a qualified 
testing agency to perform these quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed 
to in writing by Owner. 

3. Notify testing agencies at least 24 hours in advance of time when Work that 
requires testing or inspecting will be performed. 

4. Where quality-control services are indicated as Contractor's responsibility, submit 
a certified written report, in duplicate, of each quality-control service. 

5. Testing and inspecting requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

6. Submit additional copies of each written report directly to authorities having 
jurisdiction, when they so direct. 
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7. Cooperate with agencies performing required tests, inspections, and similar 
quality-control services, and provide reasonable auxiliary services as requested.  
Notify agency sufficiently in advance of operations to permit assignment of 
personnel.  Provide the following: 

a. Access to the Work. 
b. Incidental labor and facilities necessary to facilitate tests and inspections. 
c. Adequate quantities of representative samples of materials that require 

testing and inspecting.  Assist agency in obtaining samples. 
d. Facilities for storage and field curing of test samples. 
e. Preliminary design mix proposed for use for material mixes that require 

control by testing agency. 
f. Security and protection for samples and for testing and inspecting equipment 

at Project site. 

8. Coordinate sequence of activities to accommodate required quality-assurance and 
control services with a minimum of delay and to avoid necessity of removing and 
replacing construction to accommodate testing and inspecting. 

a. Schedule times for tests, inspections, obtaining samples, and similar 
activities. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes.  Restore 
patched areas and extend restoration into adjoining areas with durable seams that 
are as invisible as possible.  Comply with the Contract Document requirements for 
cutting and patching in Division 01 Section "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 
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SECTION 01 50 00 
TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and security and 
protection facilities. 

B. Related Requirements: 

1. Division 01 Section "Summary of Work" for work restrictions and limitations on 
utility interruptions.  

2. Division 01 Section “Fire Safety During Construction”. 

1.3 USE CHARGES 

A. General:  Installation, removal, and use charges for temporary facilities shall be included 
in the Contract Sum unless otherwise indicated.  Allow other entities to use temporary 
services and facilities without cost, including, but not limited to Owner, Architect, testing 
agencies, and authorities having jurisdiction. 

B. Water Service from Existing System:  Water from Owner's existing water system is 
available for use; provide connections and extensions of services as required for 
construction operations. 

1. Water service is available for use without metering and without payment of use 
charges. 

C. Electric Power Service from Existing System:  Electric power from Owner's existing 
system is available for use; provide connections and extensions of services as required 
for construction operations. 

1. Electric power service is available for use without metering and without payment 
of use charges. 

2. Contractor responsible for tapping into power with alternate means when / if an 
existing panel is being taken down and replaced with new. 
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1.4 QUALITY ASSURANCE 

A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for 
temporary electric service.  Install service to comply with NFPA 70. 

B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect 
each temporary utility before use.  Obtain required certifications and permits. 

C. Regulations:  Comply with industry standards and applicable laws and regulations of 
authorities having jurisdiction including, but not limited to, the following: 

1. Governing code requirements. 
2. Health and safety regulations. 
3. Utility company regulations. 
4. Police, fire department, and rescue squad rules. 
5. Environmental protection regulations. 
6. Comply with NFPA 241 "Standard for Safeguarding Construction, Alterations, and 

Demolition Operations," ANSI A10 Series standards for "Safety Requirements for 
Construction and Demolition," and NECA Electrical Design Library "Temporary 
Electrical Facilities." 

1.5 PROJECT CONDITIONS 

A. Engage Installer of each temporary service to assume responsibility for operation, 
maintenance, and protection of each service during its use as a construction facility, 
regardless of previously assigned responsibilities. 

B. Conditions of Use:  Keep temporary services and facilities clean and neat in appearance.  
Operate in a safe and efficient manner.  Relocate temporary services and facilities as 
the Work progresses.  Do not overload facilities or permit them to interfere with progress.  
Take necessary fire-prevention measures.  Do not allow hazardous, dangerous, or 
unsanitary conditions, or public nuisances to develop or persist on-site. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Portable Chain-Link Fencing:   

1. Minimum 2-inch, 0.148-inch thick, galvanized-steel, chain-link fabric fencing; 
minimum 6 feet high with galvanized-steel pipe posts.   

2. Provide concrete or galvanized-steel bases for supporting posts. 
3. The existing site is nearly entirely fenced in.  Contractor to provide temporary 

fencing as needed to protect the project and materials. 
4. Provide a vision screen on fencing facing the N. Carolan Street. 
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2.2 TEMPORARY STORAGE SHEDS 

A. Storage and Fabrication Sheds:  Provide sheds sized, furnished, and equipped to 
accommodate materials and equipment for construction operations as needed. 

1. Store combustible materials apart from any buildings or structures. 

2.3 EQUIPMENT 

A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required 
by locations and classes of fire exposures. 

1. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, and 
size required by location and class of fire exposure. 

B. Temporary Toilet Units:  Provide self-contained, single-occupant toilet units of the 
chemical, aerated recirculation type at each of the project sites.  Provide units properly 
vented and fully enclosed with a glass-fiber-reinforced polyester shell or similar 
nonabsorbent material. Use of Owner’s toilet facilities is not permitted. 

C. See Section 015116 - “Fire Safety During Construction” for additional project 
requirements.  

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum 
interference with performance of the Work.  Relocate and modify facilities as required by 
progress of the Work. 

B. Provide each facility ready for use when needed to avoid delay.  Do not remove until 
facilities are no longer needed or are replaced by authorized use of completed 
permanent facilities. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking water for use 
of construction personnel.  Comply with requirements of authorities having jurisdiction 
for type, number, location, operation, and maintenance of fixtures and facilities. 

1. Use of Owner's existing toilet facilities will not be permitted. 

B. Isolation of Work Areas in Occupied Facilities:  Prevent dust, fumes, and odors from 
entering occupied areas.  Provide wind screens on all portable fencing.  Use dust 
palliatives to minimize blowing into adjoining areas. 
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C. Perform daily construction cleanup and final cleanup using approved equipment. 

3.3 SUPPORT FACILITIES INSTALLATION 

A. General:  Locate storage containers, and other temporary construction and support 
facilities for easy access in the areas designated and approved by the Owner.  Comply 
with the following: 

 
1. Maintain support facilities until Architect schedules Substantial Completion 

inspection.  Remove before Substantial Completion.  Personnel remaining after 
Substantial Completion will be permitted to use permanent facilities, under 
conditions acceptable to Owner. 

B. Traffic Controls:  Comply with requirements of authorities having jurisdiction. 

1. Protect existing site improvements to remain including curbs, pavement, and 
utilities. 

2. Maintain access for fire-fighting equipment and access to fire hydrants. 

C. Parking:  Provide temporary parking areas for construction personnel during phases of 
construction when parking is unavailable. 

D. Project Signs:  Unauthorized signs are not permitted. 

E. Waste Disposal Facilities:  Provide waste-collection containers in sizes adequate to 
handle waste from construction operations.  Comply with requirements of authorities 
having jurisdiction.   

1. Collect waste from construction areas and elsewhere daily.  Comply with 
requirements of NFPA 241 for removal of combustible waste material and debris.  
Enforce requirements strictly.  Do not hold materials more than 7 days during 
normal weather or 3 days when the temperature is expected to rise above 80 
deg F.  Handle hazardous, dangerous, or unsanitary waste materials separately 
from other waste by containerizing properly.  Dispose of material lawfully. 

F. Lifts and Hoists:  Provide facilities necessary for hoisting materials and personnel. 

1. Truck cranes and similar devices used for hoisting materials are considered "tools 
and equipment" and not temporary facilities. 

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Protection of Existing Facilities:  Protect existing vegetation, equipment, structures, 
utilities, and other improvements at Project site and on adjacent properties, except those 
indicated to be removed or altered.  Repair damage to existing facilities. 
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B. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 
construction as required to comply with environmental regulations and that minimize 
possible air, waterway, and subsoil contamination or pollution or other undesirable 
effects. 

1. Comply with work restrictions specified in Division 01 Section "Summary of Work." 

C. Temporary Erosion and Sedimentation Control:  Provide measures to prevent soil 
erosion and discharge of soil-bearing water runoff and airborne dust to undisturbed areas 
and to adjacent properties and walkways, according to requirements of 2003 EPA 
Construction General Permit or authorities having jurisdiction, whichever is more 
stringent. 

1. Verify that flows of water redirected from construction areas or generated by 
construction activity do not enter or cross tree or plant- protection zones. 

2. Inspect, repair, and maintain erosion and sedimentation-control measures during 
construction until permanent vegetation has been established. 

3. Clean, repair, and restore adjoining properties and roads affected by erosion and 
sedimentation from Project site during the course of Project. 

4. Remove erosion and sedimentation controls and restore and stabilize areas 
disturbed during removal. 

D. Stormwater Control:  Comply with requirements of authorities having jurisdiction.  
Provide barriers in and around excavations and subgrade construction to prevent 
flooding by runoff of stormwater from heavy rains. 

E. Tree and Plant Protection:  Install temporary fencing located as indicated or outside the 
drip line of trees to protect vegetation from damage from construction operations.  Protect 
tree root systems from damage, flooding, and erosion. 

F. Site Enclosure Fence:  Before construction operations begin, furnish and install site 
enclosure fence in a manner that will prevent people and animals from easily entering 
site except by entrance gates.  Fencing shall be located outside of building overhang for 
the duration of the construction activities on a specific building. 

1. Extent of Fence:  As required to enclose entire building during construction 
operations. 

2. All fencing shall be lockable and shall be locked nightly. 

G. Security Enclosure and Lockup:  Install temporary enclosure around partially completed 
areas of construction.  Provide lockable entrances to prevent unauthorized entrance, 
vandalism, theft, and similar violations of security.  Lock entrances at end of each work 
day. 

H. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and 
lighting.  Use caution tape and barricades around open excavations. 

I. Temporary Egress:  Maintain temporary egress from existing occupied facilities as 
indicated and as required by authorities having jurisdiction. 
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J. Temporary Fire Protection and Safety:  Install and maintain temporary fire-protection 
facilities of types needed to protect against reasonably predictable and controllable fire 
losses. 

 
1. Comply with the following: 

a. NFPA 241; manage fire-prevention program. 
b. California Building Code. 
c. California Fire Code. 

2. Prohibit smoking in construction area and on site. 
3. Supervise welding operations, combustion-type temporary heating units, and 

similar sources of fire ignition according to requirements of authorities having 
jurisdiction. 

4. Develop and supervise an overall fire-prevention and -protection program for 
personnel at Project site.  Review needs with local fire department and establish 
procedures to be followed.  Instruct personnel in methods and procedures.  Post 
warnings and information. 

5. Provide temporary standpipes and hoses for fire protection.  Hang hoses with a 
warning sign stating that hoses are for fire-protection purposes only and are not to 
be removed.  Match hose size with outlet size and equip with suitable nozzles. 

6. Impairment of Fire Protection Systems:  Impairments to any fire protection system 
shall be in accordance with the California Fire Code, Section 901. 

3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision:  Enforce strict discipline in use of temporary facilities.  To minimize waste 
and abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance:  Maintain facilities in good operating condition until removal. 

C. Temporary Facility Changeover:  Do not change over from using temporary security and 
protection facilities to permanent facilities until Substantial Completion. 

D. Termination and Removal:  Remove each temporary facility when need for its service 
has ended, when it has been replaced by authorized use of a permanent facility, or no 
later than Substantial Completion.  Complete or, if necessary, restore permanent 
construction that may have been delayed because of interference with temporary facility.  
Repair damaged Work, clean exposed surfaces, and replace construction that cannot 
be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of 
Contractor.  
 

2. At Substantial Completion, repair, renovate, and clean permanent facilities used 
during construction period.  Comply with final cleaning requirements specified in 
Division 01 Section "Closeout Procedures." 

 END OF SECTION  
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SECTION 01 51 16 
FIRE SAFETY DURING CONSTRUCTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes minimum requirements for fire safety during construction. 

B. Related Sections: 

1. Section 01 50 00 "Temporary Facilities and Controls" for additional facilities, 
requirements, and procedures required during construction. 

1.3 REGULATORY REQUIREMENTS 

A. Regulatory Requirements:  Comply with applicable provisions of the following: 

1. NFPA 241. 
2. California Fire Code, 2022 Edition, Chapter 33 “Safeguards During Construction” 

and the 2022 Editions of the following California Codes as Referenced by the 
California Fire Code: 

a. California Building Code (CBC). 
b. California Mechanical Code (CMC). 
c. California Plumbing Code (CPC). 
d. California Electrical Code (CEC). 

1.4 TEMPORARY FACILITIES 

A. Temporary facilities shall be as specified in Section 01 50 00 “Temporary Facilities and 
Controls.” 

1. Store combustible materials apart from building. 

1.5 PRECAUTIONS AGAINS FIRE (CFC 3304) 

A. Smoking:  Smoking shall not be allowed on the project site. 

B. Waste Disposal:  Combustible debris shall not be accumulated within buildings.  
Combustible debris, rubbish and waste material shall be removed from buildings at the  
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end of each shift of work.  Combustible debris, rubbish and waste material shall not be 
disposed of by burning on site. 

C. Open Burning:  Burning of materials shall not be allowed on the project site. 

D. Spontaneous Ignition:  Materials susceptible to spontaneous ignition such as oily rags 
shall be stored in a listed disposal container. 

E. Fire Watch:  When required by the fire code official for building demolition, or building 
construction during working hours that is hazardous in nature, qualified personnel shall 
be provided to serve as an on-site fire watch.  Fire watch personnel shall be provided 
with at least one approved means for notification of the fire department and their sole 
duty shall be to perform constant patrols and watch for the occurrence of fire. 

F. Cutting and Welding:  Operations involving the use of torch cutting and welding shall be 
done in accordance with the California Fire Code, Chapter 35 “Welding and Other Hot 
Work.’ 

G. Temporary Wiring for Electrical Power:  Temporary wiring for electrical power and 
lighting installations used in connection with the construction, alteration or demolition of 
buildings, structures, equipment or similar activities shall comply with the California 
Electrical Code. 

1.6 FLAMMABLE AND COMBUSTIBLE LIQUIDS (CFC 3305) 

A. Storage of Flammable and Combustible Liquids:  Storage of flammable and combustible 
liquids shall be in accordance with the California Fire Code, Section 5704. 

B. Class I and Class II Liquids:  Storage, use, and handling of flammable and combustible 
liquids at construction sites shall be in accordance with the California Fire Code, Section 
5706.2.  Ventilation shall be provided for operations involving the application of materials 
containing flammable solvents. 

C. Housekeeping:  Flammable and combustible liquid storage areas shall be maintained 
clear of combustible vegetation and waste materials.  Such storage areas shall not be 
used for the storage of combustible materials. 

D. Precautions Against Fire:  Sources of ignition and smoking shall be prohibited in 
flammable and combustible liquid storage areas.  Signs shall be posted in accordance 
the California Fire Code, Section 310. 

E. Handling at Point of Final Use:  Class I and Class II liquids shall be kept in approved 
safety containers. 

F. Leakage and Spills:  Leaking vessels shall be immediately repaired or taken out of 
service and spills shall be cleaned up and disposed of properly. 
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1.7 FLAMMABLE GASES (CFC 3306) 

A. Storage and Handling of Flammable Gases:  Storage and handling of flammable gasses 
shall comply with the California Fire Code, Chapter 58 “Flammable Gases and 
Flammable Cryogenic Fluids.” 

1.8 EXPLOSIVE MATERIALS (CFC 3307) 

A. Explosive Materials:  Explosive materials shall not be allowed. 

1.9 OWNERS RESPONSIBILITY FOR FIRE PROTECTION (CFC 3308) 

A. Program Superintendent:  The Owner shall designate a person to be the Fire Prevention 
Program Superintendent who shall be responsible for the fire prevention program and 
ensure that it is carried out through completion of the project.  The fire prevention 
program superintendent shall have the authority to enforce the provisions of the 
California Fire Code, Chapter 33, and other provisions as necessary to secure the intent 
of the California Fire Code, Chapter 33.  Where guard service is provided, the 
superintendent shall be responsible for the guard service. 

B. Prefire Plans:  The fire prevention program superintendent shall develop and maintain 
an approved prefire plan in cooperation with the fire chief.  The fire chief and the fire 
code official shall be notified of changes affecting the utilization of information contained 
in such prefire plans. 

C. Training:  Training of responsible personnel in the use of fire protection equipment shall 
be the responsibility of the fire prevention program superintendent. 

D. Fire Protection Devices:  The fire prevention program superintendent shall determine 
that all fire protection equipment is maintained and serviced in accordance with the 
California Fire Code.  The quantity and type of fire protection equipment shall be 
approved. 

E. Hot Work Operations:  The fire prevention program superintendent shall be responsible 
for supervising the permit system for hot work operations in accordance with the 
California Fire Code, Chapter 35. 

F. Impairment of Fire Protection Systems:  Impairments to any fire protection system shall 
be in accordance with the California Fire Code, Section 901. 

G. Temporary Covering of Fire Protection Devices:  Temporary coverings placed on or over 
fire protection devices to protect them from damage during construction processes shall 
be immediately removed upon the completion of the construction processes in the room 
or area in which the devices are installed. 
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1.10 FIRE REPORTING (CFC 3309) 

A. Emergency Telephone:  Readily accessible emergency telephone facilities shall be 
provided in an approved location at the construction site.  The street address of the 
construction site and the emergency telephone number of the fire department shall be 
posted adjacent to the telephone. 
 

1.11 ACCESS FOR FIRE FIGHTING (CFC 3310) 

A. Required Access:  Approved vehicle access for firefighting shall be provided to all 
construction or demolition sites.  Vehicle access shall be provided to within 100 feet of 
temporary or permanent fire department connections.  Vehicle access shall be provided 
by either temporary or permanent roads capable of supporting vehicle loading under all 
weather conditions.  Vehicle access shall be maintained until permanent fire apparatus 
access roads are available. 

B. Key Boxes:  Key boxes shall be provided as required by the California Fire Code, 
Chapter 5 “Fire Service Features.” 

1.12 MEANS OF EGRESS (CFC 3311) 

A. Stairways Required:  (Requirements not applicable to buildings less than 50 feet in 
height or less than four stories). 

B. Means of Egress:  Required means of egress shall be maintained during construction, 
demolition, addition, or alterations to any building unless an approved temporary means 
of egress system is provided. 

1.13 WATER SUPPLY FOR FIRE PROTECTION (CFC 3312) 

A. Water Supply for Fire Protection, Where Required:  An approved water supply for fire 
protection, either temporary or permanent, shall be made available as soon as 
combustible material arrives on site. 

1.14 PORTABLE FIRE EXTINGUISHERS (CFC 3315) 

A. Portable Fire Extinguishers, Where Required:  Structures under construction, alteration 
or demolition shall be provided with not less than one approved portable fire extinguisher 
in accordance with the California Fire Code, Section 906 and sized for not less than 
ordinary hazard, at the following locations: 

1. At each stairway on all floor levels where combustible materials have accumulated. 
2. In every storage and construction shed. 
3. Additional portable fire extinguishers shall be provided where special hazards exist 

including, but not limited to, the storage and use of flammable and combustible 
liquids. 
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1.15 MOTORIZED CONSTRUCTION EQUIPMENT (CFC 3316) 

A. Conditions of Use:  Internal combustion powered construction equipment shall be used 
in accordance with all of the following conditions: 

1. Equipment shall be located so that exhausts do not discharge against combustible 
material. 

2. Exhausts shall be piped to the outside of the building. 
3. Equipment shall not be refueled while in operation. 
4. Fuel for equipment shall be stored in approved areas outside of the building. 

1.16 MOTORIZED CONSTRUCTION EQUIPMENT (CFC 3316) 

A. Conditions of Use:  Internal combustion powered construction equipment shall be used 
in accordance with all of the following conditions: 

1. Equipment shall be located so that exhausts do not discharge against combustible 
material. 

2. Exhausts shall be piped to the outside of the building. 
3. Equipment shall not be refueled while in operation. 
4. Fuel for equipment shall be stored in approved areas outside of the building. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 60 00 
PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for 
use in Project; product delivery, storage, and handling; manufacturers' standard 
warranties on products; special warranties; and comparable products. 

1.3 DEFINITIONS 

A. Products:  Items obtained for incorporating into the Work, whether purchased for Project 
or taken from previously purchased stock.  The term "product" includes the terms 
"material," "equipment," "system," and terms of similar intent. 

1. Named Products:  Items identified by manufacturer's product name, including 
make or model number or other designation shown or listed in manufacturer's 
published product literature, which is current as of date of the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into another 
project or facility.  Products salvaged or recycled from other projects are not 
considered new products. 

3. Comparable Products:  Products of a listed manufacturer that are demonstrated to 
meet or exceed the indicated qualities related to type, function, dimension, in-
service performance, physical properties, appearance, and other characteristics 
that equal or exceed those of specified ‘Basis of Design’ product. 

B. Basis-of-Design Product Specification:  A specification in which a specific manufacturer's 
product is named and accompanied by the words "basis-of-design," including make or 
model number or other designation, to establish the significant qualities related to type, 
function, dimension, in-service performance, physical properties, appearance, and other 
characteristics for purposes of evaluating comparable products of additional 
manufacturers named in the specification. 

1.4 SUBMITTALS 

A. Product Submittals:  Comply with requirements in Division 01 Section "Submittal 
Procedures" and submittal requirements to show compliance with product requirements. 
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1.5 QUALITY ASSURANCE 

A. Compatibility of Options:  If Contractor is given option of selecting between two or more 
products for use on Project, select product compatible with products previously selected, 
even if previously selected products were also options. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism.  Comply with manufacturer's 
written instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items 
that are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, 
and other losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's 
original sealed container or other packaging system, complete with labels and 
instructions for handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract 
Documents and to determine that products are undamaged and properly 
protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of 
units. 

2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a 

weathertight enclosure above ground, with ventilation adequate to prevent 
condensation. 

4. Protect foam plastic from exposure to sunlight, except to extent necessary for 
period of installation and concealment. 

5. Comply with product manufacturer's written instructions for temperature, humidity, 
ventilation, and weather-protection requirements for storage. 

6. Protect stored products from damage and liquids from freezing. 

1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, 
other warranties required by the Contract Documents.  Manufacturer's disclaimers and 
limitations on product warranties do not relieve Contractor of obligations under 
requirements of the Contract Documents. 

1. Manufacturer's Warranty:  Written warranty furnished by individual manufacturer 
for a particular product and specifically endorsed by manufacturer to Owner. 
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2. Special Warranty:  Written warranty required by the Contract Documents to provide 
specific rights for Owner. 

B. Special Warranties:  Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form:  Modified to include Project-specific information 
and properly executed. 

2. Specified Form:  When specified forms are included with the Specifications, 
prepare a written document using indicated form properly executed. 

C. Warranty Submittals:  Comply with requirements in Division 01 Section "Closeout 
Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract 
Documents, are undamaged and, unless otherwise indicated, are new at time of 
installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products:  If available, and unless custom products or nonstandard 
options are specified, provide standard products of types that have been produced 
and used successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in conflict 
with requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 
selection. 

5. Descriptive, performance, and reference standard requirements in the 
Specifications establish salient characteristics of products. 
 

B. Product Selection Procedures: 

1. Restricted List:  Where Specifications include the phrase “provide one of the 
following” or similar phrase and lists 2 or more manufacturers and/or products, 
provide one of the products indicated.   

2. Non-restricted List:  Where Specifications include the phrase “includes, but are not 
limited to the following” or similar phrase, provide one of the products indicated or 
an unnamed product that complies with requirements indicated. 

3. Basis of Design:  Where Specifications include the phrase “Basis of Design” and 
lists a named manufacturer and product, provide the product indicated. 

a. Where a “Comparable” product of listed manufacturers is indicated following 
a “Basis of Design” manufacturer/product, a comparable product of one of 
the listed manufacturers may be provided in lieu of the basis of design 



San Mateo County    01 60 00 
Mosquito & Vector Control District  1415 N. Carolan Improvements 
 

 
   
  01 60 00 - Page 4 

manufacturer/product subject to compliance with product requirements and 
the following: 

1) Evidence that the proposed product does not require revisions to the 
Contract Documents, that it is consistent with the Contract Documents 
and will produce the indicated results, and that it is compatible with 
other portions of the Work. 

2) Detailed comparison of significant qualities of proposed product with 
those named in the Specifications.  Significant qualities include 
attributes such as performance, weight, size, durability, visual effect, 
and specific features and requirements indicated. 

3) Evidence that proposed product provides specified warranty. 

C. Visual Matching Specification:  Where Specifications require "match Architect's sample", 
provide a product that complies with requirements and matches Architect's sample.  
Architect's decision will be final on whether a proposed product matches. 

D. Visual Selection Specification:  Where Specifications include the phrase "as selected by 
Architect from manufacturer's full range" or similar phrase, select a product that complies 
with requirements.  Architect will select color, gloss, pattern, density, or texture from 
manufacturer's product line that includes both standard and premium items. 

PART 3 - EXECUTION 

3.1 PRODUCT INSTALLATION 

A. General:  Install products in accordance with Drawings, Specifications, and product 
manufacturer’s written installation instructions.  Installation shall include examination of 
conditions and preparations necessary for proper installation. 

END OF SECTION 
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SECTION 01 17 49 

CONSTRUCTION WASTE MANAGEMENT 

 
PART 1 – GENERAL 

 
1.1 SUMMARY 

A. DESCRIPTION: The Contractor shall establish a Construction Waste Management Plan 
to reduce construction waste. 

 
1. Waste Management Goals: Minimize waste disposal in landfills and minimize the 

expenditure of energy and cost in fabricating new materials. 

2. Construction Waste Management Plan: 
a. Develop and submit a Construction Waste Management Plan for this 

Project. 
b. Generate as little waste as possible. 

3. Divert a minimum of 50% non-hazardous Construction, Demolition and Land 
Clearing Waste (CDL) from landfill by one, or a combination of the following 
activities: Salvage, reuse, source-separated CDL recycling, co-mingled CDL 
recycling. 
a. Provide documentation that diversion of materials has been maximized. 
b. Excavated soil and land clearing debris do not contribute to this 

percentage. 
c. Land clearing and associated debris does not contribute to this percentage. 

4. 100% of trees, stumps, rocks, and associated vegetation and soils resulting 
primarily from land clearing shall be reused or recycled. 

5. Carpet Reclamation: Remove and recycle carpet regardless of manufacturer, fiber 
type or construction. 

 
1.2 DEFINITIONS 

A. CONSTRUCTION, DEMOLITION AND LAND CLEARING (CDL) WASTE: Includes all 
non-hazardous solid wastes, such as building materials, packaging, rubbish, debris, and 
rubble resulting from construction, remodeling, repair, land clearing, and demolition 
operations. Includes material that is recycled, reused, salvaged or disposed as garbage. 

B. SALVAGE: Recovery of materials for on-site reuse, or offsite sale or donation to a third 
party. 

 
C. REUSE: Making use of a material without altering its form. Materials can be reused on-

site or reused on other projects off-site. Examples include, but are not limited to the 
following: Grinding of concrete for use as subbase material; chipping of land clearing 
debris for use as mulch. 

 
D. RECYCLING: The process of collecting, sorting, cleansing, treating, and reconstituting 

materials for the purpose of using the material in the manufacture of a new product. 
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E. SOURCE-SEPARATED CDL RECYCLING: The process of separating recyclable 

materials in separate containers as they are generated on the jobsite. The separated 
materials are hauled directly to a recycling facility or transfer station. 

F. CO-MINGLED CDL RECYCLING: The process of collecting mixed recyclable materials 
in one container on-site. The container is taken to a material recovery facility where 
materials are separated for recycling. 

G. APPROVED RECYCLING FACILITY: Any of the following: 
 

1. A facility that can legally accept CDL waste materials for the purpose of processing 
the materials into an altered form for the manufacture of a new product. 

2. Material Recovery Facility: A general term used to describe a waste-sorting facility. 
Mechanical, hand-separation, or a combination of both procedures, are used to 
recover recyclable materials. 

3. Approved Carpet Remover and Reclamation Agency: Carpet America Recovery 
Effort (CARE) Member, www.carpetrecovery.org. 

H. CLASS III LANDFILL: A disposal facility that accepts non-hazardous waste for land 
disposal, such as household, commercial, and industrial waste, including construction, 
remodeling, repair and demolition operations. 

1.3 SUBMITTALS 
 

A. Prior to commencement of Work, schedule and conduct meeting with Owner and 
Architect to discuss proposed Construction Waste Management Plan. 
1. Develop mutual understanding relative to details of recycling and rebate programs. 
2. Prepare and submit a Construction Waste Management Plan as described herein, 

for Deferred Approval by the Enforcing Agency. Follow the deferred approval 
requirements of Section 01 3300 – PRODUCT SUBMITTALS AND 
SUBSTITUTIONS. 

3. Revise and resubmit Construction Waste Management Plan as required by Owner 
and Architect. 

B. Submit monthly Construction Waste Management Report and Conversion Worksheet 
with each progress Pay Application. 

 
1. Forms: 

 
a. General: Provide a completed and legible copy of the Construction Waste 

Management Report Form and Conversion Worksheet forms included at 
the end of this Section with each submittal. 

2. Contractor: Provide company name with signature of contact person responsible 
for work on this Project, certifying to review of submittal. 

3. Receipts: Include manifests, weight tickets, receipts, and invoices identifying 
Project and waste material from following locations: Recycling facilities, landfills. 
Include monthly recycling percentages report from recycling facilities. 

http://www.carpetrecovery.org/
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4. Salvaged Materials Documentation: Types and quantities, by weight, for materials 
salvaged for reuse on site, sold or donated to a third party. 

D. Closeout Submittals: 
 

1. Submit final summary Construction Waste Management Report Form and copies 
of receipts and monthly reports of Material Recovery Facility recycling percentages 
in three-ring binder. 

 

1.3 CONSTRUCTION WASTE MANAGEMENT PLAN 
 

A. CONTENTS: The Plan shall include, but not be limited to, the following: 

1. General: Develop plan consisting of waste types, quantity by weight, methods of 
disposal, handling and transportation procedures. Include separate sections in 
plan for demolition and construction waste. 

 
2. Estimate total Project CDL waste expected to be generated, including types and 

quantities, by weight. 
 
3. Landfill options: The name of the landfill(s) where CDL waste will be disposed of. 
 
4. Alternatives to Landfilling: 

a. Proposed methods for CDL waste salvage, reuse, and recycling during 
demolition including, but not limited to, one or more of the following: 
1. Selective salvage as part of demolition work. 
2. Reuse of materials on-site. 
3. Reuse of materials off-site, off-site sale or donation to a third party. 

b. Proposed methods for salvage, reuse, and recycling during construction 
including, but not limited to the following: 
1. Requiring subcontractors to take their CDL waste to a recycling 

facility. 
2. Contracting with a recycling hauler to haul recyclable CDL 

waste to an approved recycling or material recovery facility; 
3. Processing and reusing materials on-site. 
4. Self-hauling to a recycling or material recovery facility. 

 
5. Name of recycling or material recovery facility receiving each of the CDL 

wastes. 

a. Hauling and Transportation Procedures: Include method that will be 
used for separating recyclable waste including sizes of containers, 
container labeling, and designated location on Project site where 
materials separation will be located. 

 
1.4 RESOURCES FOR THE CONTRACTOR 

A. RECYCLING AND REUSE/SALVAGING RESOURCES: 
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1. California Integrated Waste Management Board, 

http://www.calrecycle.ca.gov/Recycle/. 
 

2. Carpet America Recovery Effort (CARE): www.carpetrecovery.org 

3. A Guide to the California Green Building Standards Code (Nonresidential) sample 
forms: http://bsc.ca.gov/Home/CALGreen.aspx. 

 
4. San Mateo County collection services and waste disposal facilities. Ox Mountain 

Landfill 12310 San Mateo Road (Hwy 92) in Half Moon Bay.  

5. Shoreway Environmental Center (Transfer/MRF Facility) 333 Shoreway Road, 
San Carlos, CA  94070 

 
 

B. APPENDICES: The Contractor may refer to the appendices following this section for 
resources and examples. Note: Appendices are reprinted with permission from various 
sources and are included for the Contractor’s benefit as reference only. Neither Owner 
nor Architect shall be held responsible for their content or use thereof. 
Appendix A: Sample Construction Waste Generation Rates  
Appendix B: Sample Project Waste Analysis 

 

PART 2 – PRODUCTS   
Not used. 
 

PART 3 – EXECUTION 

3.1 IMPLEMENTATION 

A. GENERAL: The Contractor may utilize the following recommendations for the 
Construction Waste Management Plan, or develop his/her own procedures to achieve 
waste management goals, subject to the approval of the Architect and Owner. 

 
1. Designate one person on Contractor’s staff to be responsible for construction 

waste management coordination. 
2. Distribution: Distribute copies of the Waste Management Plan to the job site 

superintendent, each subcontractor, the owner, and the architect. 
3. Instruction: Provide on-site instruction of appropriate separation, handling, 

recycling, salvage, reuse and return methods to be used by all parties at the 
appropriate stages of the Project. 

4. Separation facilities: Lay out and label a specific area to facilitate separation of 
materials for potential recycling, salvage, reuse, and return. Provide containers for 
CDL waste that is to be recycled clearly labeled as such with a list of acceptable 
and unacceptable materials. The list of acceptable materials must be the same as 
the materials recycled at the receiving material recovery facility or recycling 
processor, and/or contract with a recycling hauler that accepts commingled 
materials. 

http://www.calrecycle.ca.gov/Recycle/
http://www.carpetrecovery.org/
http://bsc.ca.gov/Home/CALGreen.aspx
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5. Provide containers for CDL waste that is disposed in a landfill clearly labeled as 
such. 

6. Use detailed material estimates to reduce risk of unplanned and potentially wasteful 
cuts. 

7. To the greatest extent possible, include in material purchasing agreements a waste 
reduction provision requesting that materials and equipment be delivered in 
packaging made of recyclable material, that they reduce the amount of packaging, 
that packaging be taken back for reuse or recycling, and to take back all unused 
product. Insure that subcontractors require the same provisions in their purchase 
agreements. 

 
B. HAZARDOUS WASTES: Hazardous wastes shall be separated, stored, and disposed 

of according to applicable regulations. 

C. SPECIAL PROGRAMS: Be responsible for final implementation of programs involving 
tax credits or rebates or similar incentives related to recycling, if applicable to the Project. 

 
D. SALVAGE: Coordinate with Owner for each type of item to be salvaged: Materials to 

be salvaged may be temporarily stored on the project site only with the approval of the 
Owner and in a location approved by the Owner. All other materials to be salvaged must 
be stored by the Contractor offsite at the Contractor’s expense. Salvaged material may 
not be given away, resold or donated to charity on the Project Site. 

 
E. CARPET REMOVAL AND RECLAMATION: 

1. Remove and pack broadloom carpet, carpet tile, and carpet cushion as required by 
removal and reclamation agency. Include carpet scrap and waste from new carpet 
installation. 

2. Remove adhesive following recommendations of the Carpet and Rug Institute 
(CRI). 

3. Place clean, dry used carpet in containers or trailers supplied or approved by 
Carpet Reclamation Agency. 
 

F. REUSE OF MATERIALS ON-SITE: Contractor shall, as part of the Construction Waste 
Management Plan, submit list of materials to be reused and the proposed purpose of 
reuse to the Architect and receive approval prior to reuse. Materials to be reused for 
structural purposes may require review by the Authority Having Jurisdiction prior to 
approval. 

 
1. Site-Clearing Wastes: Chip branches, and trees on-site. 

 
a. Comply with requirements in Section 32 9000 - PLANTING for use of 

chipped organic waste as organic mulch. 

G. REVENUES AND COSTS: Any revenues, rebates, tax credits and other savings 
obtained from the Contractor’s Project Waste Management Program shall accrue to the 
Contractor. Any costs resulting from the Contractor’s Construction Waste Management 
Plan shall be borne by the Contractor. 

 
 

END OF SECTION
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CONSTRUCTION WASTE MANAGEMENT REPORT FORM 

Company Name: _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  

Project: _____________________________________________________________________ 

Report Prepared By:_____________________________  Phone Number: _____________ 
 
Time Period of Report: From   To   
 
 
Note: All Quantities are to be measured in tons. 

A B C D E F 
CDL Material 

Type 
Quantity 

Disposed in 
Landfill 

Quantity 
Recycled 

Offsite 

Quantity 
Reused 
Onsite 

Reused 
Quantity 
Salvaged 

Offsite 

Destination  
Attach  

Receipts 

Wood      
Green Waste      
Asphalt      
Concrete      
Brick      
Metals      
Gypsum 
Wallboard      
Mixed Recyclables      
Rock      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      

 

Diversion (C + D + E) ÷  Generation (B + C + D) =  X 100 =  % Diversion Rate 
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Appendix B 
 

PROJECT WASTE ANALYSIS WORKSHEET  
SAMPLE PROJECT WASTE ANALYSIS 

 

 
 

Material Quantity Recyclable? 
Reusable? 

Possible Recycling Method 

Demolition    
Salvageable timbers 2500 bd. ft. Salvageable Sell to timber broker 
Clean Wood 1 ton Recyclable Commercial Hauler 
Demolition Wood 
(painted/stained) 

5 tons No  

Concrete 200 tons Recyclable Commercial Hauler 

Asphalt minimal 
Not in this 
quantity 

 

Ferrous Metal (rebar, steel 
framing) 6 tons Recyclable Self haul 
Copper and other nonferrous 
metals 1 ton Recyclable Self haul 
Carpet (good condition) 10,000 sq. ft. Reusable Remove for salvage 
Carpet padding 10,000 sq. ft. Reusable Self haul 
Fluorescent Light Fixtures & 
Bulbs 

75 Reusable Call salvager 

Painted Drywall 12 tons No  
Brick 12 cubic yards Reusable Call salvager 
Other misc. debris 20 tons no  

    
New Construction    
Land clearing (brush, stumps) 20 cubic yards Reusable onsite Call mobile chipper 
Rock/fill dirt 40 cubic yards Recyclable Commercial hauler 
Concrete .5 tons Recyclable Commercial hauler 
Clean Wood 22 tons Recyclable Commercial hauler 
Drywall 12 tons Recyclable Commercial hauler 
Misc. metals 2 tons Recyclable Self-haul 
Asphalt Roofing (asbestos-free) 2.75 tons Recyclable Commercial hauler 
Cardboard 1 ton Recyclable Commercial hauler 
Paint 5 or 6 cans Reusable List in IMEX 
Paper, aluminum cans, glass 
bottles 

1 cubic 
yard/month Recyclable Commercial hauler 
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SECTION 01 77 00 
CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, 
including, but not limited to, the following: 

1. Closeout procedures at completion. 
2. Final cleaning. 
3. Repair of the Work. 

B. Related Requirements: 
 

1. Division 01 Section "Warranties" for submitting final warranty information. 

1.3 SUBMITTALS 

A. Submittals Prior to Substantial Completion:  Submit the following a minimum of 10 days 
prior to requesting inspection for determining date of Substantial Completion.  List items 
below that are incomplete at time of request. 

1. Certificates of Release:  Obtain and submit releases from authorities having 
jurisdiction permitting Owner unrestricted use of the Work and access to services 
and utilities.  Include occupancy permits, operating certificates, and similar 
releases. 

2. Submit closeout submittals specified in other Division 01 Sections, including 
project record drawings, operation and maintenance manuals, warranties, and 
similar final record information. 

3. Submit closeout submittals specified in individual Divisions 02 through 33 
Sections, including specific warranties, workmanship bonds, maintenance service 
agreements, final certifications, and similar documents. 

4. Submit maintenance material submittals specified in individual 
Divisions 02 through 33 Sections, including tools, spare parts, extra materials, and 
similar items, and deliver to location designated by Architect.  Label with 
manufacturer's name and model number where applicable. 

5. Submit test/adjust/balance records. 
 



San Mateo County  01 77 00 
Mosquito & Vector Control District  1415 N. Carolan Improvements  

 
   
  01 77 00 - Page 2  

 
 

6. Submit changeover information related to Owner's occupancy, use, operation, and 
maintenance. 

1.4 CLOSEOUT PROCEDURES 

A. Procedures Prior to Completion:  Complete the following a minimum of 10 days prior to 
requesting inspection for determining date of Completion.  List items below that are 
incomplete at time of request. 

1. Advise Owner of pending insurance changeover requirements. 
2. Make final changeover of permanent locks and deliver keys to Owner.  Advise 

Owner's personnel of changeover in security provisions. 
3. Complete startup and testing of systems and equipment. 
4. Perform preventive maintenance on equipment used prior to Substantial 

Completion. 
5. Advise Owner of changeover in utilities. 
6. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 
7. Complete final cleaning requirements, including touchup painting. 
8. Touch up and otherwise repair and restore marred exposed finishes to eliminate 

visual defects. 

B. Inspection:  Submit a written request for inspection for Completion a minimum of 10 days 
prior to date the work will be completed and ready for inspection.  On receipt of request, 
Architect will either proceed with inspection or notify Contractor of unfulfilled 
requirements.  Architect will prepare the Certificate of Substantial Completion after 
inspection or will notify Contractor of items, either on Contractor's list or additional items 
identified by Architect, that must be completed or corrected before certificate will be 
issued. 

1. Architect’s Punch List:  During inspection, Architect will prepare a list of items 
needing completion or correction (punch list), a copy of the punch list will be 
distributed to the contractor and Owner. 

2. Reinspection: Request reinspection when the Work identified in previous 
inspection as incomplete is completed or corrected. 

3. Results of completed inspection will form the basis of requirements for final 
completion. 

C. Contractor’s Cost for Reinspection:  Architect will perform one inspection and one 
reinspection at no additional cost to the Contractor.  The expense for the Architect’s time 
for additional inspections will be paid by the Owner with the amount being deducted from 
the Contract Sum.  The expense will be based on an hourly rate in accordance with the 
Architect’s standard hourly rate schedule in effect at the time the work is performed with 
a minimum of $500.00 dollars for each additional reinspection. 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer 
or fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

2.2 FINAL CLEANING 

A. General:  Perform final cleaning.  Conduct cleaning and waste-removal operations to 
comply with local laws and ordinances and Federal and local environmental and 
antipollution regulations. 

B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  
Clean each surface or unit to condition expected in an average commercial building 
cleaning and maintenance program.  Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for 
Completion for entire Project or for a designated portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction 
activities, including landscape development areas, of rubbish, waste 
material, litter, and other foreign substances. 

b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and 
other foreign deposits. 

c. Rake grounds that are neither planted nor paved to a smooth, even-textured 
surface. 

d. Remove tools, construction equipment, machinery, and surplus material 
from Project site. 

e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free 
condition, free of stains, films, and similar foreign substances.  Avoid 
disturbing natural weathering of exterior surfaces.  Restore reflective 
surfaces to their original condition. 

f. Remove debris and surface dust from limited access spaces, including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar 
spaces. 

g. Sweep concrete floors broom clean in unoccupied spaces. 
h. Vacuum carpet and similar soft surfaces, removing debris and excess nap; 

clean according to manufacturer's recommendations if visible soil or stains 
remain. 

i. Clean transparent materials, including mirrors and glass in doors and 
windows.  Remove glazing compounds and other noticeable, vision-
obscuring materials.  Polish mirrors and glass, taking care not to scratch 
surfaces. 

j. Remove labels that are not permanent. 
k. Wipe surfaces of mechanical, electrical, and similar equipment.  Remove 

excess lubrication, paint and mortar droppings, and other foreign 
substances. 
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l. Clean plumbing fixtures to a sanitary condition, free of stains, including stains 
resulting from water exposure. 

m. Replace disposable air filters and clean permanent air filters.  Clean exposed 
surfaces of diffusers, registers, and grills. 

n. Clean ducts, blowers, and coils if units were operated without filters during 
construction or that display contamination with particulate matter on 
inspection. 

o. Clean light fixtures, lamps, globes, and reflectors to function with full 
efficiency. 

p. Leave Project clean and ready for occupancy. 

2.3 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for 
determination of Substantial Completion. 

1. Comply with requirements of Division 02 through 33 Sections as applicable to the 
Work to be restored and/or repaired. 

B. Repair or remove and replace defective construction.  Repairing includes replacing 
defective parts, refinishing damaged surfaces, touching up with matching materials, and 
properly adjusting operating equipment.  Where damaged or worn items cannot be 
repaired or restored, provide replacements.  Remove and replace operating components 
that cannot be repaired. Restore damaged construction and permanent facilities used 
during construction to specified condition. 

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, 
and other damaged transparent materials. 

2. Touch up and otherwise repair and restore marred or exposed finishes and 
surfaces.  Replace finishes and surfaces that that already show evidence of repair 
or restoration. 

a. Do not paint over "UL" and other required labels and identification, including 
mechanical and electrical nameplates.  Remove paint applied to required 
labels and identification. 

3. Replace parts subject to operating conditions during construction that may impede 
operation or reduce longevity. 

4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective 
and noisy starters in fluorescent and mercury vapor fixtures to comply with 
requirements for new fixtures. 
 

END OF SECTION
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SECTION 01 78 36 

WARRANTIES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Special 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for warranties required by 
the Contract Documents, including manufacturers’ standard warranties on products and 
special warranties. 

1.3 DEFINITIONS 

A. Standard product warranties are preprinted written warranties published by individual 
manufacturers for particular products and are specifically endorsed by the manufacturer 
to the Owner. 

B. Special project warranties are written warranties required by or incorporated in the 
Contract Documents, either to extend time limits provided by standard warranties or to 
provide greater rights for the Owner. 

1.4 WARRANTY REQUIREMENTS 

A. Disclaimers and Limitations:  Manufacturer's disclaimers and limitations on product 
warranties do not relieve the Contractor of the warranty on the Work that incorporates 
the products.  Manufacturer's disclaimers and limitations on product warranties do not 
relieve suppliers, manufacturers, and subcontractors required to countersign special 
warranties with the Contractor. 

B. Related Damages and Losses:  When correcting failed or damaged warranted 
construction, remove and replace construction that has been damaged as a result of 
such failure or must be removed and replaced to provide access for correction of 
warranted construction. 

C. Reinstatement of Warranty:  When Work covered by a warranty has failed and been 
corrected by replacement or rebuilding, reinstate the warranty by written endorsement.  
The reinstated warranty shall be equal to the original warranty with an equitable 
adjustment for depreciation. 
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D. Replacement Cost:  Upon determination that Work covered by a warranty has failed, 
replace or rebuild the Work to an acceptable condition complying with requirements of 
the Contract Documents.  The Contractor is responsible for the cost of replacing or 
rebuilding defective Work regardless of whether the Owner has benefited from use of 
the Work through a portion of its anticipated useful service life. 

E. Owner's Recourse:  Expressed warranties made to the Owner are in addition to implied 
warranties and shall not limit the duties, obligations, rights, and remedies otherwise 
available under the law.  Expressed warranty periods shall not be interpreted as 
limitations on the time in which the Owner can enforce such other duties, obligations, 
rights, or remedies. 

1. Rejection of Warranties:  The Owner reserves the right to reject warranties and to 
limit selection to products with warranties not in conflict with requirements of the 
Contract Documents. 

F. Where the Contract Documents require a special warranty, or similar commitment on the 
Work or part of the Work, the Owner reserves the right to refuse to accept the Work, until 
the Contractor presents evidence that entities required to countersign such commitments 
are willing to do so. 

1.5 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal:  Submit written warranties on request of Architect for designated 
portions of the Work where commencement of warranties other than date of Substantial 
Completion is indicated, or when delay in submittal of warranties might limit Owner's 
rights under warranty. 

B. Warranties:  Submit (2) copies of each required warranty properly executed by the 
Contractor, or by the Contractor, subcontractor, supplier, or manufacturer.  Organize 
warranty documents into an orderly sequence based on the table of contents of the 
Project Manual. 

1. Bind warranties in heavy-duty, commercial-quality, durable 3-ring, vinyl-covered 
loose-leaf binders, thickness as necessary to accommodate contents, and sized 
to receive 8-1/2-by-11-inch paper. 

2. Provide a table of contents for the manual indicating specification section and title 
of warranty. 

3. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  
Mark tab to identify the product or installation.  Provide a typed description of the 
product or installation, including the name of the product and the name, address, 
and telephone number of Installer. 

4. Identify each binder on the front and spine with the typed or printed title 
"WARRANTIES," Project name, and name of Contractor. 

5. Warranty Electronic File:  Scan warranties and bonds and assemble complete 
warranty and bond submittal package into a single indexed electronic PDF file with 
links enabling navigation to each item.  Provide bookmarked table of contents at 
beginning of document. 
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C. Provide additional copies of each warranty to include in operation and maintenance 
manuals. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes the following:
	1. Work covered by the Contract Documents.
	2. Type of the Contract.
	3. Work under other contracts.
	4. Products ordered in advance.
	5. Use of premises.
	6. Owner's occupancy requirements.
	7. Work restrictions.
	8. Specification formats and conventions.


	1.3 WORK COVERED BY CONTRACT DOCUMENTS
	A. Project:  1415 N. Carolan Improvements
	Project Location: 1415 N. Carolan, Burlingame, California 94010

	B. Owner:  San Mateo County Mosquito & Vector Control District
	C. Architect: AETYPIC, 7 Freelon Street, San Francisco, CA  94107
	Phone 415-762-8388 Ext. 35, Contact Steve Grist
	D. The Work consists of the following:
	1. The renovation of an existing facility and associated sitework.  Improvements to the site include site grading, ADA parking upgrades and EV charging, bioretention basin, perimeter fencing/gate.  Improvements to the building include exterior façade ...


	1.4 TYPE OF CONTRACT
	A. Project will be constructed under a single prime contract.

	1.5 USE OF PREMISES
	A. General:  Contractor shall have sole use of premises for construction operations.
	B. Use of Site:  The building site will be unoccupied by the District during the construction work period.
	1. Limits:
	a. The District would like to store some materials in the warehouse area or upstairs area that will not be renovated.  General Contractor and the District to coordinate when an appropriate time would be to accommodate.

	2. Entrances:  Keep all entrances serving buildings clear and available to Owner's employees, and emergency vehicles at all times as needed.  Do not use these areas for parking or storage of materials.

	C. Use of Existing Buildings:  Maintain existing buildings in a weather tight condition throughout construction period.  Repair damage caused by construction operations.  Protect buildings and its occupants during construction period.
	D. Vehicle Parking:  Contractor parking is available on-site.
	E. Assume full responsibility for protection and safekeeping of Contractor’s materials stored on premises.  Coordinate with Owner the location of materials stored on premises.  Provide barricades, barriers and enclosures as required to ensure safety f...
	F. Obtain and pay for use of additional storage or work areas needed for construction operations.

	1.6 OWNER'S OCCUPANCY REQUIREMENTS
	A. Owner Occupancy:  The Owner will not occupy the site during the entire construction phase.

	1.7 WORK RESTRICTIONS
	A. On-Site Work Hours:  Work shall be generally performed during normal business working hours of 7:00 a.m. to 4:00 p.m., Monday through Friday, except otherwise indicated or approved by the Owner.
	1. Weekend Hours:  With prior written approval by Owner/Architect.
	2. Early Morning Hours:  With prior written approval by Owner/Architect.
	3. Hours for Utility Shutdowns:  Requires prior Owner/Architect authorization.

	B. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or others unless permitted under the following conditions and then only after arranging to provide temporary utility services according to requirements...
	1. Notify Architect not less than two days in advance of proposed utility interruptions.
	2. Do not proceed with utility interruptions without OwnerArchitect's written permission.


	1.8 SPECIFICATION FORMATS AND CONVENTIONS
	A. Specification Format:  The Specifications are organized into Divisions and Sections using the 48-division format and CSI/CSC's "Master Format" numbering system.
	1. Section Identification:  The Specifications use Section numbers and titles to help cross-referencing in the Contract Documents.  Sections in the Project Manual are in numeric sequence; however, the sequence is incomplete because all available Secti...
	2. Division 01:  Sections in Division 01 govern the execution of the Work of all Sections in the Specifications.

	B. Specification Content:  The Specifications use certain conventions for the style of language and the intended meaning of certain terms, words, and phrases when used in particular situations.  These conventions are as follows:
	1. Abbreviated Language:  Language used in the Specifications and other Contract Documents is abbreviated.  Words and meanings shall be interpreted as appropriate.  Words implied, but not stated, shall be inferred as the sense requires.  Singular word...
	2. Imperative mood and streamlined language are generally used in the Specifications.  Requirements expressed in the imperative mood are to be performed by Contractor.  Occasionally, the indicative or subjunctive mood may be used in the Section Text f...
	a. The words "shall," "shall be," or "shall comply with," depending on the context, are implied where a colon (:) is used within a sentence or phrase.




	PART 2 -   PRODUCTS (Not Used)
	PART 3 -    EXECUTION (Not Used)
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative provisions for project meetings, including, but not limited to, the following:
	1. Preconstruction conferences.
	2. Progress meetings.
	3. Project Closeout Conference.

	B. Related requirements include but are not limited to the following:
	1. Division 01 Sections as applicable to project management.


	1.3 PRECONSTRUCTION CONFERENCE
	A. Preconstruction Conference:  Construction Manager to schedule a preconstruction conference before starting construction at the project site, at a time convenient to the Owner, Contractor and the Architect, but no later than 14 days after execution ...
	B. Attendees:  Authorized representatives of the Owner, Architect, and their consultants; the Contractor and its superintendent; and major subcontractors, suppliers; and other concerned parties shall attend the conference.  Participants at the confere...
	C. Agenda:  Discuss items of significance that could affect progress, including but not limited to the following:
	1. Preliminary work schedule by the Contractor
	2. Critical work sequencing and long-lead items.
	3. Designation of key personnel and their duties.
	4. Lines of communication.
	5. Procedures for processing field decisions and Change Orders.
	6. Procedures for processing Applications for Payment.
	7. Procedures for RFI’s.
	8. Procedures for testing and inspection.
	9. Distribution of Contract Documents.
	10. Submittal procedures.
	11. Preparation of record documents.
	12. Use of the premises.
	13. Work restrictions and working hours.
	14. Temporary facilities and controls.
	15. Parking availability.
	16. Office, work, and storage areas.
	17. Equipment deliveries and priorities.
	18. Safety procedures and first aid.
	19. Security.
	20. Housekeeping.
	21. County alcohol, drug and tobacco policy.

	D. Minutes:  Construction Manager will record and distribute meeting minutes to Architect, Owner, and Contractor.

	1.4 PROGRESS MEETINGS
	A. Progress Meetings:  Progress meetings at the Project Site at regular intervals to be established by the Construction Manager, Architect, Contractor, and Owner.
	B. Coordinate dates of meetings with preparation of the payment request.
	C. Attendees:  In addition to representatives of the Owner and Architect, each subcontractor, supplier, and other entity concerned with current progress or involved in planning, coordination, or performance of future activities shall be represented at...
	D. Agenda:  Review and correct or approve minutes of the previous progress meeting.  Review other items of significance that could affect progress.  Include topics for discussion as appropriate to the status of the Project.  Review with the Constructi...
	1. Contractor's Construction Schedule:  Review progress since the last meeting.  Determine whether each activity is on time, ahead of schedule, or behind schedule, in relation to Contractor's construction schedule.  Determine how construction behind s...
	2. Review the present and future needs of each entity present, including the following:
	a. Interface requirements.
	b. Sequence of operation.
	c. Status of submittals.
	d. Deliveries.
	e. Off-site fabrication.
	f. Access.
	g. Site utilization.
	h. Temporary facilities and services.
	i. Status of correction of deficient items.
	j. Field observations.
	k. Status of RFI’s, Proposal Requests, and Change Orders.
	l. Progress cleaning.
	m. Quality and work standards.
	n. Documentation of information for payment requests.
	o. Request for Information


	E. Minutes:  Construction Manager will record and distribute meeting minutes to Architect, Owner, and Contractor.
	F. Schedule Updating:  Revise the Contractor's Construction Schedule after each progress meeting where revisions to the schedule have been made or recognized.  Issue the revised schedule to the Construction Manager, Owner, the Architect, and all other...

	1.5 PROJECT CLOSEOUT CONFERENCE
	A. Project Closeout Conference:  Conduct a project closeout conference, at a time convenient to Owner and Architect.  Conduct the conference to review requirements and responsibilities related to Project closeout.
	B. Attendees:  Authorized representatives of Owner, Architect and their consultants; Contractor and its superintendent; major subcontractors; suppliers; and other concerned parties shall attend the meeting.  Participants at the meeting shall be famili...
	C. Agenda:  Discuss items of significance that could affect or delay Project closeout, including the following:
	1. Preparation of record documents.
	2. Procedures required prior to inspection for Substantial Completion and for final inspection for acceptance.
	3. Submittal of written warranties.
	4. Requirements for preparing operations and maintenance data.
	5. Requirements for delivery of material samples, attic stock, and spare parts.
	6. Requirements for demonstration and training.
	7. Preparation of Contractor's punch list.
	8. Procedures for processing Applications for Payment at Substantial Completion and for final payment.
	9. Submittal procedures.
	10. Responsibility for removing temporary facilities and controls.

	D. Minutes:  Construction Manager will record and distribute meeting minutes to Architect, Owner, and Contractor.


	PART 2 -  PRODUCTS
	PART 3 -  EXECUTION
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes requirements for the submittal schedule and administrative and procedural requirements for submitting Shop Drawings, Product Data, Samples, and other submittals.
	B. Related Sections:
	1. General Conditions “Payment Procedures” for submitting Applications for Payment and the schedule of values.
	2. Division 01 Section “Construction Progress Documentation” for submitting schedules and reports, including Contractor’s construction schedule.


	1.3 SUBMITTAL ADMINISTRATIVE REQUIREMENTS
	A. General Requirements:  Architect will return submittals, without review, received from sources other than Contractor.
	1. Architect will not review submittals that do not bear Contractor’s approval stamp and will return them without action.

	B. Architect’s Digital Data Files:  Electronic copies of CAD Drawings of the Contract Drawings may be provided by Architect for Contractor’s use in preparing submittals on request and signing a release.
	C. Coordination:  Coordinate preparation and processing of submittals with performance of construction activities.
	1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and related activities that require sequential activity.
	2. Submit all submittal items required for each Specification Section concurrently unless partial submittals for portions of the Work are indicated on approved submittal schedule.
	3. Submit action submittals and informational submittals required by the same Specification Section as separate packages under separate transmittals.
	4. Coordinate transmittal of different types of submittals for related parts of the Work so processing will not be delayed because of need to review submittals concurrently for coordination.
	a. Architect reserves the right to withhold action on a submittal requiring coordination with other submittals until related submittals are received.


	D. Processing Time:  Allow time for submittal review, including time for resubmittals, as follows.  Time for review shall commence on Architect’s receipt of submittal.  No extension of the Contract Time will be authorized because of failure to transmi...
	1. Initial Review:  Allow 14 calendar days for initial review of each submittal.  Allow additional time if coordination with subsequent submittals is required.  Architect will advise Contractor when a submittal being processed must be delayed for coor...
	2. Intermediate Review:  If intermediate submittal is necessary, process it in same manner as initial submittal.
	3. Resubmittal Review:  Allow 14 calendar days for review of each resubmittal.
	4. Sequential Review:  Where sequential review of submittals by Architect’s consultants, Owner, or other parties is indicated, allow 21 calendar days for initial review of each submittal.
	5. Concurrent Consultant Review:  Where the Contract Documents indicate that submittals may be transmitted simultaneously to Architect and to Architect’s consultants, allow 14 calendar days for review of each submittal.  Submittal will be returned to ...

	E. Paper Submittals:  Place a permanent label or title block on each submittal item for identification.
	1. Indicate name of firm or entity that prepared each submittal on label or title block.
	2. Provide a space approximately 4 by 5 inches on label or beside title block for Architect’s review stamp and approval markings.
	3. Provide a space approximately 2 by 3 inches on label or beside title block for Contractor’s review stamp and approval markings.
	4. Include the following information for processing and recording action taken:
	a. Project name.
	b. Date.
	c. Name of Architect.
	d. Name of Contractor.
	e. Name of subcontractor.
	f. Name of supplier.
	g. Name of manufacturer.
	h. Submittal number or other unique identifier, including revision identifier.
	1) Submittal number shall use Specification Section number followed by a decimal point and then a sequential number (e.g., 061000.01).  Resubmittals shall include an alphabetic suffix after another decimal point (e.g., 061000.01.A).

	i. Number and title of appropriate Specification Section.
	j. Drawing number and detail references, as appropriate.
	k. Location(s) where product is to be installed, as appropriate.
	l. Other necessary identification.

	5. Transmittal: Assemble each submittal individually and appropriately for transmittal and handling.  Transmit each submittal using a transmittal form.
	a. Transmittal Form:  Provide locations on form for the following information:
	1) Project name.
	2) Date.
	3) Destination (To:).
	4) Source (From:).
	5) Name of Contractor.
	6) Name of firm or entity that prepared submittal.
	7) Names of subcontractor, manufacturer, and supplier.
	8) Category and type of submittal.
	9) Submittal purpose and description.
	10) Specification Section number and title.
	11) Indication of full or partial submittal.
	12) Drawing number and detail references, as appropriate.
	13) Transmittal number
	14) Submittal and transmittal distribution record.
	15) Remarks.
	16) Signature of transmitter.

	b. On an attached separate sheet, prepared on Contractor’s letterhead, record relevant information, requests for data, revisions other than those requested by Architect on previous submittals, and deviations from requirements in the Contract Documents...


	F. Product Options:
	1. Clearly identify product options required to comply with the Contract Documents.
	2. Clearly identify product options requiring selection by the Architect.

	G. Deviations: Clearly identify deviations from requirements in the Contract Documents including minor variations and limitations.
	H. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal.
	1. Note date and content of previous submittal.
	2. Note date and content of revision in label or title block and clearly indicate extent of revision.
	3. Resubmit submittals until they are marked with approval notation from Architect’s action stamp.

	I. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary for performance of construction activities.  Show distribution on transm...
	J. Use for Construction: Use only final submittals that are marked with approval notation from Architect’s action stamp.


	PART 2 -  PRODUCTS
	2.1 SUBMITTAL PROCEDURES
	A. General Submittal Procedure Requirements: Prepare and submit submittals required by individual Specification Sections.  Types of submittals are indicated in individual Specification Sections.
	1. Submit pdf file of each submittal, unless otherwise indicated.
	2. Closeout Submittals and Maintenance Material Submittals:  Comply with requirements specified in Division 01 Section “Closeout Procedures.”
	3. Certificates and Certifications Submittals:  Provide a statement that includes signature of entity responsible for preparing certification.  Certificates and certifications shall be signed by an officer or other individual authorized to sign docume...
	4. Test and Inspection Reports Submittals:  Comply with requirements specified in Division 01 Section “Quality and Testing Requirements.”

	B. Product Data: Collect information into a single submittal for each element of construction and type of product or equipment.
	1. If information must be specially prepared for submittal because standard published data are not suitable for use, submit as Shop Drawings, not as Product Data.
	2. Mark each copy of each submittal to show which products and options are applicable.
	3. Include the following information, as applicable:
	a. Manufacturer’s catalog cuts.
	b. Manufacturer’s product specifications.
	c. Standard color charts.
	d. Statement of compliance with specified referenced standards.
	e. Testing by recognized testing agency.
	f. Application of testing agency labels and seals.
	g. Notation of coordination requirements.
	h. Availability and delivery time information.

	4. For equipment, include the following in addition to the above, as applicable:
	a. Wiring diagrams showing factory-installed wiring.
	b. Printed performance curves.
	c. Operational range diagrams.
	d. Clearances required to other construction, if not indicated on accompanying Shop Drawings.

	5. Submit Product Data before or concurrent with Samples.
	6. Submit Product Data in the following format:
	a. (1) pdf file of  Product Data, unless otherwise indicated.


	C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale.  Do not base Shop Drawings on reproductions of the Contract Documents or standard printed data.
	1. Preparation: Fully illustrate requirements in the Contract Documents.  Include the following information, as applicable:
	a. Identification of products.
	b. Schedules.
	c. Compliance with specified standards.
	d. Notation of coordination requirements.
	e. Notation of dimensions established by field measurement.
	f. Relationship and attachment to adjoining construction clearly indicated.
	g. Seal and signature of professional engineer if specified.

	2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop Drawings on sheets at least 8-1/2 by 11 inches but no larger than 30 by 42 inches.
	3. Submit Shop Drawings in the following format:
	a. (1) pdf file of each submittal.


	D. Samples: Submit Physical Samples for review of kind, color, pattern, and texture for a check of these characteristics with other elements and for a comparison of these characteristics between submittal and actual component as delivered and installed.
	1. Transmit Samples that contain multiple, related components such as accessories together in one submittal package.
	2. Identification:  Attach label on unexposed side of Samples that includes the following:
	a. Generic description of Sample.
	b. Product name and name of manufacturer.
	c. Sample source.
	d. Number and title of applicable Specification Section.
	e. Specification paragraph number and generic name of each item.

	3. Disposition: Maintain sets of reviewed Samples at Project site, available for quality-control comparisons throughout the course of construction activity.  Sample sets may be used to determine final acceptance of construction associated with each set.
	a. Samples that may be incorporated into the Work are indicated in individual Specification Sections.  Such Samples must be in an undamaged condition at time of use.
	b. Samples not incorporated into the Work, or otherwise designated as Owner’s property, are the property of Contractor.

	4. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or sections of units showing the full range of colors, textures, and patterns available.
	a. Number of Samples: Submit one full set of available choices where color, pattern, texture, or similar characteristics are required to be selected from manufacturer's product line.  Architect will return submittal with options selected.

	5. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared from same material to be used for the Work, cured and finished in manner specified, and physically identical with material or product proposed for use, and tha...
	a. Number of Samples:  Submit 3 sets of Samples.  Architect will retain 2 Sample sets; remainder will be returned.
	1) Submit a single Sample where assembly details, workmanship, fabrication techniques, connections, operation, and other similar characteristics are to be demonstrated.
	2) If variation in color, pattern, texture, or other characteristic is inherent in material or product represented by a Sample, submit at least three sets of paired units that show approximate limits of variations.



	E. Product Schedule: As required in individual Specification Sections, prepare a written summary indicating types of products required for the Work and their intended location.  Include the following information in tabular form:
	1. Type of product.  Include unique identifier for each product.
	2. Manufacturer and product name, and model number if applicable.
	3. Number and name of room or space.
	4. Location within room or space.
	5. Submit product schedule in the following format:
	a. (1) pdf file of product schedule or list, unless otherwise indicated.


	F. Contractor’s Construction Schedule: Comply with requirements specified in Division 01 Section “Construction Progress Documentation.”
	G. Application for Payment and Schedule of Values: Comply with requirements specified in Division 01 Section “Payment Procedures.”
	H. Test and Inspection Reports and Schedule of Tests and Inspections Submittals:  Comply with requirements specified in Division 01 Section "Quality and Testing Requirements."
	I. Closeout Submittals and Maintenance Material Submittals: Comply with requirements specified in Division 01 Section "Closeout Procedures."
	J. Qualification Data: Prepare written information that demonstrates capabilities and experience of firm or person.  Include lists of completed projects with project names and addresses, contact information of architects and owners, and other informat...
	K. Welding Certificates: Prepare written certification that welding procedures and personnel comply with requirements in the Contract Documents.  Submit record of Welding Procedure Specification and Procedure Qualification Record on American Welding S...
	L. Installer Certificates: Submit written statements on manufacturer’s letterhead certifying that Installer complies with requirements in the Contract Documents and, where required, is authorized by manufacturer for this specific Project.
	M. Manufacturer Certificates: Submit written statements on manufacturer’s letterhead certifying that manufacturer complies with requirements in the Contract Documents.  Include evidence of manufacturing experience where required.
	N. Product Certificates: Submit written statements on manufacturer’s letterhead certifying that product complies with requirements in the Contract Documents.
	O. Material Certificates: Submit written statements on manufacturer’s letterhead certifying that material complies with requirements in the Contract Documents.
	P. Material Test Reports: Submit reports written by a qualified testing agency, on testing agency’s standard form, indicating and interpreting test results of material for compliance with requirements in the Contract Documents.
	Q. Product Test Reports: Submit written reports indicating current product produced by manufacturer complies with requirements in the Contract Documents.  Base reports on evaluation of tests performed by manufacturer and witnessed by a qualified testi...
	R. Research Reports: Submit written evidence, from a model code organization acceptable to authorities having jurisdiction, that product complies with building code in effect for Project.  Include the following information:
	1. Name of evaluation organization.
	2. Date of evaluation.
	3. Time period when report is in effect.
	4. Product and manufacturers’ names.
	5. Description of product.
	6. Test procedures and results.
	7. Limitations of use.

	S. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on testing agency’s standard form, indicating and interpreting results of tests performed before installation of product, for compliance with performance requiremen...
	T. Compatibility Test Reports: Submit reports written by a qualified testing agency, on testing agency’s standard form, indicating and interpreting results of compatibility tests performed before installation of product.  Include written recommendatio...
	U. Field Test Reports: Submit reports indicating and interpreting results of field tests performed either during installation of product or after product is installed in its final location, for compliance with requirements in the Contract Documents.
	V. Design Data: Prepare and submit written and graphic information, including, but not limited to, performance and design criteria, list of applicable codes and regulations, and calculations.  Include list of assumptions and other performance and desi...

	2.2 DELEGATED-DESIGN SERVICES
	A. Performance and Design Criteria: Where professional design services or certifications by a design professional are specifically required of Contractor by the Contract Documents, provide products and systems complying with specific performance and d...
	1. If criteria indicated are not sufficient to perform services or certification required, submit a written request for additional information to Architect.

	B. Delegated-Design Services Certification: In addition to Shop Drawings, Product Data, and other required submittals, submit 6 paper copies of certificate, signed and sealed by the responsible design professional, for each product and system specific...
	1. Indicate that products and systems comply with performance and design criteria in the Contract Documents.  Include list of codes, loads, and other factors used in performing these services.



	PART 3 -  EXECUTION
	3.1 CONTRACTOR’S REVIEW
	A. Product Submittals: Review each submittal and check for coordination with other Work of the Contract and for compliance with the Contract Documents.  Note corrections and field dimensions.  Mark with approval stamp before submitting to Architect.
	B. Project Closeout and Maintenance/Material Submittals: Refer to requirements in Division 01 Section “Closeout Procedures.”
	C. Approval Stamp: Stamp each submittal with a uniform, approval stamp.  Include Project name and location, submittal number, Specification Section title and number, name of reviewer, date of Contractor’s approval, and statement certifying that submit...

	3.2 ARCHITECT’S ACTION
	A. General: Architect will not review submittals that do not bear Contractor’s approval stamp and will return them without action.
	B. Submittals: Architect will review each submittal, make marks to indicate corrections or modifications required, and return it.  Architect will stamp each submittal with an action stamp and will mark stamp appropriately to indicate action as follows:
	1. Reviewed: Final unrestricted release, work may proceed, provided it complies with contract documents.
	2. Furnish as Corrected: Final but restricted release, work may proceed, provided written confirmation is delivered to Architect by Contractor that installed work complied with notations and corrections on submittal and with contract documents.
	3. Revise and Resubmit: Returned for resubmittal, do not proceed with work.  Revise submittal in accordance with notations thereon, and resubmit without delay to obtain an acceptable action marking.  Do not allow submittals with this marking (or unmar...
	4. Rejected: Returned for resubmittal, do not proceed with work.  Revise submittal in accordance with notations thereon, and resubmit without delay to obtain an acceptable action marking.  Do not allow submittals with this marking (or unmarked submitt...

	C. Partial submittals are not acceptable, will be considered nonresponsive, and will be returned without review.
	D. Incomplete submittals are not acceptable, will be considered nonresponsive, and will be returned without review.
	E. Submittals not required by the Contract Documents may not be reviewed and may be discarded.


	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for quality assurance and quality control including but not limited to the following:
	1. General quality requirements.
	2. Reports and documents.
	3. Contractor’s responsibilities in regard to testing and inspections.

	B. Testing and inspecting services are required to verify compliance with requirements specified or indicated.  These services do not relieve Contractor of responsibility for compliance with the Contract Document requirements.
	1. Specific quality-assurance and control requirements for individual construction activities are specified in the Sections that specify those activities.  Requirements in those Sections may also cover production of standard products.
	2. Specified tests, inspections, and related actions do not limit Contractor's other quality-assurance and control procedures that facilitate compliance with the Contract Document requirements.
	3. Requirements for Contractor to provide quality-assurance and control services required by Architect, Owner, or authorities having jurisdiction are not limited by provisions of this Section.


	1.3 DEFINITIONS
	A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during execution of the Work to guard against defects and deficiencies and substantiate that proposed construction will comply with requirements.
	B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after execution of the Work to evaluate that actual products incorporated into the Work and completed construction comply with requirements.  Services do not ...
	C. Preconstruction Testing:  Tests and inspections performed specifically for Project before products and materials are incorporated into the Work, to verify performance or compliance with specified criteria.
	D. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to establish product performance and compliance with specif...
	E. Source Quality-Control Testing:  Tests and inspections that are performed at the source, e.g., plant, mill, factory, or shop.
	F. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation of the Work and for completed Work.
	G. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing laboratory shall mean the same as testing agency.
	H. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including installation, erection, application, and similar operat...
	1. Use of trade-specific terminology in referring to a trade or entity does not require that certain construction activities be performed by accredited or unionized individuals, or that requirements specified apply exclusively to specific trade(s).

	I. Experienced:  When used with an entity or individual, "experienced" means having successfully completed a minimum of 5 previous projects similar in nature, size, and extent to this Project; being familiar with special requirements indicated; and ha...

	1.4 CONFLICTING REQUIREMENTS
	A. Referenced Standards:  If compliance with two or more standards is specified and the standards establish different or conflicting requirements for minimum quantities or quality levels, comply with the most stringent requirement.  Refer conflicting ...
	B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be the minimum provided or performed.  The actual installation may comply exactly with the minimum quantity or quality specified, or it may exceed the minim...

	1.5 REPORTS AND DOCUMENTS
	A. Test and Inspection Reports:  Prepare and submit certified written reports specified in other Sections.  Reports shall be prepared by the person performing the testing and inspecting.  Include the following:
	1. Date of issue.
	2. Project title and number.
	3. Name, address, and telephone number of testing agency.
	4. Dates and locations of samples and tests or inspections.
	5. Names of individuals making tests and inspections.
	6. Description of the Work and test and inspection method.
	7. Identification of product and Specification Section.
	8. Complete test or inspection data.
	9. Test and inspection results and an interpretation of test results.
	10. Record of temperature and weather conditions at time of sample taking and testing and inspecting.
	11. Comments or professional opinion on whether tested or inspected Work complies with the Contract Document requirements.
	12. Name and signature of laboratory inspector.
	13. Recommendations on retesting and reinspection.

	B. Manufacturer's Technical Representative's Field Reports:  Provide written report documenting tests and inspections specified in other Sections.  Reports shall be prepared by Manufacturer's technical representative performing the testing and inspect...
	1. Name, address, and telephone number of technical representative making report.
	2. Statement on condition of substrates and their acceptability for installation of product.
	3. Statement that products at Project site comply with requirements.
	4. Summary of installation procedures being followed, whether they comply with requirements and, if not, what corrective action was taken.
	5. Results of operational and other tests and a statement of whether observed performance complies with requirements.
	6. Statement whether conditions, products, and installation will affect warranty.
	7. Other required items indicated in individual Specification Sections.

	C. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments, judgments, correspondence, records, and sim...

	1.6 QUALITY ASSURANCE
	A. General:  Qualifications paragraphs in this article establish the minimum qualification levels required; individual Specification Sections specify additional requirements.
	B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required ...
	C. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required units.
	D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling work similar in material, design, and extent to that indicated for this Project, whose work has resulted in construction with a record of successful ...
	E. Professional Engineer Qualifications:  A professional engineer who is legally licensed to practice in the state where Project is located and who is experienced in providing engineering services of the kind indicated.  Engineering services are defin...
	F. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the experience and capability to conduct testing and inspecting indicated, as documented according to ASTM E 329; and with additional qualifications specified in indiv...
	1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7.
	2. NVLAP:  A testing agency accredited according to NIST's National Voluntary Laboratory Accreditation Program.

	G. Manufacturer's Technical Representative Qualifications:  An authorized representative of manufacturer who is trained and approved by manufacturer to observe and inspect installation of manufacturer's products that are similar in material, design, a...

	1.7 CONTRACTOR REQUIREMENTS
	A. Contractor Responsibilities:  Tests and inspections not explicitly assigned to Owner are Contractor's responsibility.  Perform additional quality-control activities required to verify that the Work complies with requirements, whether specified or not.
	1. Unless otherwise indicated, provide quality-control services specified and those required by authorities having jurisdiction.  Perform quality-control services required of Contractor by authorities having jurisdiction, whether specified or not.
	2. Where services are indicated as Contractor's responsibility, engage a qualified testing agency to perform these quality-control services.
	a. Contractor shall not employ same entity engaged by Owner, unless agreed to in writing by Owner.

	3. Notify testing agencies at least 24 hours in advance of time when Work that requires testing or inspecting will be performed.
	4. Where quality-control services are indicated as Contractor's responsibility, submit a certified written report, in duplicate, of each quality-control service.
	5. Testing and inspecting requested by Contractor and not required by the Contract Documents are Contractor's responsibility.
	6. Submit additional copies of each written report directly to authorities having jurisdiction, when they so direct.
	7. Cooperate with agencies performing required tests, inspections, and similar quality-control services, and provide reasonable auxiliary services as requested.  Notify agency sufficiently in advance of operations to permit assignment of personnel.  P...
	a. Access to the Work.
	b. Incidental labor and facilities necessary to facilitate tests and inspections.
	c. Adequate quantities of representative samples of materials that require testing and inspecting.  Assist agency in obtaining samples.
	d. Facilities for storage and field curing of test samples.
	e. Preliminary design mix proposed for use for material mixes that require control by testing agency.
	f. Security and protection for samples and for testing and inspecting equipment at Project site.

	8. Coordinate sequence of activities to accommodate required quality-assurance and control services with a minimum of delay and to avoid necessity of removing and replacing construction to accommodate testing and inspecting.
	a. Schedule times for tests, inspections, obtaining samples, and similar activities.




	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 REPAIR AND PROTECTION
	A. General:  On completion of testing, inspecting, sample taking, and similar services, repair damaged construction and restore substrates and finishes.
	1. Provide materials and comply with installation requirements specified in other Specification Sections or matching existing substrates and finishes.  Restore patched areas and extend restoration into adjoining areas with durable seams that are as in...

	B. Protect construction exposed by or for quality-control service activities.
	C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for quality-control services.


	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes requirements for temporary utilities, support facilities, and security and protection facilities.
	B. Related Requirements:
	1. Division 01 Section "Summary of Work" for work restrictions and limitations on utility interruptions.
	2. Division 01 Section “Fire Safety During Construction”.


	1.3 USE CHARGES
	A. General:  Installation, removal, and use charges for temporary facilities shall be included in the Contract Sum unless otherwise indicated.  Allow other entities to use temporary services and facilities without cost, including, but not limited to O...
	B. Water Service from Existing System:  Water from Owner's existing water system is available for use; provide connections and extensions of services as required for construction operations.
	1. Water service is available for use without metering and without payment of use charges.

	C. Electric Power Service from Existing System:  Electric power from Owner's existing system is available for use; provide connections and extensions of services as required for construction operations.
	1. Electric power service is available for use without metering and without payment of use charges.
	2. Contractor responsible for tapping into power with alternate means when / if an existing panel is being taken down and replaced with new.


	1.4 QUALITY ASSURANCE
	A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary electric service.  Install service to comply with NFPA 70.
	B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect each temporary utility before use.  Obtain required certifications and permits.
	C. Regulations:  Comply with industry standards and applicable laws and regulations of authorities having jurisdiction including, but not limited to, the following:
	1. Governing code requirements.
	2. Health and safety regulations.
	3. Utility company regulations.
	4. Police, fire department, and rescue squad rules.
	5. Environmental protection regulations.
	6. Comply with NFPA 241 "Standard for Safeguarding Construction, Alterations, and Demolition Operations," ANSI A10 Series standards for "Safety Requirements for Construction and Demolition," and NECA Electrical Design Library "Temporary Electrical Fac...


	1.5 PROJECT CONDITIONS
	A. Engage Installer of each temporary service to assume responsibility for operation, maintenance, and protection of each service during its use as a construction facility, regardless of previously assigned responsibilities.
	B. Conditions of Use:  Keep temporary services and facilities clean and neat in appearance.  Operate in a safe and efficient manner.  Relocate temporary services and facilities as the Work progresses.  Do not overload facilities or permit them to inte...


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Portable Chain-Link Fencing:
	1. Minimum 2-inch, 0.148-inch thick, galvanized-steel, chain-link fabric fencing; minimum 6 feet high with galvanized-steel pipe posts.
	2. Provide concrete or galvanized-steel bases for supporting posts.
	3. The existing site is nearly entirely fenced in.  Contractor to provide temporary fencing as needed to protect the project and materials.
	4. Provide a vision screen on fencing facing the N. Carolan Street.


	2.2 TEMPORARY STORAGE SHEDS
	A. Storage and Fabrication Sheds:  Provide sheds sized, furnished, and equipped to accommodate materials and equipment for construction operations as needed.
	1. Store combustible materials apart from any buildings or structures.


	2.3 EQUIPMENT
	A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by locations and classes of fire exposures.
	1. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, and size required by location and class of fire exposure.

	B. Temporary Toilet Units:  Provide self-contained, single-occupant toilet units of the chemical, aerated recirculation type at each of the project sites.  Provide units properly vented and fully enclosed with a glass-fiber-reinforced polyester shell ...
	C. See Section 015116 - “Fire Safety During Construction” for additional project requirements.


	PART 3 -  EXECUTION
	3.1 INSTALLATION, GENERAL
	A. Locate facilities where they will serve Project adequately and result in minimum interference with performance of the Work.  Relocate and modify facilities as required by progress of the Work.
	B. Provide each facility ready for use when needed to avoid delay.  Do not remove until facilities are no longer needed or are replaced by authorized use of completed permanent facilities.

	3.2 TEMPORARY UTILITY INSTALLATION
	A. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking water for use of construction personnel.  Comply with requirements of authorities having jurisdiction for type, number, location, operation, and maintenance of fixtures ...
	1. Use of Owner's existing toilet facilities will not be permitted.

	B. Isolation of Work Areas in Occupied Facilities:  Prevent dust, fumes, and odors from entering occupied areas.  Provide wind screens on all portable fencing.  Use dust palliatives to minimize blowing into adjoining areas.
	C. Perform daily construction cleanup and final cleanup using approved equipment.

	3.3 SUPPORT FACILITIES INSTALLATION
	A. General:  Locate storage containers, and other temporary construction and support facilities for easy access in the areas designated and approved by the Owner.  Comply with the following:
	1. Maintain support facilities until Architect schedules Substantial Completion inspection.  Remove before Substantial Completion.  Personnel remaining after Substantial Completion will be permitted to use permanent facilities, under conditions accept...

	B. Traffic Controls:  Comply with requirements of authorities having jurisdiction.
	1. Protect existing site improvements to remain including curbs, pavement, and utilities.
	2. Maintain access for fire-fighting equipment and access to fire hydrants.

	C. Parking:  Provide temporary parking areas for construction personnel during phases of construction when parking is unavailable.
	D. Project Signs:  Unauthorized signs are not permitted.
	E. Waste Disposal Facilities:  Provide waste-collection containers in sizes adequate to handle waste from construction operations.  Comply with requirements of authorities having jurisdiction.
	1. Collect waste from construction areas and elsewhere daily.  Comply with requirements of NFPA 241 for removal of combustible waste material and debris.  Enforce requirements strictly.  Do not hold materials more than 7 days during normal weather or ...

	F. Lifts and Hoists:  Provide facilities necessary for hoisting materials and personnel.
	1. Truck cranes and similar devices used for hoisting materials are considered "tools and equipment" and not temporary facilities.


	3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION
	A. Protection of Existing Facilities:  Protect existing vegetation, equipment, structures, utilities, and other improvements at Project site and on adjacent properties, except those indicated to be removed or altered.  Repair damage to existing facili...
	B. Environmental Protection:  Provide protection, operate temporary facilities, and conduct construction as required to comply with environmental regulations and that minimize possible air, waterway, and subsoil contamination or pollution or other und...
	1. Comply with work restrictions specified in Division 01 Section "Summary of Work."

	C. Temporary Erosion and Sedimentation Control:  Provide measures to prevent soil erosion and discharge of soil-bearing water runoff and airborne dust to undisturbed areas and to adjacent properties and walkways, according to requirements of 2003 EPA ...
	1. Verify that flows of water redirected from construction areas or generated by construction activity do not enter or cross tree or plant- protection zones.
	2. Inspect, repair, and maintain erosion and sedimentation-control measures during construction until permanent vegetation has been established.
	3. Clean, repair, and restore adjoining properties and roads affected by erosion and sedimentation from Project site during the course of Project.
	4. Remove erosion and sedimentation controls and restore and stabilize areas disturbed during removal.

	D. Stormwater Control:  Comply with requirements of authorities having jurisdiction.  Provide barriers in and around excavations and subgrade construction to prevent flooding by runoff of stormwater from heavy rains.
	E. Tree and Plant Protection:  Install temporary fencing located as indicated or outside the drip line of trees to protect vegetation from damage from construction operations.  Protect tree root systems from damage, flooding, and erosion.
	F. Site Enclosure Fence:  Before construction operations begin, furnish and install site enclosure fence in a manner that will prevent people and animals from easily entering site except by entrance gates.  Fencing shall be located outside of building...
	1. Extent of Fence:  As required to enclose entire building during construction operations.
	2. All fencing shall be lockable and shall be locked nightly.

	G. Security Enclosure and Lockup:  Install temporary enclosure around partially completed areas of construction.  Provide lockable entrances to prevent unauthorized entrance, vandalism, theft, and similar violations of security.  Lock entrances at end...
	H. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having jurisdiction for erecting structurally adequate barricades, including warning signs and lighting.  Use caution tape and barricades around open excavations.
	I. Temporary Egress:  Maintain temporary egress from existing occupied facilities as indicated and as required by authorities having jurisdiction.
	J. Temporary Fire Protection and Safety:  Install and maintain temporary fire-protection facilities of types needed to protect against reasonably predictable and controllable fire losses.
	1. Comply with the following:
	a. NFPA 241; manage fire-prevention program.
	b. California Building Code.
	c. California Fire Code.

	2. Prohibit smoking in construction area and on site.
	3. Supervise welding operations, combustion-type temporary heating units, and similar sources of fire ignition according to requirements of authorities having jurisdiction.
	4. Develop and supervise an overall fire-prevention and -protection program for personnel at Project site.  Review needs with local fire department and establish procedures to be followed.  Instruct personnel in methods and procedures.  Post warnings ...
	5. Provide temporary standpipes and hoses for fire protection.  Hang hoses with a warning sign stating that hoses are for fire-protection purposes only and are not to be removed.  Match hose size with outlet size and equip with suitable nozzles.
	6. Impairment of Fire Protection Systems:  Impairments to any fire protection system shall be in accordance with the California Fire Code, Section 901.


	3.5 OPERATION, TERMINATION, AND REMOVAL
	A. Supervision:  Enforce strict discipline in use of temporary facilities.  To minimize waste and abuse, limit availability of temporary facilities to essential and intended uses.
	B. Maintenance:  Maintain facilities in good operating condition until removal.
	C. Temporary Facility Changeover:  Do not change over from using temporary security and protection facilities to permanent facilities until Substantial Completion.
	D. Termination and Removal:  Remove each temporary facility when need for its service has ended, when it has been replaced by authorized use of a permanent facility, or no later than Substantial Completion.  Complete or, if necessary, restore permanen...
	1. Materials and facilities that constitute temporary facilities are property of Contractor.
	2. At Substantial Completion, repair, renovate, and clean permanent facilities used during construction period.  Comply with final cleaning requirements specified in Division 01 Section "Closeout Procedures."



	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes minimum requirements for fire safety during construction.
	B. Related Sections:
	1. Section 01 50 00 "Temporary Facilities and Controls" for additional facilities, requirements, and procedures required during construction.


	1.3 REGULATORY REQUIREMENTS
	A. Regulatory Requirements:  Comply with applicable provisions of the following:
	1. NFPA 241.
	2. California Fire Code, 2022 Edition, Chapter 33 “Safeguards During Construction” and the 2022 Editions of the following California Codes as Referenced by the California Fire Code:
	a. California Building Code (CBC).
	b. California Mechanical Code (CMC).
	c. California Plumbing Code (CPC).
	d. California Electrical Code (CEC).



	1.4 TEMPORARY FACILITIES
	A. Temporary facilities shall be as specified in Section 01 50 00 “Temporary Facilities and Controls.”
	1. Store combustible materials apart from building.


	1.5 PRECAUTIONS AGAINS FIRE (CFC 3304)
	A. Smoking:  Smoking shall not be allowed on the project site.
	B. Waste Disposal:  Combustible debris shall not be accumulated within buildings.  Combustible debris, rubbish and waste material shall be removed from buildings at the
	end of each shift of work.  Combustible debris, rubbish and waste material shall not be disposed of by burning on site.
	C. Open Burning:  Burning of materials shall not be allowed on the project site.
	D. Spontaneous Ignition:  Materials susceptible to spontaneous ignition such as oily rags shall be stored in a listed disposal container.
	E. Fire Watch:  When required by the fire code official for building demolition, or building construction during working hours that is hazardous in nature, qualified personnel shall be provided to serve as an on-site fire watch.  Fire watch personnel ...
	F. Cutting and Welding:  Operations involving the use of torch cutting and welding shall be done in accordance with the California Fire Code, Chapter 35 “Welding and Other Hot Work.’
	G. Temporary Wiring for Electrical Power:  Temporary wiring for electrical power and lighting installations used in connection with the construction, alteration or demolition of buildings, structures, equipment or similar activities shall comply with ...

	1.6 FLAMMABLE AND COMBUSTIBLE LIQUIDS (CFC 3305)
	A. Storage of Flammable and Combustible Liquids:  Storage of flammable and combustible liquids shall be in accordance with the California Fire Code, Section 5704.
	B. Class I and Class II Liquids:  Storage, use, and handling of flammable and combustible liquids at construction sites shall be in accordance with the California Fire Code, Section 5706.2.  Ventilation shall be provided for operations involving the a...
	C. Housekeeping:  Flammable and combustible liquid storage areas shall be maintained clear of combustible vegetation and waste materials.  Such storage areas shall not be used for the storage of combustible materials.
	D. Precautions Against Fire:  Sources of ignition and smoking shall be prohibited in flammable and combustible liquid storage areas.  Signs shall be posted in accordance the California Fire Code, Section 310.
	E. Handling at Point of Final Use:  Class I and Class II liquids shall be kept in approved safety containers.
	F. Leakage and Spills:  Leaking vessels shall be immediately repaired or taken out of service and spills shall be cleaned up and disposed of properly.

	1.7 FLAMMABLE GASES (CFC 3306)
	A. Storage and Handling of Flammable Gases:  Storage and handling of flammable gasses shall comply with the California Fire Code, Chapter 58 “Flammable Gases and Flammable Cryogenic Fluids.”

	1.8 EXPLOSIVE MATERIALS (CFC 3307)
	A. Explosive Materials:  Explosive materials shall not be allowed.

	1.9 OWNERS RESPONSIBILITY FOR FIRE PROTECTION (CFC 3308)
	A. Program Superintendent:  The Owner shall designate a person to be the Fire Prevention Program Superintendent who shall be responsible for the fire prevention program and ensure that it is carried out through completion of the project.  The fire pre...
	B. Prefire Plans:  The fire prevention program superintendent shall develop and maintain an approved prefire plan in cooperation with the fire chief.  The fire chief and the fire code official shall be notified of changes affecting the utilization of ...
	C. Training:  Training of responsible personnel in the use of fire protection equipment shall be the responsibility of the fire prevention program superintendent.
	D. Fire Protection Devices:  The fire prevention program superintendent shall determine that all fire protection equipment is maintained and serviced in accordance with the California Fire Code.  The quantity and type of fire protection equipment shal...
	E. Hot Work Operations:  The fire prevention program superintendent shall be responsible for supervising the permit system for hot work operations in accordance with the California Fire Code, Chapter 35.
	F. Impairment of Fire Protection Systems:  Impairments to any fire protection system shall be in accordance with the California Fire Code, Section 901.
	G. Temporary Covering of Fire Protection Devices:  Temporary coverings placed on or over fire protection devices to protect them from damage during construction processes shall be immediately removed upon the completion of the construction processes i...

	1.10 FIRE REPORTING (CFC 3309)
	A. Emergency Telephone:  Readily accessible emergency telephone facilities shall be provided in an approved location at the construction site.  The street address of the construction site and the emergency telephone number of the fire department shall...

	1.11 ACCESS FOR FIRE FIGHTING (CFC 3310)
	A. Required Access:  Approved vehicle access for firefighting shall be provided to all construction or demolition sites.  Vehicle access shall be provided to within 100 feet of temporary or permanent fire department connections.  Vehicle access shall ...
	B. Key Boxes:  Key boxes shall be provided as required by the California Fire Code, Chapter 5 “Fire Service Features.”

	1.12 MEANS OF EGRESS (CFC 3311)
	A. Stairways Required:  (Requirements not applicable to buildings less than 50 feet in height or less than four stories).
	B. Means of Egress:  Required means of egress shall be maintained during construction, demolition, addition, or alterations to any building unless an approved temporary means of egress system is provided.

	1.13 WATER SUPPLY FOR FIRE PROTECTION (CFC 3312)
	A. Water Supply for Fire Protection, Where Required:  An approved water supply for fire protection, either temporary or permanent, shall be made available as soon as combustible material arrives on site.

	1.14 PORTABLE FIRE EXTINGUISHERS (CFC 3315)
	A. Portable Fire Extinguishers, Where Required:  Structures under construction, alteration or demolition shall be provided with not less than one approved portable fire extinguisher in accordance with the California Fire Code, Section 906 and sized fo...
	1. At each stairway on all floor levels where combustible materials have accumulated.
	2. In every storage and construction shed.
	3. Additional portable fire extinguishers shall be provided where special hazards exist including, but not limited to, the storage and use of flammable and combustible liquids.


	1.15 MOTORIZED CONSTRUCTION EQUIPMENT (CFC 3316)
	A. Conditions of Use:  Internal combustion powered construction equipment shall be used in accordance with all of the following conditions:
	1. Equipment shall be located so that exhausts do not discharge against combustible material.
	2. Exhausts shall be piped to the outside of the building.
	3. Equipment shall not be refueled while in operation.
	4. Fuel for equipment shall be stored in approved areas outside of the building.


	1.16 MOTORIZED CONSTRUCTION EQUIPMENT (CFC 3316)
	A. Conditions of Use:  Internal combustion powered construction equipment shall be used in accordance with all of the following conditions:
	1. Equipment shall be located so that exhausts do not discharge against combustible material.
	2. Exhausts shall be piped to the outside of the building.
	3. Equipment shall not be refueled while in operation.
	4. Fuel for equipment shall be stored in approved areas outside of the building.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for selection of products for use in Project; product delivery, storage, and handling; manufacturers' standard warranties on products; special warranties; and comparable products.

	1.3 DEFINITIONS
	A. Products:  Items obtained for incorporating into the Work, whether purchased for Project or taken from previously purchased stock.  The term "product" includes the terms "material," "equipment," "system," and terms of similar intent.
	1. Named Products:  Items identified by manufacturer's product name, including make or model number or other designation shown or listed in manufacturer's published product literature, which is current as of date of the Contract Documents.
	2. New Products:  Items that have not previously been incorporated into another project or facility.  Products salvaged or recycled from other projects are not considered new products.
	3. Comparable Products:  Products of a listed manufacturer that are demonstrated to meet or exceed the indicated qualities related to type, function, dimension, in-service performance, physical properties, appearance, and other characteristics that eq...

	B. Basis-of-Design Product Specification:  A specification in which a specific manufacturer's product is named and accompanied by the words "basis-of-design," including make or model number or other designation, to establish the significant qualities ...

	1.4 SUBMITTALS
	A. Product Submittals:  Comply with requirements in Division 01 Section "Submittal Procedures" and submittal requirements to show compliance with product requirements.

	1.5 QUALITY ASSURANCE
	A. Compatibility of Options:  If Contractor is given option of selecting between two or more products for use on Project, select product compatible with products previously selected, even if previously selected products were also options.

	1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING
	A. Deliver, store, and handle products using means and methods that will prevent damage, deterioration, and loss, including theft and vandalism.  Comply with manufacturer's written instructions.
	B. Delivery and Handling:
	1. Schedule delivery to minimize long-term storage at Project site and to prevent overcrowding of construction spaces.
	2. Coordinate delivery with installation time to ensure minimum holding time for items that are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses.
	3. Deliver products to Project site in an undamaged condition in manufacturer's original sealed container or other packaging system, complete with labels and instructions for handling, storing, unpacking, protecting, and installing.
	4. Inspect products on delivery to determine compliance with the Contract Documents and to determine that products are undamaged and properly protected.

	C. Storage:
	1. Store products to allow for inspection and measurement of quantity or counting of units.
	2. Store materials in a manner that will not endanger Project structure.
	3. Store products that are subject to damage by the elements, under cover in a weathertight enclosure above ground, with ventilation adequate to prevent condensation.
	4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of installation and concealment.
	5. Comply with product manufacturer's written instructions for temperature, humidity, ventilation, and weather-protection requirements for storage.
	6. Protect stored products from damage and liquids from freezing.


	1.7 PRODUCT WARRANTIES
	A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on product warranties do not relieve Contractor of obligations...
	1. Manufacturer's Warranty:  Written warranty furnished by individual manufacturer for a particular product and specifically endorsed by manufacturer to Owner.
	2. Special Warranty:  Written warranty required by the Contract Documents to provide specific rights for Owner.

	B. Special Warranties:  Prepare a written document that contains appropriate terms and identification, ready for execution.
	1. Manufacturer's Standard Form:  Modified to include Project-specific information and properly executed.
	2. Specified Form:  When specified forms are included with the Specifications, prepare a written document using indicated form properly executed.

	C. Warranty Submittals:  Comply with requirements in Division 01 Section "Closeout Procedures."


	PART 2 -  PRODUCTS
	2.1 PRODUCT SELECTION PROCEDURES
	A. General Product Requirements:  Provide products that comply with the Contract Documents, are undamaged and, unless otherwise indicated, are new at time of installation.
	1. Provide products complete with accessories, trim, finish, fasteners, and other items needed for a complete installation and indicated use and effect.
	2. Standard Products:  If available, and unless custom products or nonstandard options are specified, provide standard products of types that have been produced and used successfully in similar situations on other projects.
	3. Owner reserves the right to limit selection to products with warranties not in conflict with requirements of the Contract Documents.
	4. Where products are accompanied by the term "as selected," Architect will make selection.
	5. Descriptive, performance, and reference standard requirements in the Specifications establish salient characteristics of products.

	B. Product Selection Procedures:
	1. Restricted List:  Where Specifications include the phrase “provide one of the following” or similar phrase and lists 2 or more manufacturers and/or products, provide one of the products indicated.
	2. Non-restricted List:  Where Specifications include the phrase “includes, but are not limited to the following” or similar phrase, provide one of the products indicated or an unnamed product that complies with requirements indicated.
	3. Basis of Design:  Where Specifications include the phrase “Basis of Design” and lists a named manufacturer and product, provide the product indicated.
	a. Where a “Comparable” product of listed manufacturers is indicated following a “Basis of Design” manufacturer/product, a comparable product of one of the listed manufacturers may be provided in lieu of the basis of design manufacturer/product subjec...
	1) Evidence that the proposed product does not require revisions to the Contract Documents, that it is consistent with the Contract Documents and will produce the indicated results, and that it is compatible with other portions of the Work.
	2) Detailed comparison of significant qualities of proposed product with those named in the Specifications.  Significant qualities include attributes such as performance, weight, size, durability, visual effect, and specific features and requirements ...
	3) Evidence that proposed product provides specified warranty.



	C. Visual Matching Specification:  Where Specifications require "match Architect's sample", provide a product that complies with requirements and matches Architect's sample.  Architect's decision will be final on whether a proposed product matches.
	D. Visual Selection Specification:  Where Specifications include the phrase "as selected by Architect from manufacturer's full range" or similar phrase, select a product that complies with requirements.  Architect will select color, gloss, pattern, de...


	PART 3 -  EXECUTION
	3.1 PRODUCT INSTALLATION
	A. General:  Install products in accordance with Drawings, Specifications, and product manufacturer’s written installation instructions.  Installation shall include examination of conditions and preparations necessary for proper installation.


	PART 1 – GENERAL
	1.1 SUMMARY
	A. DESCRIPTION: The Contractor shall establish a Construction Waste Management Plan to reduce construction waste.
	1.2 DEFINITIONS
	1.3 SUBMITTALS
	1.3 CONSTRUCTION WASTE MANAGEMENT PLAN
	1.4 RESOURCES FOR THE CONTRACTOR

	PART 2 – PRODUCTS
	PART 3 – EXECUTION
	3.1 IMPLEMENTATION
	E. CARPET REMOVAL AND RECLAMATION:

	PART 1 - GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for contract closeout, including, but not limited to, the following:
	1. Closeout procedures at completion.
	2. Final cleaning.
	3. Repair of the Work.

	B. Related Requirements:
	1. Division 01 Section "Warranties" for submitting final warranty information.


	1.3 SUBMITTALS
	A. Submittals Prior to Substantial Completion:  Submit the following a minimum of 10 days prior to requesting inspection for determining date of Substantial Completion.  List items below that are incomplete at time of request.
	1. Certificates of Release:  Obtain and submit releases from authorities having jurisdiction permitting Owner unrestricted use of the Work and access to services and utilities.  Include occupancy permits, operating certificates, and similar releases.
	2. Submit closeout submittals specified in other Division 01 Sections, including project record drawings, operation and maintenance manuals, warranties, and similar final record information.
	3. Submit closeout submittals specified in individual Divisions 02 through 33 Sections, including specific warranties, workmanship bonds, maintenance service agreements, final certifications, and similar documents.
	4. Submit maintenance material submittals specified in individual Divisions 02 through 33 Sections, including tools, spare parts, extra materials, and similar items, and deliver to location designated by Architect.  Label with manufacturer's name and ...
	5. Submit test/adjust/balance records.
	6. Submit changeover information related to Owner's occupancy, use, operation, and maintenance.


	1.4 CLOSEOUT PROCEDURES
	A. Procedures Prior to Completion:  Complete the following a minimum of 10 days prior to requesting inspection for determining date of Completion.  List items below that are incomplete at time of request.
	1. Advise Owner of pending insurance changeover requirements.
	2. Make final changeover of permanent locks and deliver keys to Owner.  Advise Owner's personnel of changeover in security provisions.
	3. Complete startup and testing of systems and equipment.
	4. Perform preventive maintenance on equipment used prior to Substantial Completion.
	5. Advise Owner of changeover in utilities.
	6. Terminate and remove temporary facilities from Project site, along with mockups, construction tools, and similar elements.
	7. Complete final cleaning requirements, including touchup painting.
	8. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects.

	B. Inspection:  Submit a written request for inspection for Completion a minimum of 10 days prior to date the work will be completed and ready for inspection.  On receipt of request, Architect will either proceed with inspection or notify Contractor o...
	1. Architect’s Punch List:  During inspection, Architect will prepare a list of items needing completion or correction (punch list), a copy of the punch list will be distributed to the contractor and Owner.
	2. Reinspection: Request reinspection when the Work identified in previous inspection as incomplete is completed or corrected.
	3. Results of completed inspection will form the basis of requirements for final completion.

	C. Contractor’s Cost for Reinspection:  Architect will perform one inspection and one reinspection at no additional cost to the Contractor.  The expense for the Architect’s time for additional inspections will be paid by the Owner with the amount bein...


	PART 2 - PRODUCTS
	2.1 MATERIALS
	A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially hazardous to health or property or that might damage finished surfaces.

	2.2 FINAL CLEANING
	A. General:  Perform final cleaning.  Conduct cleaning and waste-removal operations to comply with local laws and ordinances and Federal and local environmental and antipollution regulations.
	B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each surface or unit to condition expected in an average commercial building cleaning and maintenance program.  Comply with manufacturer's written instructions.
	1. Complete the following cleaning operations before requesting inspection for Completion for entire Project or for a designated portion of Project:
	a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, including landscape development areas, of rubbish, waste material, litter, and other foreign substances.
	b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other foreign deposits.
	c. Rake grounds that are neither planted nor paved to a smooth, even-textured surface.
	d. Remove tools, construction equipment, machinery, and surplus material from Project site.
	e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of stains, films, and similar foreign substances.  Avoid disturbing natural weathering of exterior surfaces.  Restore reflective surfaces to their original co...
	f. Remove debris and surface dust from limited access spaces, including roofs, plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.
	g. Sweep concrete floors broom clean in unoccupied spaces.
	h. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean according to manufacturer's recommendations if visible soil or stains remain.
	i. Clean transparent materials, including mirrors and glass in doors and windows.  Remove glazing compounds and other noticeable, vision-obscuring materials.  Polish mirrors and glass, taking care not to scratch surfaces.
	j. Remove labels that are not permanent.
	k. Wipe surfaces of mechanical, electrical, and similar equipment.  Remove excess lubrication, paint and mortar droppings, and other foreign substances.
	l. Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting from water exposure.
	m. Replace disposable air filters and clean permanent air filters.  Clean exposed surfaces of diffusers, registers, and grills.
	n. Clean ducts, blowers, and coils if units were operated without filters during construction or that display contamination with particulate matter on inspection.
	o. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.
	p. Leave Project clean and ready for occupancy.



	2.3 REPAIR OF THE WORK
	A. Complete repair and restoration operations before requesting inspection for determination of Substantial Completion.
	1. Comply with requirements of Division 02 through 33 Sections as applicable to the Work to be restored and/or repaired.

	B. Repair or remove and replace defective construction.  Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating equipment.  Where damaged or worn items cannot b...
	1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other damaged transparent materials.
	2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces.  Replace finishes and surfaces that that already show evidence of repair or restoration.
	a. Do not paint over "UL" and other required labels and identification, including mechanical and electrical nameplates.  Remove paint applied to required labels and identification.

	3. Replace parts subject to operating conditions during construction that may impede operation or reduce longevity.
	4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and noisy starters in fluorescent and mercury vapor fixtures to comply with requirements for new fixtures.



	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Special Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for warranties required by the Contract Documents, including manufacturers’ standard warranties on products and special warranties.

	1.3 DEFINITIONS
	A. Standard product warranties are preprinted written warranties published by individual manufacturers for particular products and are specifically endorsed by the manufacturer to the Owner.
	B. Special project warranties are written warranties required by or incorporated in the Contract Documents, either to extend time limits provided by standard warranties or to provide greater rights for the Owner.

	1.4 WARRANTY REQUIREMENTS
	A. Disclaimers and Limitations:  Manufacturer's disclaimers and limitations on product warranties do not relieve the Contractor of the warranty on the Work that incorporates the products.  Manufacturer's disclaimers and limitations on product warranti...
	B. Related Damages and Losses:  When correcting failed or damaged warranted construction, remove and replace construction that has been damaged as a result of such failure or must be removed and replaced to provide access for correction of warranted c...
	C. Reinstatement of Warranty:  When Work covered by a warranty has failed and been corrected by replacement or rebuilding, reinstate the warranty by written endorsement.  The reinstated warranty shall be equal to the original warranty with an equitabl...
	D. Replacement Cost:  Upon determination that Work covered by a warranty has failed, replace or rebuild the Work to an acceptable condition complying with requirements of the Contract Documents.  The Contractor is responsible for the cost of replacing...
	E. Owner's Recourse:  Expressed warranties made to the Owner are in addition to implied warranties and shall not limit the duties, obligations, rights, and remedies otherwise available under the law.  Expressed warranty periods shall not be interprete...
	1. Rejection of Warranties:  The Owner reserves the right to reject warranties and to limit selection to products with warranties not in conflict with requirements of the Contract Documents.

	F. Where the Contract Documents require a special warranty, or similar commitment on the Work or part of the Work, the Owner reserves the right to refuse to accept the Work, until the Contractor presents evidence that entities required to countersign ...

	1.5 SUBMITTAL OF PROJECT WARRANTIES
	A. Time of Submittal:  Submit written warranties on request of Architect for designated portions of the Work where commencement of warranties other than date of Substantial Completion is indicated, or when delay in submittal of warranties might limit ...
	B. Warranties:  Submit (2) copies of each required warranty properly executed by the Contractor, or by the Contractor, subcontractor, supplier, or manufacturer.  Organize warranty documents into an orderly sequence based on the table of contents of th...
	1. Bind warranties in heavy-duty, commercial-quality, durable 3-ring, vinyl-covered loose-leaf binders, thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch paper.
	2. Provide a table of contents for the manual indicating specification section and title of warranty.
	3. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark tab to identify the product or installation.  Provide a typed description of the product or installation, including the name of the product and the name, addre...
	4. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," Project name, and name of Contractor.
	5. Warranty Electronic File:  Scan warranties and bonds and assemble complete warranty and bond submittal package into a single indexed electronic PDF file with links enabling navigation to each item.  Provide bookmarked table of contents at beginning...

	C. Provide additional copies of each warranty to include in operation and maintenance manuals.
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